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Project Overview 
 The City of Dublin has made significant investments to expand mobility options for its constituents, 
responding to the need for multimodal options suitable to all ages and abilities in order to remain a highly 
desirable community to live, work, and play. The Curb Management Plan presents a vital opportunity to 
think differently about how curb space is utilized and how it reflects the City’s growth aspirations and 
community goals. The plan aims to thoughtfully manage competing demands in ways that secure the 
growth vision, achieve the mobility and access priorities in these unique districts and align curb use with 
new definitions of curb performance and efficiency. More information can be found at 
dublinohiousa.gov/curbsidemanagement.   

Current and Upcoming Plan Activities 
The project team, led by the City’s Division of Transportation & Mobility and Nelson\Nygaard Consulting 
Associates, began their review of existing conditions in March. The team has since conducted multiple days 
of field observations and an inventory of existing curb resources and regulations in Historic Dublin and 
Bridge Park. A variety of stakeholder engagement activities were also completed in summer 2022, including 
an online survey, focus group discussions, and interviews with key stakeholders. The findings from this work 
will be included in a State of the Curb Report and will help to inform future recommendations based on 
actual parking and curb use patterns and conditions in the study area.  

In October, the project team continued the work of translating observations, data analysis, stakeholder 
feedback, and the outcomes of the September Recommendations Development Workshop into the Curb 
Management Plan and Toolbox. The Toolbox features a User Guide and deployment recommendations. 
Following the completion of Phase II (below), the Five-Year Action Plan developed during Phase I will be 
updated to incorporate implications from the outcomes of the technology pilots.  

Work also continued on Phase II of the project, 
which includes implementation of multiple 
“technology pilots” that will test different 
approaches to curb management. The project team 
made several recommendations in October for pilots 
applied to both on- and off-street applications in 
Bridge Park and Historic Dublin. The 
recommendations included vendor options, which 
are currently being vetted by City leadership. The 
pilots will begin in Q4 2022 and will run for 
approximately one year.    

Phase II includes the implementation of “technology 
pilots” in strategic study area locations.  

https://dublinohiousa.gov/curbsidemanagement/

