

Office of the City Manager

City of Dublin 5200 Emerald Parkway • Dublin, OH 43017-1090 Phone: 614-410-4400 • Fax: 614-410-4490



To: Members of Dublin City Council

From: Marsha Grigsby, City Manager

Date: June 27, 2014

Initiated By: Paul A. Hammersmith, P.E., Director of Engineering/City Engineer

Re: Resolution No. 58-14

Muirfield Drive/North Fork Indian Run Pedestrian Bridges - Bid

Acceptance

Resolution No. 61-14

Muirfield Drive Bike Lanes - Bid Acceptance

Background

In August 2011, the construction of bike lanes along Muirfield Drive from Moors Place to Glick Road was included in the 2012-2016 Capital Improvements Program (CIP) to be constructed in 2013 at an estimated cost of \$1,460,000, which did not include any design costs. Additionally, the project also included shared-use paths, with pre-fabricated pedestrian bridges over the North Fork Indian Run, being constructed both west and east of Muirfield Drive to connect the bike lanes to the existing shared-use paths located at the Muirfield Drive/Brand Road roundabout.

It was always anticipated the construction of this project would commence after the annual Memorial Tournament. In the 2012 update of the CIP, construction was moved to 2014 to avoid construction during The Presidents Cup Tournament which occurred in October of 2013. Presently, the 2014-2018 CIP includes \$1,210,000 for construction of this project, which is the original construction estimate from 2011 -- less \$250,000 for design fees encumbered in 2013.

The detailed design effort to develop the construction plans revealed that the original construction cost estimate from 2011 did not accurately reflect the cost to construct the pre-fabricated structures over the North Fork Indian Run. Additionally, the 2011 estimate provided for relocating the existing streets lights maintained by American Electric Power (AEP) rather than providing an entirely new system of LED streets lights to be owned and maintained by Dublin.

As a result, the Engineer's estimate for construction that was developed, based on final plans for this work is \$2,800,000. This represents \$600,000 for the installation of two 67-foot long pre-fabricated pedestrian bridges and the eight-foot wide asphalt path that will connect the existing path located at the Muirfield Drive/Brand Road roundabout to the bike lanes. The bike lanes represent \$2,200,000 for the addition of full-depth asphalt pavement to the outside of both the northbound and southbound lanes of Muirfield Drive to create a five-foot wide bike lane. The total project length is approximately 9,200 feet, beginning just north of the North Fork Indian Run and ending just south of Glick Road. Existing storm sewers will be modified as necessary along with the installation of some new storm sewers. To allow for the pavement widening, the existing AEP-owned street lights will be removed and replaced with City of Dublin-owned LED street lights 25 feet in height. The project was packaged and bid as two separate projects due to the differing types of work.

Summary

Resolution 58-14

On June 20, 2014, three (3) bids were received, publicly opened and read for the Muirfield Drive/North Fork Indian Run Pedestrian Bridges project. The Engineer's estimate is \$600,000.00. Complete General

Memo re. Res. 58-14 and 61-14 (Muirfield Drive/North Fork Indian Run Pedestrian Bridges and Muirfield Drive Bike Lanes – Bid Acceptance)
June 27, 2014
Page 2 of 2

Construction Company submitted the lowest and best bid of \$629,727.10. Staff has reviewed all bids and a summary of the bids is listed below.

Bidder	Bid as Read	Bid as Read Over (+) or Under (-) Engineer's Estimate	Corrected Bid
Complete General Construction Company	\$629,727.10	+5.0%	
George J. Igel & Company, Inc.	\$634,284.50	+5.7%	
Double Z Construction	\$913,225.00	+52.2%	

Resolution 61-14

On June 20, 2014, four (4) bids were received, publicly opened and read for the Muirfield Drive Bike Lanes project. The Engineer's estimate is \$2,200,000.00. Complete General Construction Company submitted the lowest and best bid of \$1,733,497.04. Staff has reviewed all bids and a summary of the bids is listed below.

Bidder	Bid as Read	Bid as Read Over (+) or Under (-) Engineer's Estimate	Corrected Bid
Complete General Construction Company	\$1,733,497.04	-21.2%	
Shelly & Sands, Inc.	\$1,800,620.20	-18.2%	
Strawser Paving Company, Inc.	\$1,880,253.27	-14.5%	
Columbus Asphalt Paving, Inc.	\$1,926,531.81	-12.4%	

For Council's reference and review, a reduced set of project construction drawings for both projects has been placed in the Council Planning Room.

Staff anticipates the construction to commence in July of 2014. Muirfield Drive will remain open to traffic for the duration of the construction. The scheduled completion date for the project is November 7, 2014.

Staff has thoroughly reviewed the bids from Complete General Construction Company. Previous experience with Complete General Construction Company has been favorable, including these recent projects: Emerald Parkway Improvements (Tuttle Crossing Boulevard to Rings Road); Avery-Muirfield Drive / Post Road Roundabout; and Historic District Pedestrian Improvements.

Recommendation

Staff recommends Council approval of Resolutions 58-14 and 61-14, accepting as lowest and best the bid of Complete General Construction Company in the amount of \$629,727.10 for the Muirfield Drive/North Fork Indian Run Pedestrian Bridges Project and \$1,733,497.04 for the Muirfield Drive Bike Lanes Project, and authorizing the City Manager to enter into a contracts with Complete General Construction Company for these projects.

RECORD OF RESOLUTIONS

Dayton Legal Blank, Inc., Form No. 30045					
Resolution No.	61-14	Passed	, 20		
A RESOLUTION ACCEPTING THE LOWEST AND BEST BID FOR THE MUIRFIELD DRIVE BIKE LANES PROJECT					
WHEREAS , formal advertising and competitive bidding procedures have beer conducted, pursuant to Section 8.04 of the Revised Charter and Chapter 37 of the Dublin Code, for the Muirfield Drive Bike Lanes Project; and					
WHEREAS , Co General Constru	uncil has determin ction Company cons	ned that the bid submitt stitutes the lowest and bes	ed by Complete t bid; and		
declare the reloce project as a "sin	cation of the utilitie gle source" procure	ed that there may be a le es in connection with the a ement, for reason that the usive rights to relocate suc	above-referenced company owning		
NOW, THEREF	ORE, BE IT RESO lected members cor	LVED by the Council of the courring, that:	ne City of Dublin,		
Section 1. The the total amount	e bid submitted by t of \$1,733,497.04 i	complete General Construs hereby accepted.	ction Company in		
with Complete G of the Muirfield	eneral Construction I Drive Bike Lanes	hereby authorized to ento Company for performance project pursuant to the for said project on file in	e and completion Advertisement,		
	This Resolution sha 4(a) of the Revised	ll take effect upon passag Charter.	ge in accordance		
Passed this	day of	, 2014.			
Mayor - Presiding	g Officer				
ATTEST:					

Clerk of Council