

**ADDENDUM NO. 01
to the contract for**

**Shier Rings Road Shared Use Path Project – Eiterman Rd. to Cosgray Rd.
23-008-CIP**

TO PROSPECTIVE BIDDERS: The following changes shall be made part of the contract documents for this project:

BID OPENING/ADVERTISEMENT CANCELLATION:

Due to delays related to right-of-way acquisition, this project's bid opening, originally scheduled for April 8, 2026, has been cancelled and the advertisement is being closed. The project is still planned to be constructed and will be re-advertised once these issues have been resolved.



Addendum Approved By:

Paul A. Hammersmith, PE
Director of Engineering/City Engineer

3-27-2026
Date

* * * * *

Terminus for Addendum No. 01