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ADDENDUM NO. 2  
to the contract for 

 
Brand Road / Coffman Road Roundabout 

11-023-CIP 
Bid Date:  June 12, 2013 

 
 
TO PROSPECTIVE BIDDERS:  The following changes shall be made part of the 
contract documents for this project: 
 
PROJECT COMPLETION DATE  
 
The contract completion date of October 15, 2013 is changed to November 1, 2013. 
 
BID SCHEDULE 
 
The City of Dublin is removing trees and stumps on the north side of Brand Road prior to 
construction to facilitate the relocation of private utilities.  
 
Remove Bid Schedule Sheets 27-1 through 27-9 dated May 29, 2013 and replace with Bid 
Schedule Sheets 27-1 through 27-8 dated June 7, 2013. 
 
Change Reference No. 5: 
ITEM 201 TREE REMOVED, 18” SIZE      21 EACH 
To Reference No. 5: 
ITEM 201 TREE REMOVED, 18” SIZE        5 EACH 
 
Change Reference No. 6: 
ITEM 201 TREE REMOVED, 30” SIZE      5 EACH 
To Reference No. 6: 
ITEM 201 TREE REMOVED, 30” SIZE      2 EACH 
 
Change Reference No. 7: 
ITEM 201 TREE REMOVED, 48” SIZE      1 EACH 
To Reference No. 7: 
ITEM 201 TREE REMOVED, 48” SIZE      0 EACH 
 
Change Reference No. 9: 
ITEM 201 STUMP REMOVED, 30” SIZE     1 EACH 
To Reference No. 9: 
ITEM 201 STUMP REMOVED, 30” SIZE     0 EACH 
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Change Reference No. 129: 
ITEM SPEC POLYSULFIDE CAULKING FOR STONE VENEER  2,280 FT 
To Reference No. 129: 
ITEM SPEC POLYSULFIDE CAULKING FOR STONE VENEER  0 FT 
 
 
SUPPLEMENTAL SPECIFICATIONS 
 
WORK SCHEDULE 
 
The City of Dublin anticipates, based on current information, that private utilities will be 
relocated between July 15 and July 31, 2013. 
 
MAINTENANCE OF TRAFFIC 
 
Change the date of full closure for the Brand Road/Coffman Road intersection from 
Monday, July 8, 2013 to Monday, July 15, 2013.   Full closure may stay in effect until 
November 1, 2013.  
 
ITEM SPECIAL – STRUCTURE MISC.:  100’ PRE-ENGINEERED HALF THROUGH 
TRUSS PEDESTRAIN BRIDGE WITH UNDERHUNG FLOOR BEAM 
 
The following bridge manufacturers are hereby added to the qualified suppliers list: 
 
 Excel Bridge Manufacturing Company 
 12001 Shoemaker Avenue 
 Santa Fe Springs, CA  90670 
 800-548-0054 
 http://www.excelbridge.com/ 
 
 Pioneer Bridges 
 119 40th Street NE 

Fort Payne, AL  35967 
866-708-5778 
http://pioneerbridges.com/ 

 
The bridge shall have horizontal rails spaced at 8-inches and located on the outside of 
the truss system.   The bridge does not have pickets.  
 

*    *    *    *    *    *    *    *    *    *    * 
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Addendum Approved By:  
                                                   Paul A. Hammersmith, PE  06-07-2013 
                                                   Director of Engineering/City Engineer     Date 
 

*    *    *    *    *    *    *    *    *    *    * 
 
 
 

Terminus for Addendum No. 2 
Certification by Bidder 

 
Bidder shall sign and date one copy of this Addendum No. 2 and submit with his proposal 
as evidence of receipt and evaluation of same in his bid analysis. 
         
 Signed:        Date:     
 
Company:             


