Project Timelines*

NORTHWEST 270/33 INTERCHANGE | ODOT Project

B
US 33 west auxiliary lane construction
begins. Temporary traffic signal installed.

Landscape clearing.

signing and landscaping

egin construction of two new ramps. Final surfacing, striping,
Summer
work completed.

US 33 west to I-270 south ramp closes
permanently. I-270 south to US 33 east
ramp closes for improvements.

Traffic detoured.

Shoulder work on US 33. Temporary
ramps and cross-overs built.

US 33 closes to through traffic. Begin constructing
new ramps and bridges. US 33 west to I-270 south
is detoured. I-270 south to US 33 east is detoured.

Construct bridges for new ramps.
Install permanent traffic signal for
US 33 east.

US 33 east auxiliary lane construction
begins. I-270 pavement work begins. Open new ramps. All movements

open to traffic.

00 00

US 33 east auxiliary lanes open. Northwest 270 / 33 Interchange
All movements open to traffic.

000060

SR 161 / RIVERSIDE DRIVE ROUNDABOUT & RIVERSIDE DRIVE REALIGNMENT | City of Dublin Project

Riverside Drive south bypass lanes Iyl North side of roundabout is constructed. 1 lane open
closed. All other traffic maintained. Ly in all directions. No turning movements allowed.
Riverside Drive realignment construction continues.

Riverside Drive realignment construction
begins. 2 lanes open each direction on SR
161. 1 lane open each direction on Riverside
Drive bypass. No turning movements allowed.

South side of roundabout is constructed.
1 lane open in all directions. No turning
movements allowed.

Work continues on Riverside Drive realignment.
1 lane open in all directions. No turning move-
ments allowed.

Riverside Drive realignment opens with B .
1 lane in each direction. Riverside Drive mrEEEe e /&

bypass under construction. SR 161 / Riverside Drive Roundabout

Final completion
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*Timelines subject to change. Updated 6/2/15



