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A. INVITATION FOR BIDS 

The CITY OF DUBLIN, Ohio will  receive  sealed bids  for  the materials and  labor necessary  for  the 
construction of the JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC 
WATERLINE PART 2.  Bids shall be received by CITY OF DUBLIN at 5800 Shier‐Rings Road, Dublin, Ohio 
43016 until 11:00 A.M. local time on September 29, 2015, at which time all bids will be opened and 
read aloud. 
 
The CITY OF DUBLIN may choose to not award the bid—and bidders shall hold bids open—until sixty 
days after the bid opening.  The work for which bids are invited consists of: Construction of over 1800 
feet of new public sanitary sewer, over 1200 feet of  8”water main with appurtenances and earthwork 
for temporary drainage in a proposed roadway alignment.    The engineer’s estimate for the Project 
is $ 627,526.00.  
 
Copies of the Contract Documents are on file at 6555 Shier‐Rings Road, Dublin, Ohio 43016, where 
they are available for inspection by prospective bidders.  Paper copies of the Contract Documents are 
available for a NONREFUNDABLE charge of $75.00 during business hours at the same address.  Please 
make any check payable to the CITY OF DUBLIN. 
 
Each bidder is required to furnish with its proposal a Bid Guaranty in accordance with Section 153.54 
of the Ohio Revised Code.  Bid security furnished in Bond form shall be issued by a surety company 
or corporation licensed in the State of Ohio to provide said surety. 
 
Each proposal must contain  the  full name of  the party or parties submitting  the proposal and all 
persons interested therein.  Each bidder must submit evidence of its experience on projects of similar 
size and complexity.  The owner intends and requires that this project be completed by February 1, 
2016.   
 
All contractors and subcontractors involved with the project will to the extent practicable use Ohio 
products, materials, services and labor in the implementation of their project.  Payment of Prevailing 
Wages is required for this Project. 
 
The CITY OF DUBLIN reserves the right to accept or reject any or all bids, to waive any informalities 
or  irregularities  in  the bidding process and  to enter  into a contract with  the bidder whom,  in  its 
opinion, offers the lowest and best bid. 
 
Each bidder must ensure that all employees and applicants for employment are not discriminated 
against based on race, color, religion, sex, or national origin. 
 
By order of the Council of the CITY OF DUBLIN, OHIO.  Ordinance number N/A. 
 
Publish dates:    September 9, 2015   
      September 17, 2015   
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B. INSTRUCTIONS TO BIDDERS 

1. PRELIMINARY MATTERS 

a. The Project owner is the CITY OF DUBLIN, OHIO.  The Owner’s Representative is Paul A. 
Hammersmith P.E., Director of Engineering / City Engineer. You may direct questions or 
request  for additional  information  to Mandy Bishop, P.E., S.I. at Telephone: 614‐410‐
4672; Email: mbishop@gpdgroup.com 

b. In connection with the Legal Notice, the CITY OF DUBLIN (hereinafter called the “City”), 
issues this Request for Bids for all labor, material, and services necessary for constructing 
the  JOHN SHIELDS PARKWAY PHASE 2  ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC 
WATERLINE PART 2 (the “Project”), as more fully described in the Contract Documents.   

c. Definitions.  The word uses here shall have the following meanings: 

i. “City” or “Owner” shall mean the CITY OF DUBLIN, OHIO. 

ii. “Bidder” or “Contractor” shall all mean an entity or person that submits a bid for 
the  Project  and  ultimately  the  entity  or  person  awarded  the  contract  as 
applicable.   

iii. “Contract  Documents”  shall  mean  the  documents  included  with  this  bid 
solicitation and listed as Contract Documents in the City/Contractor Agreement.  

iv. “O.R.C.” shall mean the OHIO REVISED CODE.     

d. The Project consists of the following contract(s) for the work on the Project: 

i. General Contract 

e. Estimate of Cost [O.R.C. 153.12(A)]. 

i. The total estimated construction cost for the base bid Work for the Project for 
which the City is soliciting bids at this time is $ 627,526.00.       

2. CONTRACTOR QUALIFICATIONS, REGISTERED CONTRACTORS, INCOME TAX, PERMITTING  

a. A Bidder may be a person, private entity, or any combination of such entities supported 
by  a  letter  of  intent  to  enter  into  an  agreement  or  under  an  existing  agreement  in 
association  in  the  form of a  joint venture or other consortium.    In  the case of a  joint 
venture or other consortium: 

i. All members shall be jointly and severally liable for the execution of the Contract, 
and 

ii. The association shall nominate a representative who shall have the authority to 
conduct all business  for and on behalf of any and all the members of the  joint 
venture or the consortium during the bidding process and, in the event the joint 
venture or consortium is awarded the Contract, during Contract execution. 

b. Threshold Qualifications.  Every Contractor, before entering a contract with the City, must 
demonstrate the following: 
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i. Registered  Contractors.    Any  person  or  company  (including  subcontractors) 
intending to do work under these Contract Documents shall be required to meet 
the CITY OF DUBLIN  laws  for Contractor Registration,  if  any,  contained  in  the 
Codified  Ordinances  of  the  CITY  OF  DUBLIN  as  applicable  to  the  particular 
classification of work to be performed. 

ii. Licensed  Contractors.    Bidders  and  subcontractors  for work  requiring  licenses 
under the O.R.C. shall submit evidence of such licensing in accordance with O.R.C. 
Chapter 4740.  

iii. Foreign Corporations.  Business entities formed outside of the state of Ohio shall 
present proof of registry with the Ohio Secretary of State and demonstrate the 
existence of an Ohio statutory agent. 

c. Income Taxes.  All persons or entities performing work under these Contract Documents 
shall comply with the requirements set forth in the Codified Ordinances of the CITY OF 
DUBLIN.  

d.  Permits and Regulations  ‐ Unless otherwise previously or  subsequently  specified,  the 
Contractor  shall  procure  and  pay  for  all  permits,  licenses,  inspections  and  approvals 
necessary  for  the execution of his contract.   The City will obtain  the required building 
permit for permanent structure. 

i. The  Contractor  shall  comply  with  all  laws,  ordinances,  rules,  orders  and 
regulations  relating  to  the performance of  the work  required  to  complete  the 
Project. 

ii. The Contractor's attention  is directed to the "Safety and Health Regulations for 
Construction"  of  the  Occupational  Safety  and  Health  Administration,  U.S. 
Department of Labor and to its responsibilities thereunder. 

3. GENERAL INSTRUCTIONS 

a. City expects the Bidder to examine all instructions, forms, terms, and specifications in the 
Request for Bids.  Each Bidder is solely responsible for conducting its own due diligence 
and investigation in support of the preparation of Bids, negotiation of agreements, and 
the  subsequent  delivery  of  all  services  it will  provide.    Bidder’s  failure  to  furnish  all 
information or documentation required by the Bidding Documents may result in the City 
rejecting the Bid. 

b. Public  Information.    The  City  considers  all  information,  documentation  and  other 
materials  requested  to  be  submitted  in  response  to  this  solicitation  to  be  a  non‐
confidential  and/or non‐proprietary nature  and  therefore  subject  to public disclosure 
under  the  Ohio  Public  Records  Laws  except  as  specifically  exempted  by  those  laws.  
[O.R.C. Chapter 149].  

c. Bidder  should  carefully  read  the  information  contained  herein.  It  is  the  Bidder’s 
responsibility  to  submit  a  complete  response  to  all  requirements  and questions. Any 
information submitted by Bidders shall become the property of the City and submitted at 
the Bidder’s sole expense.  The City shall not pay any stipend for any submissions related 
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to  the  bidding  process.    The  City will  not  provide  compensation  to  Bidders  for  any 
expenses incurred for Bid preparation or for any presentations made. 

d. The City may disqualify bids that are qualified with conditional clauses, or alterations, or 
items  not  called  for  in  the  bid  documents,  or  irregularities  and  deviations  from  the 
requirements of the Contract Documents. 

e. The City makes no guarantee that an award will be made because of this bid, and reserves 
the  right  to  accept or  reject  any or  all bids, waive  any  formalities or minor  technical 
inconsistencies, or delete any item/requirements from this bid or resulting contract when 
deemed to be in the City’s best interest. 

4. INTERPRETATION 

a. If a Bidder contemplating submitting a Bid for the proposed Project is in doubt as to the 
true meaning of any part of the Contract Documents, it may submit a written request for 
an  interpretation thereof to Mandy Bishop, P.E., S.I.,  in writing on the form  included 
with the Contract Documents.  Inquiries shall be faxed to 614‐410‐4699 to the attention 
of Mandy Bishop, P.E., S.I. or e‐mailed to mbishop@gpdgroup.com .  The City will make 
any  interpretation of  the proposed documents by Addendum only, duly signed by  the 
City, and a copy of such Addendum will be mailed or delivered to each Bidder receiving a 
set of Contract Documents and each plan room where the City maintains the Contract 
Documents.  The City will not be responsible for any other explanation or interpretation 
of the proposed documents. 

b. In  interpreting  the  Contract  Documents,  the  Bidder  shall  interpret words  describing 
materials  that  have  a  well‐known  technical  or  trade  meaning,  unless  otherwise 
specifically  defined  in  the  Contract  Documents,  in  accordance  with  the  well‐known 
meaning recognized by the trade. 

5. DOCUMENTS TO SUBMIT WITH BID 

a. The Bidder shall submit the following completed forms with its response to this Request 
for Bids: 

i. Bid Form 

ii. Bid Guaranty and Contract Bond 

iii. Affidavit of Authority (if applicable) 

iv. Personal Property Tax Affidavit 

v. Bidder’s Qualification Statement 

vi. Insurance Certificate 

vii. Noncollusion affidavit   

viii. State of Ohio Bureau of Workers’ Compensation Certificate 

ix. Proposed Supervisory Personnel List 

x. Proposed Subcontractor List 

xi. Bidder’s and Subcontractors’ Certificate(s) of licensure, if applicable 
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b. In addition  to  the  foregoing  requirements, Bids  submitted by a  joint venture or other 
consortium shall include a copy of the joint venture/consortium agreement entered into 
by all members.  Alternatively, a binding letter of intent or similar irrevocable instrument 
to execute a joint venture/consortium agreement in the event of a successful Bid shall be 
signed by all members and submitted with the Bid, together with a copy of the proposed 
joint venture/consortium agreement. 

c. Each Bidder shall submit  the  following number of copies of  its Bid  to  the City: 1 copy 
printed one sided  and one additional copy in electronic PDF form.  The PDF form must 
exactly match the hard copy and must be provided within 24 hours after the Bid opening.  
The Bid Form shall be signed with the name typed or printed below the signature.  A Bid 
shall not be submitted by facsimile transmission.  A Bidder shall sign its Bid in the form 
required  under Ohio  law  to  bind  the  Bidder’s  particular  type  of  business  entity  to  a 
contract.   

d. Each Bid shall be enclosed and delivered in a sealed opaque envelope with the Bidder’s 
name and the title of the Project printed in the upper left hand corner and addressed as 
follows:  ATTN: Paul A. Hammersmith P.E., Director of Engineering / City Engineer, 5800 
Shier‐Rings Road, Dublin, Ohio 43016.  The Bidder shall be responsible for delivering its 
Bid to this office and address for the Bid opening before the deadline set forth in the Legal 
Notice—as extended by any addenda.   The City will not open Bids that arrive after the 
deadline regardless of how the Bidder delivers the Bid. 

e. After  the City opens  the Bids,  it may  require  the Bidders  to make available additional 
financial information, including, but not limited to, financial statements from the previous 
three years for review of the City.   Such financial statements shall be audited financial 
statements  to  the  extent  available  or,  if  not  available,  at  least  be  reviewed  financial 
statements.  At the City’s discretion, it may obtain a copy of such financial information.  
To the extent the City maintains copies of such documents, the City shall keep additional 
financial information it receives pursuant to a request under this paragraph confidential 
to  the extent possible, except under proper order of a  court. The additional  financial 
information should not be a public record under section 149.43 of the Revised Code.  (See 
O.R.C. 9.312). 

6. CLARIFICATION OF BIDS 

a. To assist in the examination, evaluation, and comparison of the Bids and the qualifications 
of the Bidders, the City may ask any Bidder for a clarification of its Bid.  Any clarification 
submitted  by  a  Bidder  that  is  not  in  response  to  a  request  by  the  City  shall  not  be 
considered.  The City’s request for clarification and the response shall be in writing.  No 
change in the prices or substance of the Bid shall be sought, offered, or permitted, except 
to confirm the correction of arithmetic errors discovered by the City in the evaluation of 
the Bids. 

7. BONDS  

a. Each bidder shall submit one of the statutorily required forms of bid security as set forth 
in O.R.C. Section 153.54 on the form included with the Contract Documents.  There are 
two ways to meet these requirements: 
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i. OPTION #1: Submit the Combined Bid/Performance/Payment Bond on the form 
included with the Contract Documents along with the Bid; or, 

ii. OPTION #2:  Submit a certified check, cashier's check, or letter of credit pursuant 
to Chapter 1305 of  the Revised Code, conditioned  to provide  that  if  the bid  is 
accepted, the bidder, after the awarding or the recommendation for the award of 
the  contract, whichever  the  contracting authority designates, will enter  into a 
proper contract in accordance with the bid, plans, details, specifications, and bills 
of material.  Any letter of credit shall be revocable only at the option of the City. 
The amount of the certified check, cashier's check, or letter of credit shall be equal 
to ten per cent of the bid.  Any of the foregoing instruments shall be submitted 
with the CITY OF DUBLIN listed as the payee or beneficiary.  If the Bidder chooses 
option ii and is awarded the Contract, the Bidder shall then submit a Bond using 
the form included with the Contract Documents. 

b. With any Bond required here, the Bidder shall submit or ensure: 

i. Ohio Department of  Insurance Certificate.   Proof  that  the bond  is  issued by  a 
surety company  (“Surety”) authorized by the Ohio Department of  Insurance to 
transact business in the State of Ohio and acceptable to the City in the form of a 
certificate.   

ii. A  Financial  Statement.    Proof  that  the  bond  is  issued  by  a  Surety  capable  of 
demonstrating  a  record  of  competent  underwriting,  efficient  management, 
adequate reserves, and sound investments.  These criteria will be deemed to be 
met if the Surety currently has an A.M. Best Company Policyholders rating of “A‐
” better and has or exceeds the Best Financial Size Category of Class VI.   Other 
Sureties may be acceptable to the City, in its sole discretion.  

iii. Proper signatures, credentials, and Power of Attorney.  The bond shall be signed 
by an authorized agent of an acceptable Surety and by the Bidder; and, include 
credentials showing the Power of Attorney of the agent. 

iv. The name, address, and telephone and fax numbers of the Surety and the Surety’s 
Agent should be typed or printed on each bond. 

8. EXECUTION OF CONTRACT 

a. Within 10 days after award of the Contract, the successful Bidder shall execute and deliver 
to the City an original of the City/Contractor Agreement, based upon the City’s form.  Such 
contract shall  include  the  terms required by Ohio  law and documents required by  the 
Instructions to Bidders and Contract Documents for the Project.   The successful Bidder 
shall have no property interest or rights under the City/Contractor Agreement until the 
Agreement is properly executed by the City. 

9. STATE SALES AND USE TAXES 

a. The City is a political subdivision of the State of Ohio and is exempt from taxation under 
the Ohio  Sales  Tax  and Use  Tax  Laws.    Building materials  that  the  successful  Bidder 
purchases for incorporation into the Project will be exempt from state sales and use taxes 
if  the  successful  Bidder  provides  a  properly  completed Ohio Department  of  Taxation 



8 
15‐016.0‐CIP 

Demolition Contract Exemption Certificate to the vendors or suppliers when acquiring the 
materials.  The City will execute properly completed certificates on request. 

10. COMPLETION DATE 

a. Completion Date.  Each successful Bidder shall have its Work on the Project Complete as 
follows: February 1, 2016.   The Contract Time shall run from the date of the Notice to 
Proceed or if there is no Notice to Proceed from the Effective Date of the City/Contractor 
Agreement.  
 

11. MODIFICATION/WITHDRAWAL OF BID 

a. Modification.    A  Bidder  may  modify  its  Bid  by  written  communication  to  the  City 
addressed to the City’s Representative at any time before the scheduled closing time for 
receipt of Bids, provided such written communication is received by City’s Representative 
before the Bid deadline.  The written communication shall not reveal the Bid price, but 
should provide the addition or subtraction or other modification so that the final prices 
or  terms will not be known  to  the City until  the sealed Bid  is opened.    If  the Bidder’s 
written instructions with the change in Bid reveal the Bid amount in any way before the 
Bid opening, the Bid may be rejected as non‐responsive. 

b. Withdrawal.  Bids may be withdrawn with permission of the City or in strict accordance 
with O.R.C. Section 9.31 which generally commands that Bidders may withdraw their bids 
from consideration  if  the price of  the bid was substantially  lower  than  the other bids, 
providing  the bid was submitted  in good  faith, and  the  reason  for  the price bid being 
substantially  lower was a clerical mistake as opposed to a  judgment mistake, and was 
actually  due  to  an  unintentional  and  substantial  arithmetic  error  or  an  unintentional 
omission  of  a  substantial  quantity  of  work,  labor,  or material made  directly  in  the 
compilation of the bid. Notice of a claim of right to withdraw such bid must be made in 
writing filed with the City within two business days after the conclusion of the bid opening 
procedure. 

12. PREVAILING WAGES 

a. This Project  is horizontal construction with an estimated cost of $ 627,526.00, and the 
Bidder is required to comply with all applicable Ohio Prevailing Wage requirements and 
labor laws for this Project.  

b. If Prevailing Wage applies  to  this Project,  the determination of  the prevailing  rates of 
wages of mechanics and laborers in accordance with section 4115.05 of the Revised Code 
for  the class of work called  for by  the Project,  in  the  locality where  the work  is  to be 
performed, shall be attached to and made part of the Contract Documents. 

c. If Prevailing Wage applies to this Project, the Contractor must pay at least the wage rates 
subsequently  listed  in the Wage determinations. The Contractor must submit properly 
executed copies of the Contractor's and subcontractor's payrolls to the City's Prevailing 
Wage Coordinator in accordance with the requirements of Section 4115.071 of the O.R.C..  
Payroll records shall be kept current as failure to do so will delay the Owner's approval 
for payment of any pending estimates. 

 



9 
15‐016.0‐CIP 

 

13. ALTERNATES 

a. The City may request bids on alternates.  If the City requests bids on alternates, the Bidder 
should include the cost of the alternates requested on its Bid Form. 

b. At  the  time  of  awarding  the  contract,  the  City  will  select  or  reject  alternates  as  it 
determines is in its best interest.  A Bidder's failure to include in its Bid Form the cost of 
an alternate selected by the City and applicable to the Bidder's work may render the bid 
non‐responsive and be grounds  for  the  rejection of  the bid.   Otherwise,  the  failure  to 
include the cost of an alternate will not be deemed material. 

c. The Bidder acknowledges that although there is an estimate for the cost of the Project, 
the market conditions may and frequently do result in the estimate being different from 
the sum of the bids received, either higher or lower.  The Bidder understands that the City 
may include alternates, which may include deduct alternates as well as add alternates, to 
give  it  flexibility  to  build  the  Project  with  the  funds  available.    The  Bidder  further 
understands  and  acknowledges  that  use  of  add  and  deduct  alternates  is  a  long  held 
customary practice  in  the construction  industry  in  the State of Ohio.   The Bidder also 
acknowledges that the City will not make a decision about the alternates on which to base 
the award of contracts until the bids are received, and the City can compare its available 
funds with the base bids and the cost or savings from selecting different alternates.  The 
Bidder understands that the award to the Bidder submitting the lowest and best bid will 
be based on the lowest and best base bid plus selected alternates, and may result in an 
award to a Bidder other than the Bidder that submitted the lowest base bid.  The bidder 
also  acknowledges  that  its,  and  other  bidders’, bids may  become  responsive  or  non‐
responsive based on whether  the bidders bid and are qualified  for all base work and 
alternates; and, the City’s selection of alternates.  The City will evaluate bids to determine 
the lowest and best bid after it selects the alternates. 

d. If, during the progress of the Work, the City desires to reinstate any alternate not included 
in the Contract, the City reserves the right to reinstate the alternate at the price bid by 
the Contractor if such action is taken in sufficient time so as not to delay the progress of 
the work or cause the Contractor additional expense. 

14. UNIT PRICES 

a. Where unit prices are requested in the Bid Form, the Bidder should quote a unit price.  
Unless otherwise expressly provided in the Bid Documents, such unit prices shall include 
all labor, materials, and services necessary for the timely and proper installation of the 
item for which the unit prices are requested.  The unit prices quoted in the bid shall be 
the  basis  for  any  Change Orders  entered  into  under  the  City/Contractor  Agreement, 
unless  the Design Professional determines  that  the use of  such unit prices will  cause 
substantial inequity to either the Contractor or the City. 

b. The estimated quantities shown herein are approximate only and the City assumes no 
responsibility for the accuracy of the estimates.  Bidders are cautioned to make their own 
investigations  and  determinations  of  the  conditions  under  which  the  work  will  be 
performed and to base their bids accordingly. 
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15. ADDENDA 

a. The City  reserves  the  right  to  issue Addenda changing, altering, or supplementing  the 
Contract  Documents  before  the  time  set  for  receiving  bids.    The  City will  issue  the 
Addenda to clarify bidders' questions and/or to change, alter, or supplement the Contract 
Documents. 

b. Any explanation, interpretation, correction, or modification of the Contract Documents 
will be  issued  in writing  in  the  form of an Addendum, which  shall be  the only means 
considered binding. Any explanations, interpretations, or other representations made by 
any other means shall not be  legally binding.   All Addenda shall become a part of  the 
Contract Documents. 

c. Bidders shall submit written questions to the City in sufficient time in advance of the bid 
opening to allow sufficient time for the City to respond.  All Addenda will be issued, except 
as hereafter provided, and mailed or otherwise furnished to persons who have obtained 
Contract Documents for the Project, before the published time for the opening of bids.  

d. Copies of each Addendum will be sent only to the Bidders to whom Contract Documents 
have  been  issued  and  to  Plan  Rooms where  copies  of  the  Contract  Documents  are 
maintained.  Receipt of Addenda shall be indicated by Bidders in the space provided on 
the Bid Form.  Bidders are responsible for acquiring issued Addenda in time to incorporate 
them into their bid.  Bidders should contact the City before the bid opening to verify the 
number of Addenda issued. 

e. Each Bidder  shall carefully  read and  review  the Contract Documents and  immediately 
bring to the attention of the City any error, omission, inconsistency, or ambiguity therein. 

f. If a Bidder fails to indicate receipt of all Addenda through the last Addendum issued by 
the Design Professional on  its Bid Form,  the bid of  such Bidder will be deemed  to be 
responsive only if: 

i. The bid received clearly indicates that the Bidder received the Addendum, such 
as where  the Addendum  added  another  item  to  be  bid  upon  and  the Bidder 
submitted a bid on that item; or 

ii. The Addendum involves only a matter of form or is one that has either no effect 
or has merely a trivial or negligible effect on price, quantity, quality, or delivery of 
the item bid upon. 

16. PREFERENCE FOR PUBLIC IMPROVEMENT CONTRACTS (As Selected) 

a. [X] With  respect  to  the  award  of  this  Contract,  the  City  shall  give  preference  to  a 
contractor  having  its  principal  place  of  business  in Ohio  over  a  contractor  having  its 
principal place of business in a state that provides a preference in favor of contractors of 
that state for the same type of work. Where a preference is provided by another state for 
contractors of that state, a contractor having its principal place of business in Ohio is to 
be granted by the City the same preference over them in the same manner and on the 
same basis and to the same extent as the preference is granted in letting contracts for the 
same type of work by the other state. If one party to a joint venture is a contractor having 
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its principal place of business in Ohio, the joint venture shall be considered as having its 
principal place of business in Ohio. 

b. [  ] With  respect  to  the award of  this Contract,  the City  shall not give preference  to a 
contractor having its principal place of business in Ohio over other contractors. 

17. METHOD OF AWARD 

a. In evaluating Bids, the City may conduct such investigations as are deemed necessary to 
establish the qualifications and financial ability of the Bidder and its subcontractors and 
suppliers.  The Bidder authorizes the City and its representatives to contact the owners, 
design professionals, and others having knowledge (collectively “Contacts”) on projects 
on which the Bidder has worked and authorizes and requests such Contacts to provide 
the City with a candid evaluation of the Bidder’s performance. By submitting its Bid, the 
Bidder agrees that if it or any person, directly or indirectly, on its behalf or for its benefit 
brings an action against any of such Contacts or the employees of any of them as a result 
of or related to such candid evaluation, the Bidder will indemnify and hold such Contacts 
and the employees of any of them from any claims whether or not proven that are part 
of or are related to such action and from all legal fees and expenses incurred by any of 
them arising out of or related to such legal action.  This obligation is expressly intended 
for the benefit of such Contacts and the employees of each of them. 

b. All Bids shall remain open for acceptance for 60 days following the day of the Bid opening, 
but the City may, in its sole discretion, release any Bid and return the Bid Guaranty before 
that date.   

c. The  City  reserves  the  right  to  reject  any,  part  of  any,  or  all  Bids  and  to waive  any 
informalities and irregularities.  The Bidder expressly acknowledges this right of the City 
to reject any or all Bids or to reject any incomplete or irregular Bid.  The City will award a 
single contract for each of the Bid packages listed above, unless it determines to reject 
one or more Bid packages.  Bidders must furnish all information requested.  Failure to do 
so may result in disqualification of the Bid. 

d. Determination of the Bidder Submitting the Lowest and Best Bid.  Subject to the right of 
the City to reject any or all Bids, the City will award the Contract for the Work to the Bidder 
submitting the lowest and best Bid, taking into consideration accepted alternates.   

i. Buy Ohio/American and Ohio Contractor Bid Preference.  If selected above, the 
City shall apply a domestic Ohio bid preference as outlined below. 

1. Bids will first be evaluated to determine that a bidder’s offering  is for a 
domestic source end product as defined in48 CFR Pt. 25.003. Information 
furnished  by  the  Bidder  in  its  Bid  shall  be  relied  upon  in making  this 
determination.  Any  Bidder’s  offering  that  does  not  offer  a  domestic 
source end product shall be rejected, except where the City determines 
that certain articles, materials and supplies are not mined, produced, or 
manufactured in the United States in sufficient and reasonably available 
commercial quantities and of a satisfactory quality. 

a. Following the determination as to domestic source end products, 
remaining  bids  and  proposals  shall  be  evaluated  as  set  forth 
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below, so as to give preference to Ohio bids or bidders who are 
located in a border state, provided that the border state imposes 
no greater restrictions than contained in this rule. 

2. Buy Ohio Act compliance 

a.  Where the preliminary analysis of bids identifies the apparent low 
bid  as  an Ohio bid or  a bid  from  a border  state,  the City  shall 
proceed  with  its  standard  contract  award  practices  and 
procedures as set forth in the Instructions to Bidders. 

b. Where the preliminary analysis identifies the apparent low bid as 
one other than an Ohio bid or bid  from a border state, the City 
shall consider the following factors: 

i. Whether the goods or services can be procured in‐state in 
sufficient  and  reasonably  available  quantities  and  of  a 
satisfactory quality; 

ii. Whether an Ohio bid has been submitted; 

iii. Whether the lowest Ohio bid, if any, offers a price to the 
City deemed to be an excessive price (defined as a price 
that exceeds by more than five per cent the lowest non‐
Ohio bid submitted); 

iv. Whether  the  lowest  Ohio  bid,  if  any,  offers  a 
disproportionately inferior product or service. 

c. Where the City determines that selection of the lowest Ohio bid, 
if any, will not result  in an excessive price or disproportionately 
inferior product or service, the City shall include that Bidder in its 
lowest and best analysis.   

d. Where  the  City  otherwise  determines  it  is  advantageous  to 
propose the award of a contract to other than an Ohio bidder or 
bidder from a border state, the City shall include that Bidder in its 
lowest and best analysis. 

ii. In addition to the forgoing, City may consider the following criteria in determining 
the  lowest and best bidder; and,  in  its discretion, may  consider and give  such 
weight to these criteria as it deems appropriate: 

1. Past Contract Performance 

a. Whether Bidder has  failed to perform a contract within the  last 
five years from the date of Bid submission based on all information 
including fully settled disputes or litigation.  A fully settled dispute 
or litigation is one that has been resolved in accordance with the 
dispute resolution mechanism under the respective contract, and 
where  all  appeal  instances  available  to  the  Bidder  have  been 
exhausted. 
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b. Whether Bidder has failed to sign a contract after submitting a bid 
security in the past five years.  

c. All pending  litigation shall  in  total not  represent more  than  ten 
percent  (10%) of the Bidder’s net worth and shall be treated as 
resolved against the Bidder. 

d. Bidder’s history of making claims against others or having claims 
made against it; and, if the Bidder’s management operates or has 
operated another construction company, the work history of that 
company in determining whether the Bidder submitted the lowest 
and best Bid. 

2. Financial Ability 

a. The Bidder’s financial ability to complete the Contract successfully 
and on time without resort to its Surety. 

b. The  City  may  request  Bidder  provide  for  its  review  audited 
financial statements, to the extent available, and if not available, 
reviewed  financial  statements  including balance  sheets,  income 
statements,  and  cash  flow  statements,  or  other  financial 
statements  acceptable  to  the  City,  for  the  last  three  years  to 
demonstrate  the  current  soundness  of  the  Bidder’s  financial 
position and its prospective long term profitability. 

i. The Bidder’s average coefficient of Current ratio (Current 
Assets/Current Liabilities) compared to 1.  The greater, the 
better. 

ii. The  Bidder’s  average  coefficient  of  Debt  ratio  (Total 
Debt/Total Assets) compared to 1.  The lesser, the better. 

3. Experience 

a. Whether  the Bidder has experience under contracts  in  the  role 
required by this Contract for at least the last five years before the 
Bid submission deadline, and with activity in at least nine months 
each year.   

b. Whether the Bidder has participated as in the role required by this 
Contract in at least two contracts within the last five years, each 
with a value of at least 85% of the stated estimate for this Project, 
that have been successfully and substantially completed and that 
are similar to the proposed Works.   Similarity shall be based on 
the  physical  size,  complexity,  methods,  technology  or  other 
characteristics as described in the Contract Documents. 

c. For  the  above  or  other  contracts  executed  during  the  period 
stipulated  in  above, whether  the  Bidder  has  experience  in  the 
following  key  activities: Construction of over  1800  feet of new 
public  sanitary  sewer,  over  1200  feet  of    8”water  main  with 
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appurtenances  and  earthwork  for  temporary  drainage  in  a 
proposed roadway alignment.   

d. Whether  the  Bidder  has  a  record  of  consistent  customer 
satisfaction  and  of  consistent  completion  of  projects,  including 
projects that are comparable to or larger and more complex than 
the  Project,  on  time  and  in  accordance  with  the  applicable 
Contract Documents.   

e. The Bidder’s prior experience on other projects with the CITY OF 
DUBLIN  and  with  other  public  owners,  including  the  Bidder’s 
demonstrated ability  to  complete  its work on  these projects  in 
accordance with  the Contract Documents and on  time, and will 
also  consider  its  ability  to  work  with  the  City  as  a  willing, 
cooperative, and successful team member. 

4. Whether  the Bidder possesses or  can obtain  sufficient equipment  and 
facilities to complete the Project. 

5. The adequacy, in numbers and experience, of the Bidder’s work force to 
complete the Contract successfully and on time. 

6. The Bidder’s  compliance with  federal,  state,  and  local  laws,  rules,  and 
regulations,  including  but  not  limited  to  the  Occupational  Safety  and 
Health Act, Prevailing Wage laws, and Ethics laws. 

7. The Bidder’s participation in a drug‐free workplace program acceptable to 
the City, and the Bidder’s record for both resolved and unresolved findings 
of  the Auditor  of  State  for  recovery  as  defined  in  Section  9.24  of  the 
O.R.C.. 

8. The City’s prior experience with the Bidder’s surety. 

9. The Bidder’s interest in the Project as evidenced by its attendance at any 
pre‐Bid meetings or conferences for Bidders. 

10. Depending upon the type of the work, other essential factors, as the City 
may determine and as are included in the Specifications. 

11. The foregoing information with respect to each of the Subcontractors 
and Suppliers that the Bidder intends to use on the Project. 

e. With  its Bid, the Bidder will complete and submit to the City a completed Contractor’s 
Qualification  Statement  (using  the  form  included  in  the  Contract  Documents),  and 
thereafter will provide the City with such additional information as the City may request 
regarding the Bidder’s qualifications.   

f. The  failure  to  submit  requested  information  on  a  timely  basis  may  result  in  the 
determination that the Bidder is not the lowest and best Bidder. 

g. With  its Bid,  the Bidder  shall  submit a  list of proposed  subcontractors using  the  form 
included with the Contract Documents.  Subcontract work shall not total more than 50% 
of the Contractor’s Contact with the City. 
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h. The  City  reserves  the  right  to  reject  proposed  Subcontractors  before  the  Contract  is 
awarded.    The  Bidder  shall  replace  rejected  subcontractors  with  subcontractors 
acceptable to the City with no change in the amount of the Bid submitted by the Bidder 
to City.  After approval by the City of the list of proposed Subcontractors, Suppliers, and 
manufacturers submitted by the successful Bidder, the  list shall not be changed unless 
written approval of the change is authorized by the City.  The City reserves the right to 
reject Subcontractors after the Contract is awarded.  In that instance, the City shall only 
be  liable  to  the Contractor  for  the difference  in Contract Price between  the  rejected 
subcontractor  and  the  replacement  subcontractor.    The  Contractor’s markup  on  the 
replacement  subcontractor  shall be equal  to or  less  than  the markup on  the  rejected 
subcontractor contract.  

i. With its Bid, the Bidder shall submit a list of supervisory personnel with which it intends 
to staff the Project indicating their respective roles on the Project. The City reserves the 
right to reject proposed personnel both before and after the Contract is awarded with no 
additional cost to the City.  Once the personnel list is approved by the City, it shall not be 
changed without the written consent of the City.  

j. No Bidder may withdraw its Bid within sixty (60) days after the date Bids are opened.  The 
City reserves the right to waive any formalities or irregularities or to reject any or all Bids. 

k. The City reserves the right to disqualify Bids, before or after opening, upon evidence of 
collusion with intent to defraud or other illegal practices on the part of the Bidder. 

l. By submitting its Bid, the Bidder agrees that the City’s determination of which Bidder is 
the  lowest and best Bidder shall be  final and conclusive, and  that  if  the Bidder or any 
person on  its behalf challenges such determination  in any  legal proceeding, the Bidder 
will indemnify and hold the City and its employees and agents harmless from any claims 
included or related to such legal proceeding, whether or not proven, and from legal fees 
and expenses incurred by the City, its employees, or agents that arise out of or are related 
to such challenge. 

m. Award of Contract.  The award and execution of the Contract, when required, will only be 
made pursuant to the legal process applicable to the City for awarding contracts of this 
nature. 

 

END OF INSTRUCTIONS TO BIDDERS 
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C. REQUEST FOR INFORMATION (PRE‐BID) 

CITY OF DUBLIN  
JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE 

PART 2 
 

The person,  firm, or corporation  submitting a  request  for  information  shall be  responsible  for  its 
prompt delivery and do so in a manner that will allow a sufficient period of time for the issuance and 
delivery of an Addendum before receipt of bids.  The CITY OF DUBLIN will not be responsible for any 
other explanations of the Contract Documents made before the receipt of bids. 
 
Please submit all pre‐bid questions in writing by facsimile or electronic mail (Email) to:  Mandy Bishop, 
P.E., S.I., 614‐410‐4699 or mbishop@gpdgroup.com     Pre‐Bid questions will only be accepted until 
September 21, 2015 at 5:00 P.M.  No exceptions will be made.   
 

Company:  Contact Name:

Email:  Phone:

Requested Information: 
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D. BID COVERSHEET 

BIDDERS SHALL ATTACH THIS FORM AS THE COVERSHEET TO THE BID.   USE THE BOXES BELOW TO CHECK YOUR WORK.  
COMPLETING THIS FORM DOES NOT GUARANTEE THAT YOUR BID WILL BE RESPONSIVE OR SELECTED; BUT, SHOULD HELP TO 
OVERCOME THE MOST COMMON BIDDER MISTAKES. THE CITY OF DUBLIN, OHIO RESERVES THE RIGHT TO REJECT ANY 

AND ALL PROPOSALS AND TO WAIVE ANY INFORMALITIES OR IRREGULARITIES IN THE PROPOSALS. 

1.  Bidder’s Company Name: ______________________________________________________ 

2.  Total Bid (From Bid Form): $____________________________________________________ 

BID PACKAGE 

 Reviewed in detail? 

PROPOSAL 

 Acknowledged any addenda? 

 Total bid amount completed in words and figures? 

 Signed by a person with authority to bind your company? 

 No changes made to form or conditions added? 

BID SCHEDULE  

 Completely filled in? 

COMBINED BID/PERFORMANCE/PAYMENT BOND 

 Your company name in the Principal blank? 

 Surety name in the Surety blank? 

 Dollar amount should be blank 

 Signed as indicated? 

COMBINED DELINQUENT PERSONAL PROPERTY TAX & NONCOLLUSION AFFIDAVIT 

 Filled in? 

 Signed? 

 Notarized? 

AFFIDAVIT OF AUTHORITY 

 Needs completed if you are anything other than a sole proprietor 

 Filled in? 

 Signed? 

 Notarized? 

POWER OF ATTORNEY (OUT OF STATE CORPORATION) 

 Must have if you are an out of state corporation 

LIST OF SUBCONTRACTORS 

 Completed? 
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LIST OF SUPERVISORY PERSONNEL 

 Completed? 

CONTRACTOR QUALIFICATION STATEMENT 

 Completed?   

INSURANCE CERTIFICATE 

 Submitted?   

WORKERS COMPENSATION COVERAGE 

 Submitted?   

W‐9 FORM 

 Submitted?   
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E. PREVAILING WAGE RATES DISK 

 
   



20 
15‐016.0‐CIP 

II. BIDDING FORMS 
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A. PROPOSAL 

CITY OF DUBLIN 

 JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE 
PART 2  

______________________________ (the "Bidder") submits this Proposal having read and examined 
the contract documents, including but not limited to the Invitation to Bid.  

Addenda Number            Date of Receipt 

 

____________________          _______________________   

 

____________________          _______________________ 

 

____________________          _______________________ 

 

The Bidder proposes to perform all work for the Agreement for Construction in accordance with the 
contract documents for the following sum: 

Total Bid (in figures):  $ _______________________ 

Total Bid (in words):  ____________________________________________________________ 

______________________________________________________________________________ 

In the event of a discrepancy between the amount of the total bid as written in figures and in words, 
the amount written in words shall govern. 

Unless otherwise specified in the Bid Document the amount of the total bid is based on the unit prices 
or lump sum set forth in the Bid Schedule attached hereto and incorporated herein.   

The  Bidder  understands  and  agrees  that  all  work  to  be  performed  under  the  Agreement  for 
Construction shall be completed by the date or time required by the Contract Documents unless an 
extension of time is granted by the CITY OF DUBLIN.   

Upon failure to have the work completed within the project time, the CITY OF DUBLIN, OHIO shall 
be entitled to retain or recover from the Bidder, as liquidated damages, and not as a penalty, the 
amounts set forth in the Contract Documents for each and every calendar day until completion.  
The right of the CITY OF DUBLIN, OHIO to recover liquidated damages shall not substitute for any 
recovery  for  additional  costs  in  the  event  the  Bidder  fails  to  complete  the  Agreement  for 
Construction according to the Contract Documents.   
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REPRESENTATIONS OF THE BIDDER 

The Bidder represents the following: 

1.  The Bidder has read and understands the Contract Documents and understands that it must 
comply with all requirements of the Contract Documents, regardless of whether the Bidder has actual 
knowledge of the requirements and regardless of any statement or omission made by the Bidder that 
might indicate a contrary intention. 

2.  The Bid is based upon the items specified by the Contract Documents. 

3.  The Bidder has visited  the  site, become  familiar with  local conditions, and has correlated 
personal  observations  about  the  requirements  of  the  Contract  Documents.    The  Bidder  has  no 
outstanding questions regarding the interpretation of the Contract Documents. 

4.  Within ten  (10) business days  from the date of receipt the Notice of  Intent to Award, the 
Bidder understands  that  it must enter  into and execute an agreement  for CITY OF DUBLIN,  JOHN 
SHIELDS PARKWAY PHASE 2  ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE PART 2  if 
awarded based on this proposal.  If the Bidder does not execute an agreement for the Project for any 
reason, the Bidder and the Bidder's surety shall be liable to the CITY OF DUBLIN, OHIO as provided in 
O.R.C. Section 153.54. 

5.  Within ten  (10) business days of the date of receipt of the Notice of  Intent to Award, the 
Bidder understands that it must submit the following:  

a.  Performance Bond. (If combined bid/performance/payment not submitted already). 

b.  Copy of Additional Insured Endorsement. 

6.  The Bidder understands that it must furnish any other information requested by the CITY OF 
DUBLIN. 

 

The Bidder hereby signs this Proposal on the ___ day of _______________, 2015. 

 

If Bidder is an individual, complete the following: 

Signature: _________________________________________ 

Print Name: _______________________________________ 

Name of Business:  __________________________________ 

(if different from above) 

Federal Identification Number:  ________________________ 

Address:  ________________________________________ 

_______________________________________ 

Telephone:    (      ) ____________________________ 

Fax:      (      ) ____________________________ 
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If Bidder is a partnership, complete the following: 

Name of Partnership: _________________________________ 

By: _______________________________________________ 

(Signature) 

Print Name: ________________________________________ 

Federal Identification Number:  ________________________ 

Address:  ______________________________________ 

______________________________________ 

Telephone:    (      ) ___________________________ 

Fax:      (      ) ___________________________ 

Names and Addresses of all general partners: 

_________________________________________________ 

_________________________________________________ 

_________________________________________________ 

 

If Bidder is a joint venture, complete the following: 

Name of Joint Venture: ________________________________ 

By: ________________________________________________ 

(Signature) 

Print Name: _________________________________________ 

Address:  _______________________________________ 

_______________________________________ 

Telephone:    (      ) ____________________________ 

Fax:         (      ) ____________________________ 

Complete the following for each firm represented by the joint venture: 

1. Name:____________________________________________ 

Federal Identification Number:  _________________________ 

Address:  _______________________________________ 

_______________________________________ 

Telephone:    (      ) ____________________________ 

Fax:      (      ) ____________________________ 
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2.  Name: ___________________________________________ 

Federal Identification Number:  __________________________ 

Address:  ________________________________________ 

________________________________________ 

Telephone:    (      ) _____________________________ 

Fax:      (      ) _____________________________ 

 

If Bidder is a corporation, complete the following: 

Name of Corporation: _________________________________ 

By: ________________________________________________ 

(Signature) 

Print Name: _________________________________________ 

Title: ______________________________________________ 

Federal Identification Number:  _________________________ 

Address:  _______________________________________ 

_______________________________________ 

Telephone:    (      ) ____________________________ 

Fax:      (      ) ____________________________ 

State of Incorporation: ________________________________ 

Names and addresses of Corporate Officers: 

___________________________________________________ 

___________________________________________________ 

___________________________________________________ 

 

If Bidder is an entity other than those described above, complete the following: 

Name of Bidder: 

By: _______________________________________________ 

(Signature) 

Print Name: ________________________________________ 

Title: ______________________________________________ 

Federal Identification Number:  _________________________ 

Address:  _______________________________________ 
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_______________________________________ 

Telephone:    (      ) ____________________________ 

Fax:      (      ) ____________________________ 

Type of Business Entity: _____________________________ 

Names and addresses of all Principals: 

___________________________________________________ 

___________________________________________________ 

___________________________________________________ 

___________________________________________________ 

___________________________________________________ 



BID SCHEDULE
CITY OF DUBLIN

(8)
(3) x (7)

REF (1) (2) (3) (4) (5) (6)
(7)         

(5)+(6)
TOTAL 

EXTENDED
NO. ITEM DESCRIPTION QUANT. UNIT LABOR      

($)
MATERIAL   

($)
TOTAL       

($)
INFORMAL 
PRICE  ($)

SANITARY
1 201 CLEARING AND GRUBBING 1 LUMP
2 202 MANHOLE REMOVED 1 EACH
3 202 PIPE REMOVED 144 FT
4 207* FILTER FABRIC FENCE 500 FT
5 207* CONSTRUCTION SEEDING AND MULCHING 400 SQ YD
6 604 SANITARY MANHOLE (AA-S102) 10 EACH

7 604
EXISTING SANITARY MANHOLE TO BE CORED AND 
BOOTED

1 EACH

7 623 CONSTRUCTION LAYOUT STAKES 1 LUMP
8 624 MOBILIZATION 1 LUMP
9 659 SEEDING AND MULCHING, AS PER PLAN 4,153 SQ YD
10 659 TOPSOIL (T=3") 350 CU YD
11 670* DITCH EROSION PROTECTION 50 SQ YD

12 901
8-INCH SANITARY SEWER PIPE, WITH TYPE I BEDDING 
WITH ITEM 912 COMPACTED GRANULAR BACKFILL

275 LIN FT

13 901
10-INCH SANITARY SEWER PIPE, WITH TYPE I BEDDING 
WITH ITEM 911 COMPACTED BACKFILL

1,314 LIN FT

14 901
10-INCH SANITARY SEWER PIPE, WITH TYPE I BEDDING 
WITH ITEM 912 COMPACTED GRANULAR BACKFILL

246 LIN FT

15 901*
12-INCH PIPE, 706.02, WITH TYPE I BEDDING WITH ITEM 
912 COMPACTED GRANULAR BACKFILL (FIELD TILE 
REPAIR)

50 LIN FT

16 914 6" PIPE RISERS 55 FT
17 915 10" X 6" DIAMETER WYE FITTING 9 EACH

18 918
6" DIAMETER PIPE, SANITARY HOUSE CONNECTION 
SERVICE

410 LIN FT

19 SPEC* PROOF SURVEY 1 LUMP
20 SPEC* ROCK CHECK DAM 2 EACH
21 SPEC* TREE PROTECTION FENCE 200 FT

BIDDER agrees to perform all work described in the CONTRACT 
DOCUMENTS for the following unit prices:

PUBLIC SANITARY SEWER FOR JOHN 
SHIELDS PARKWAY

PHASE 2 PART 1

September 8, 2015  26-1 -Part 2  15-016-CIP



BID SCHEDULE
CITY OF DUBLIN

(8)
(3) x (7)

REF (1) (2) (3) (4) (5) (6)
(7)         

(5)+(6)
TOTAL 

EXTENDED
NO. ITEM DESCRIPTION QUANT. UNIT LABOR      

($)
MATERIAL   

($)
TOTAL       

($)
INFORMAL 
PRICE  ($)

BIDDER agrees to perform all work described in the CONTRACT 
DOCUMENTS for the following unit prices:

PUBLIC SANITARY SEWER FOR JOHN 
SHIELDS PARKWAY

PHASE 2 PART 1

22 108.03 TYPE B - CRITICAL PATH METHOD (CPM) SCHEDULE 1 LUMP

SUBMITTED 
BY: 

(COMPANY)

BID TOTAL =

DO NOT ENTER ANYTHING ON THIS LINE
TOTAL BID 

FOR PROJECT:

September 8, 2015  26-2 -Part 2  15-016-CIP



BID SCHEDULE
CITY OF DUBLIN

(8)
(3) x (7)

REF (1) (2) (3) (4) (5) (6)
(7)         

(5)+(6)
TOTAL 

EXTENDED
NO. ITEM DESCRIPTION QUANT. UNIT LABOR      

($)
MATERIAL   

($)
TOTAL       

($)
INFORMAL 
PRICE  ($)

WATER WORKS
1 201 CLEARING AND GRUBBING 1 LUMP
2 203 EMBANKMENT 370 SQ YD
3 207* FILTER FABRIC FENCE 500 FT
4 207* CONSTRUCTION SEEDING AND MULCHING 200 SQ YD
5 259 PAVEMENT REPLACEMENT, ASPHALT PATH 100 SQ FT
6 623 CONSTRUCTION LAYOUT STAKES 1 LUMP
7 624 MOBILIZATION 1 LUMP
8 659 SEEDING AND MULCHING, AS PER PLAN 1,900 SQ YD
9 659 TOPSOIL (T=3") 160 CU YD
10 670* DITCH EROSION PROTECTION 50 SQ YD
11 801 6 INCH WATER PIPE & FITTINGS 33 LIN FT
12 801 8 INCH WATER PIPE & FITTINGS 1,586 LIN FT

13 801*
CONCRETE BLOCKING CLASS C, INCREASE OF 
DECREASE

25 CU YD

14 801* DUCTILE IRON FITTINGS, INCREASE OF DECREASE 50 LBS
15 802 6" VALVE & APPURTENANCES 2 EACH
16 802 8" VALVE & APPURTENANCES 9 EACH
17 805 6" WATER SERVICE TAP, COMPLETE 2 EACH
18 807 VALVE, ADJUSTED TO GRADE 1 EACH
19 809 FIRE HYDRANT, TYPE A, AS PER PLAN 4 EACH
20 809 FIRE HYDRANT, TYPE B, AS PER PLAN 1 EACH

21 811* INCREASE OF DECREASE IN EXCAVATION AND BACKFILL 50 CU YD

22 901*
12" PIPE, 706.02, W/TYPE 1 BEDDING, W/CMSC ITEM 912-
COMPACTED GRANULAR MATERIAL (FIELD TILE REPAIR)

50 FT

23 SPEC* ROCK CHECK DAM 2 EACH
24 SPEC* SURVEY COORDINATES 1 LUMP
 
 

BIDDER agrees to perform all work described in the CONTRACT 
DOCUMENTS for the following unit prices:

PUBLIC WATER MAIN FOR JOHN SHIELDS 
PARKWAY

PHASE 2 PART 2

September 8, 2015  26-1 -Part 2  15-016-CIP



BID SCHEDULE
CITY OF DUBLIN

(8)
(3) x (7)

REF (1) (2) (3) (4) (5) (6)
(7)         

(5)+(6)
TOTAL 

EXTENDED
NO. ITEM DESCRIPTION QUANT. UNIT LABOR      

($)
MATERIAL   

($)
TOTAL       

($)
INFORMAL 
PRICE  ($)

BIDDER agrees to perform all work described in the CONTRACT 
DOCUMENTS for the following unit prices:

PUBLIC WATER MAIN FOR JOHN SHIELDS 
PARKWAY

PHASE 2 PART 2

 

BASE BID TOTAL =

TOTAL BID 
FOR PROJECT: ENTER SUM OF PARTS 1 & 2 HERE

SUBMITTED 
BY: 

(COMPANY)

September 8, 2015  26-2 -Part 2  15-016-CIP
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C. COMBINED BID/PERFORMANCE/PAYMENT BOND 

CITY OF DUBLIN 
 JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE 

PART 2  
 

KNOW  ALL  PERSONS  BY  THESE  PRESENTS,  that  we,  the  undersigned 
____________________________________________________________ (the “Principal”) and  

____________________________________________________________  (the “Surety”),are hereby 
held and firmly bound unto the CITY OF DUBLIN, Ohio as obligee in the penal sum of the dollar amount 
of  the  bid  submitted  by  the  Principal  to  the CITY OF DUBLIN  on  __________________,  2015  to 
undertake the project known as the CITY OF DUBLIN, JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC 
SANITARY SEWER PART 1 AND PUBLIC WATERLINE PART 2. 

The penal sum referred to herein shall be the dollar amount of the Principal's bid to CITY OF DUBLIN, 
incorporating  any  additive  or  deductive  alternate  proposals made  by  the  Principal  on  the  date 
referred to above to the CITY OF DUBLIN, which are accepted by the CITY OF DUBLIN.  In no case shall 
the penal sum exceed the amount of _ dollars ($_).  (If the foregoing blank is not filled in, the penal 
sum will be the full amount of the Principal's bid, including alternates.  Alternatively, if the blank is 
filled in, the amount stated must not be less than the full amount of the bid including alternates, in 
dollars and cents.  A percentage is not acceptable.) 

For the payment of the penal sum well and truly to be made, we hereby jointly and severally bind 
ourselves, our heirs, executors, administrators, successors, and assigns. 

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above‐named Principal has 
submitted a bid for the CITY OF DUBLIN, JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER 
PART 1 AND PUBLIC WATERLINE PART 2. 

NOW, THEREFORE, if the CITY OF DUBLIN accepts the bid of the Principal and the Principal fails to 
enter  into a proper contract  in accordance with  the bid, plans, details, specifications, and bills of 
material; and in the event the Principal pays to the CITY OF DUBLIN the difference not to exceed ten 
percent of the penalty hereof between the amount specified in the bid and such larger amount for 
which the CITY OF DUBLIN may  in good faith contract with the next  lowest bidder to perform the 
work covered by the bid, or in the event the CITY OF DUBLIN does not award the contract to the next 
lowest bidder and resubmits the project for bidding, the Principal will pay the CITY OF DUBLIN the 
difference not to exceed ten percent of the penalty hereof between the amount specified in the bid, 
or  the  costs,  in  connection with  the  resubmission, of printing new  contract documents,  required 
advertising  and  printing  and mailing  notices  to  prospective  bidders, whichever  is  less,  then  this 
obligation shall be null and void, otherwise to remain in full force and effect; if the CITY OF DUBLIN 
accepts the bid of the Principal and the Principal within ten days after the awarding of the contract, 
enters  into a proper contract  in accordance with  the bid, plans, details specifications, and bills of 
material, which said contract is made a part of this bond the same as though set forth herein. 
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NOW ALSO, if the Principal shall well and faithfully do and perform the things agreed by Principal to 
be done and performed according to the terms of said contract; and shall pay all  lawful claims of 
subcontractors, material men,  and  laborers,  for  labor  performed  and materials  furnished  in  the 
carrying  forward, performing, or completing of said contract; we agreeing and assenting  that  this 
undertaking shall be for the benefit of any material man or laborer having a just claim, as well as for 
the CITY OF DUBLIN herein; then this obligation shall be void; otherwise the same shall remain in full 
force and effect; it being expressly  understood and agreed that the liability of the Surety for any and 
all claims hereunder shall in no event exceed the penal amount of this obligation as herein stated. 

The Surety hereby stipulates and agrees that no modifications, omissions, or additions, in or to the 
terms of said contract or  in or to the plans or specifications therefore shall  in any wise affect the 
obligations of the Surety on the Surety's bond, and the Surety does hereby waive notice of any such 
modifications, omissions or additions to the terms of the contract or to the plans or specifications. 

Signed this _____ day of ________, 2015.  

 

PRINCIPAL: 

___________________________________ 

By: ________________________________ 

(Signature) 

Print  Name: ________________________ 

Title: ______________________________ 

Address: 

__________________________________ 

__________________________________ 

Telephone:  (     ) ____________________ 

 

SURETY: 

__________________________________ 

By: _______________________________ 

(Signature) 

Print  Name:  ______________________ 

Title: _____________________________ 

Address: 

_________________________________ 

_________________________________ 

Telephone:  (     ) ___________________ 
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SURETY AGENT: 

_________________________________ 

By: ______________________________ 

(Signature) 

Print Name:  ______________________ 

Title: _____________________________ 

Address: 

   ________________________________ 

   ________________________________ 

Telephone:  (     ) ___________________ 
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D. ALTERNATE BID SECURITY FORM 

 
Bidder Name:  ______________________________________________________ 
 
Project Name:   JOHN SHIELDS PARKWAY PHASE 2  ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC 
WATERLINE PART 2 
 
The undersigned Bidder hereby submits with its bid the following bid security equaling 10% of the 
total amount of the bid as required by Ohio Revised Code Section 153.54: 
 
[   ]  A Certified Check  
 
[   ] A Cashier’s Check 
 
[   ] A Letter of Credit pursuant to Chapter 1305 of the Ohio Revised Code 
 
A bid guaranty filed under this form shall be conditioned to provide that if the bid is accepted, the 
bidder, after the awarding or the recommendation for the award of the contract, whichever the CITY 
OF DUBLIN designates, will enter  into a proper contract  in accordance with the bid, plans, details, 
specifications, and bills of material.  All bid guaranties filed hereunder shall be payable to the CITY OF 
DUBLIN, be for the benefit of the CITY OF DUBLIN, and be deposited with, and held by, the CITY OF 
DUBLIN.  
  
 
 
Bidder Signature:    ________________________________ 
 
Print Name:     ________________________________   
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E. AFFIDAVIT OF AUTHORITY 

CITY OF DUBLIN 

 JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE 
PART 2  

(To be completed and executed if the Contractor is anything other than a sole proprietorship.) 

State of _______________ (State Where Completing this Form)  

County of _____________  (County Where Completing this Form) ss: 

 

___________________________________ (Your Name), being duly sworn, deposes and says that he 

or she is the ______________________________________________________________ (Position) of 

__________________________________________________________________  (Business  Name),  a 

_____________________________ (Type of Entity) organized and existing under and by virtue of the 

laws  of  the  State  of  _______________________________  (State),  and  having  its  principal  office 

at:_________________________________________________(Address), __________________ (City), 

_________________ (County),__________ (State). 

Affiant  further  says  that  he  is  familiar  with  the  records,  minute  books  and  by‐laws 

of___________________________________________________________________ (Business Name). 

Affiant  further says  that ___________________________________  (Name of Person Signing Contract) 

________________ (Title of Person Signing Contract) of ___________________________ (Business Name) 

is duly authorized to sign the Contract for the CITY OF DUBLIN JOHN SHIELDS PARKWAY PHASE 2 ‐ 

PUBLIC  SANITARY  SEWER  PART  1  AND  PUBLIC  WATERLINE  PART  2  Project  on  behalf  of 

_______________________________________________  (Business  Name)  by  virtue  of 

_________________________________________________________________________________. 

(Describe how the person signing the Contract has Authority to sign for example: “a provision of the by‐laws” or “a 

resolution of the Board of Directors”—if by resolution, give date of adoption.) 

________________________________ , __________________________ . 

(Your Signature)  (Your Position) 

 

The foregoing instrument was acknowledged before me this ___________________________ (date)  
by  _________________________________________________________  (name  of  person 

acknowledged).  Signature and Seal of person taking acknowledgement: 

_________________________________________________ 
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F. COMBINED  DELINQUENT  PERSONAL  PROPERTY  TAX  &  NONCOLLUSION 
AFFIDAVIT 

State of _______________ (State Where Completing this Form)  

County of _____________  (County Where Completing this Form) ss: 

____________________________________ (Your Name), Affiant, being first duly sworn, deposes and says: 

1. I am the ___________________________________________________________________________ (Your Title) 
of ______________________________________ (Business Name), the Bidder that has submitted the attached Bid; 

2. I am fully informed respecting the preparation and contents of the attached Bid and all pertinent circumstances 
respecting such Bid, and that such Bid is genuine and is not a collusive or sham Bid; 

4. Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in 
interest, including this affiant, has in any way colluded, conspired, connived, or agreed directly or indirectly with any 
other Bidder, firm, or person to submit a collusive or sham Bid in connection with the contract for which the attached 
Bid has been submitted, or to refrain from Bidding in connection with such contract, or has in any manner directly 
or indirectly sought by agreement, collusion, communication, or conference with any other Bidder, firm, or person 
to fix the price or prices in the attached Bid or of any other Bidder, or to fix any overhead, profit, or cost element of 
Bid price or the Bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance, or unlawful 
agreement any advantage against the CITY OF DUBLIN, OHIO, or any person interested in the proposed contract; 
and  

5. The price or prices quoted  in  the attached Bid are  fair, proper, and not  tainted by any collusion, conspiracy, 
connivance,  or  unlawful  agreement  on  the  part  of  the  Bidder  or  any  of  its  agent’s  representatives,  owners, 
employees, or parties in interest, including this affiant. 

6.  Effective this _________________ day of ________________, 2015, the Bidder:  

     

(__)  is charged with delinquent personal property taxes on the general list of    
    personal property as set forth below: 

      County          Amount (include total amount, with  
                penalties and interest thereon) 

                               ______________County      $_________ 

                               ______________County      $_________ 

                               ______________County      $_________ 

                               ______________County      $_________ 

    (__)  is not charged with delinquent personal property taxes on the general list of    
    personal property in any Ohio county. 

Signed: _____________________________ 

Title:  _____________________________ 

 

The foregoing instrument was acknowledged before me this ___________________________ (date)  

by _________________________________________________________ (name of person acknowledged). 

Signature and Seal of person taking acknowledgement: 

_________ ___________________________________________ 

Choose 
One 
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G. W‐9 FORM 
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H. LIST OF SUBCONTRACTORS 

CITY OF DUBLIN 

 JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE 
PART 2 

NOTE:  The bidder must perform at least 50% of the total contract cost with its own forces. 

1.   Name of Subcontractor (Include names of any parent company)  :_____________________ 

Federal Identification Number:  _______________________________________________________ 

Address __________________________________________________________________________ 

_________________________________________________________________________________ 

Type of Work:            

Subcontractor to Provide:____________________________________________________________ 

Approximate Percentage of the Contract Cost to be Performed by Subcontractor: ______________ 

Experience Record: _________________________________________________________________ 

_________________________________________________________________________________ 

_________________________________________________________________________________ 

2.   Name of Subcontractor (Include names of any parent company)  :_____________________ 

Federal Identification Number:  _______________________________________________________ 

Address:  _________________________________________________________________________ 

_________________________________________________________________________________ 

Type of Work:            

Subcontractor to Provide:____________________________________________________________ 

Approximate Percentage of the Contract Cost to be Performed by Subcontractor: ______________ 

Experience Record: _________________________________________________________________ 

_________________________________________________________________________________ 

_________________________________________________________________________________ 

3.   Name of Subcontractor (Include names of any parent company)  :_____________________  

Federal Identification Number: ________________________________________________________ 

Address: __________________________________________________________________________ 

_________________________________________________________________________________ 

Type of Work:            

Subcontractor to Provide:____________________________________________________________ 

Approximate Percentage of the Contract Cost to be Performed by Subcontractor: ______________ 

Experience Record: _________________________________________________________________ 
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_________________________________________________________________________________ 

_________________________________________________________________________________ 

4.   Name of Subcontractor (Include names of any parent company)  :_____________________ 

Federal Identification Number:  _______________________________________________________ 

Address:  _____________________________________________________________________ 

_________________________________________________________________________________ 

Type of Work:            

Subcontractor to Provide:____________________________________________________________ 

Approximate Percentage of the Contract Cost to be Performed by Subcontractor: ______________ 

Experience Record: _________________________________________________________________ 

_________________________________________________________________________________ 

_________________________________________________________________________________ 

5.   Name of Subcontractor (Include names of any parent company)  :______________________ 

Federal Identification Number:  _______________________________________________________ 

Address:  _____________________________________________________________________ 

_________________________________________________________________________________ 

Type of Work:            

Subcontractor to Provide:____________________________________________________________ 

Approximate Percentage of the Contract Cost to be Performed by Subcontractor: ______________ 

Experience Record: _________________________________________________________________ 

_________________________________________________________________________________ 

_________________________________________________________________________________ 

 

Add additional sheets if necessary. 
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I. CONTRACTOR QUALIFICATION STATEMENT 

Contractor: ____________________________________________________________________  

Date: _________________________________________________________________________ 

Project:  JOHN  SHIELDS  PARKWAY  PHASE  2  ‐  PUBLIC  SANITARY  SEWER  PART  1  AND  PUBLIC 
WATERLINE PART 2 

The foregoing Contractor submits this Statement of Qualifications to the CITY OF DUBLIN, OHIO as 
part of its bid for the above named Project and represents that the information contained herein is 
complete and accurate to the best of the Contractor’s knowledge.  The CITY OF DUBLIN reserves the 
right  to  reject any, part of any, or all bids and  to waive any  informalities and  irregularities.   The 
Contractor expressly acknowledges this right of the CITY OF DUBLIN to reject any or all bids or to 
reject any  incomplete or  irregular bid.     Contractor must furnish all  information requested on this 
Statement of Qualifications.  Failure to do so may result in disqualification of the bid.  The CITY OF 
DUBLIN may consider the  information submitted on this form  in determining the  lowest and best 
Contractor for the Project giving such weight to each item as the CITY OF DUBLIN deems appropriate.  
The CITY OF DUBLIN may conduct such investigations and request such documents as are deemed 
necessary to establish the qualifications and financial ability of the Contractor and its subcontractors 
and suppliers.   

The Contractor authorizes the CITY OF DUBLIN and its representatives to contact the owners, design 
professionals,  and  others  having  knowledge  (collectively  “Contacts”)  on  projects  on  which  the 
Contractor  has worked—whether  listed  on  this  form  or  not—and  authorizes  and  requests  such 
Contacts to provide the CITY OF DUBLIN with a candid evaluation of the Contractor’s performance. 
By submitting its bid, the Contractor agrees that if it or any person, directly or indirectly, on its behalf 
or for its benefit brings an action against any of such Contacts or the employees of any of them as a 
result of or related to such candid evaluation, the Contractor will indemnify and hold harmless such 
Contacts and the employees of any of them from any claims whether or not proven that are part of 
or are related to such action and from all legal fees and expenses incurred by any of them arising out 
of or related to such legal action.  This obligation is expressly intended for the benefit of such Contacts 
and the employees of each of them.   By submitting this form, Contractor agrees that the CITY OF 
DUBLIN’s determination of which Contractor  is  the  lowest and best Contractor  shall be  final and 
conclusive, and that if the Contractor or any person on its behalf challenges such determination in 
any legal proceeding, the Contractor will indemnify and hold the CITY OF DUBLIN and its employees 
and agents harmless from any claims included or related to such legal proceeding, whether or not 
proven, and from legal fees and expenses incurred by the City, its employees, or agents that arise out 
of or are related to such challenge.  
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NAME OF PROJECT:  JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND 
PUBLIC WATERLINE PART 2 
 
1.  ORGANIZATION 
 

1.1 How many years has your organization been in business as a Contractor? 

 
1.2 How many years has your organization been  in business under  its present business 

name? 

 
  1.2.1  Under what other or former names has your organization operated? 
 
1.3  If your organization is a corporation, answer the following: 
 

1.3.1 Date of incorporation: 

 
1.3.2 State of incorporation: 

 
1.3.3 President’s name: 

 
1.3.4 Vice President’s name(s): 

 
1.3.5 Secretary’s name: 

 
1.3.6 Treasurer’s name: 

 
1.4  If your organization is a partnership, answer the following: 
 

1.4.1 Date of organization: 

 
1.4.2 Type of partnership (if applicable): 

 
1.4.3 Name(s) of general partner(s): 

 
1.5  If your organization is individually owned, answer the following: 
 

1.5.1 Date of organization: 

 
1.5.2 Name of owner: 
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1.6 If the form of your organization is other than those listed above, describe it and name 

the principals: 

 
2.  LICENSING 
 

2.1  List jurisdictions and trade categories in which your organization is legally qualified 
to do business, and indicate registration or license numbers, if applicable. 

 
  2.2  List jurisdictions in which your organization’s partnership or trade name is filed. 
 
3.  EXPERIENCE 
 

3.1  List the categories of work that your organization normally performs with its own 
forces. 

 
3.2  Claims and Lawsuits (If the answer to any of the questions below is yes, please attach 

details.) 
 

3.2.1 Has your organization ever failed to complete any work? 

 
3.2.2 Within  the  last  five  (5)  years  has  your  organization  or  any  of  its  officers 

initiated  any  Claims,  had  any  Claims  initiated  against  it  or  them,  or  been 
involved in or is currently involved in any mediation or arbitration proceedings 
or lawsuits suits related to any construction project, or has any judgments or 
awards outstanding against it or them?  If the answer is yes, please attach the 
details  for each Claim,  including  the names and  telephone numbers of  the 
persons who are parties, the amount of the Claim, the type of Claim and basis 
for the Claim, and the outcome. 

 
Note:   As used  in this document “Claim” means a Claim  initiated under the 
Contract Documents for a project.  

 
3.3 Within the last five years, has any officer or principal of your organization ever been 

an  officer  or  principal  of  another  organization  when  it  failed  to  complete  a 
construction contract?  If the answer is yes, please attach details for each instance, 
including the names and telephone numbers of the persons who are parties to the 
contract, and the reason(s) the contract was not completed. 

 
3.4 On a separate sheet, list construction projects your organization has in progress with 

an original Contract  Sum of more  than $ 533,397.10,  giving  the name of project, 
owner  and  its  telephone  number,  design  professional  and  its  telephone  number, 
contract amount, percent complete and scheduled completion date. 
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3.4.1 State total amount of work in progress and under contract: 

 
3.5 Provide the following information for each contract your organization has had during 

the  last  five  (5) years,  including current contracts, where  the Contract Sum  is  fifty 
percent (50%) or more of the bid amount for this Project, including add alternates.  If 
there are more than ten (10) of these contracts only provide information on the most 
recent ten (10) contracts, including current contracts. 

 
 

Project And Work  Contract Sum 

Owner’s 
Representative & 

Telephone 
Number 

Engineer’s Or Architect's 
Representative Name &  
Telephone Number 
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3.5.1  Provide the following information for each project your organization has had 
during  the  last  five  (5)  years,  which  your  organization  believes  is  of 
comparable or greater size and complexity than the Owner's project.  If there 
are more than five (5) of these projects, only provide information on the most 
recent five (5) projects, including current projects. 

 

Project And Work  Contract Sum 

Owner’s 
Representative & 

Telephone 
Number 

Engineer’s Or Architect's 
Representative Name &  
Telephone Number 

 
 

 

 
 

 

 
 

 

 

 

 

 
 

 

 
3.5.2  State  average  annual  amount of  construction work  your organization has 

performed during the last five years. 
 
3.5.3  If  any  of  the  following  members  of  your  organization's  management‐‐

president, chairman of the board, or any director‐‐operates or has operated 
another  construction  company  during  the  last  five  (5)  years,  identify  the 
member of management and the name of the construction company. 

 
3.5.4  If your organization  is operating under a  trade name registration with  the 

Secretary of State for the State of Ohio, identify the entity for which the trade 
name is registered.  If none, state “none.” 

 
3.5.5.  If your organization is a division or wholly‐owned subsidiary of another entity 

or has another relationship with another entity, identify the entity of which 
it  is  a  division  or wholly‐owned  subsidiary  or with which  it  has  another 
relationship and also  identify the nature of the relationship.   If none, state 
“not applicable.” 

 
3.6  On  a  separate  sheet,  list  the  construction  education,  training  and  construction 

experience for each person who will fill a management role on the Project, including 
without  limitation  the  Project  Executive,  Project  Engineer,  Project Manager,  and 
Project Superintendent.  For each person listed, include with the other information 
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the  last  three projects on which  the person worked and  the name and  telephone 
number of the Design Professional and the Owner. 

 
4.  REFERENCES 
 

4.1 Trade References: 

 
4.2 Bank References: 

 
4.3 Surety: 

 
4.3.1 Name of bonding company: 

 
4.3.2 Name and address of agent: 

 
5.  FINANCING 
 

5.1 Financial Statement ‐ Upon submission of your bid you agree to make the following 
financial information available to the City if requested : 

 
5.1.1 An audited financial statement  if available and,  if not, a reviewed financial 

statement,  including  your organization’s  latest balance  sheet  and  income 
statement showing the following items: 

 
Current Assets (e.g., cash, joint venture accounts, accounts receivable, notes 
receivable,  accrued  income,  deposits,  materials  inventory  and  prepaid 
expenses); 
 
Net Fixed Assets; 
 
Other Assets; 
 
Current Liabilities (e.g., accounts payable, notes payable, accrued expenses, 
provision for  income taxes, advances, accrued salaries and accrued payroll 
taxes); and 
 
Other Liabilities (e.g., capital, capital stock, authorized and outstanding 
shares par values, earned surplus and retained earnings). 
 

5.1.2 Name and address of firm preparing attached financial statement, and date 
thereof. 
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5.1.3 Is the attached financial statement for the identical organization named on 
page one? 

 
5.1.4 If not, explain the relationship and financial responsibility of the organization 

whose financial statement is provided (e.g., parent‐subsidiary). 

 
5.2 Will the organization whose financial statement is attached act as guarantor of the 

contract for construction? 

 
Certification.  The undersigned certifies for the reliance of the Owner that after diligent investigation, 
to the best of the undersigned’s belief, the information provided with this Contractor’s Qualification 
Statement is true, accurate and not misleading. 
 
  SIGNATURE 
 

Dated at this ____ day of ________________, 2015. 
 
Name of Organization:                
 
By:                   (Print Name) 
 
Signature:                  
 
Title:                     

 
 
 
          ,  being  duly  sworn,  deposes  and  says  that  the  information 
provided herein is true and sufficiently complete so as not to be misleading. 
 
  Subscribed and sworn before me this _____ day of       , 2015. 
 

   
             
Notary Public 
 
My Commission Expires:        

 
SEAL 
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CONTRACTOR'S ORGANIZATION 

General Information 

Address:_____________________________________________________ 

Telephone and Facsimile: _______________________________________ 

E‐mail address: _______________________________________________ 

Web site: ____________________________________________________ 

If  address  given  above  is  a  branch  office  address,  provide  principal  home  office  address:  
_______________________________________________ 

____________________________________________________________ 

Type of Organization 

The Contractor's Organization is a: 

__ Corporation 

Date and State of Incorporation: _____________________ 

Executive Officers: (Names and Addresses)_____________ 

________________________________________________ 

__ Partnership 

Date and State of Organization: ______________________ 

Type  of  Partnership:  __  General  __  Limited  __  Limited  Liability  __  Other: 
_________________________________ 

Current General Partners: (Names and Addresses)_______ 

________________________________________________ 

__ Joint Venture 

Date and State of Organization: ______________________ 

Joint Venturers: (For each indicate the name, address and form and state of organization, as well as 
the managing or controlling Joint Venturer if applicable.)_______________ 

________________________________________________ 

________________________________________________ 

________________________________________________ 

__ Limited Liability Company 

Date and State of Organization: ______________________ 

Members: (Names and Addresses)____________________ 
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________________________________________________ 

________________________________________________ 

________________________________________________ 

__ Sole Proprietorship 

Date and State of Organization: ______________________ 

City or Citys: (Names and Addresses)_____________ 

________________________________________________ 

__ Other 

Type of Organization: ______________________________ 

State of Organization: _____________________________ 

Citys and/or Principals: (Names and Addresses)_______ 

________________________________________________ 

In addition to the above categories of business entities, indicate whether Contractor's organization is 
certified as a: 

__ Disadvantaged Business Enterprise Certified by: 

______________________________________________________ 

__ Minority Business Enterprise Certified by:  

______________________________________________________ 

__ Women's Business Enterprise Certified by:  

______________________________________________________ 

__  Historically  Underutilized  Business  Zone  Small  Business  Concern  Certified 
by:____________________________________ 

 

LICENSING AND REGISTRATION 

Jurisdictions  in which  Contractor  is  legally  qualified  to  practice:  (Indicate  license  or  registration 
numbers for each jurisdiction, if applicable, and type of license or registration.  Attach separate sheet 
as necessary.) 

______________________________________________________________________________ 

______________________________________________________________________________ 

In the past five years, has Contractor had any business or professional license suspended or revoked? 
__ Yes __ No 

If  yes,  describe  circumstances  on  separate  attachment,  including  jurisdiction  and  bases  for 
suspension or revocation. 
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CONTRACTOR'S PERSONNEL AND APPROACH 

Key  Construction  Personnel.    Create  and  attach  Schedule  A,  listing  the  Contractor's:  1)  Key 
Construction Personnel who will work on the Project; 2) their construction experience; and, 3) the 
percentage of time that each is anticipated to devote to the Project. 

List types of work generally performed by Contractor's own work force: 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

Subcontractors 

Indicate criteria used in the selection of subcontractors (Indicate if Not Applicable). 

__ Price 

__ Financial strength 

__ Bonding capacity 

__ Previous experience with Contractor 

__ Previous experience in industry 

__ Subcontractor's reputation in industry 

__ Availability of sufficient personnel 

__ Safety record 

__ Other: ____________________ 

State Contractor's policy on the bonding of its subcontractors:___________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

Describe  Contractor's  proposed  technical  and  management  approach  to  the  Project,  including 
approaches to quality, time and cost control: (Attach additional sheets as necessary.) 
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CONTRACTOR'S RELEVANT EXPERIENCE 

Past Projects List.  In the chart below, list at least five construction projects Contractor has worked 
on in the past five (5) years with project delivery systems similar in size and scope to the one to be 
employed for this Project.  (For Joint Ventures, list each joint venturer's projects separately).  

City Name  Project Type Contract 
Amount 

Completion Date  Contact 
Name  and 
Number 
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Current Projects List.  In the chart below, list all current projects of the Contractor, including projects 
not  yet  underway,  approximate  dollar  value  of  each  and  the  percentage  of  completion  of  each 
project. (For Joint Ventures, list each joint venturer's projects separately). 

City Name  Project Type Contract 
Amount 

Percentage 
Complete 

Contact 
Name  and 
Number 

     

     

     

     

     

 

Annual Construction Volume.  Indicate the annual volume of work completed for the past three years: 

Year ____ _________________________ 

Year ____ _________________________ 

Year ____ _________________________ 

In the past five years, has Contractor defaulted, been terminated for cause or failed to complete a 
construction contract awarded to it? __ Yes __ No 

If yes, describe circumstances on separate attachment, including dates and owner, and if applicable, 
Contractor's surety.  
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In the past five years, has any officer, partner,  joint venturer or proprietor of the Contractor ever 
failed to complete a construction contract awarded to that person or entity in their name or on behalf 
of another organization? __ Yes __ No 

If yes, describe circumstances on separate attachment,  including dates and City, and  if applicable, 
surety. 

Describe all litigation arising from Contractor's active projects or projects worked on within the last 
five years. (Attach additional sheets as necessary.) 

 

CONTRACTOR'S SAFETY PROGRAM 

If Contractor has a written safety program, attach a copy. 

Does the Contractor's safety program include instructions on the following: 

Safety work practices      __ Yes __ No 

Safety supervision      __ Yes __ No 

Toolbox safety meetings    __ Yes __ No 

Emergency procedures    __ Yes __ No 

First aid procedures      __ Yes __ No 

Accident investigation    __ Yes __ No 

Fire protection      __ Yes __ No 

New workers' orientation    __ Yes __ No 

Do you have a safety officer/department in your company?  __ Yes __ No 

If yes, 

Name: _______________________ 

Title: _________________________ 

Phone: _______________________ 

Do you conduct project safety inspections?  __ Yes __ No 

If yes, how often? ________________ 

Who conducts this inspection? 

Name: _______________________ 

Title: _________________________ 

Do you hold project safety meetings for field supervisors?  __ Yes __ No 

If yes, how often? __ Weekly __ Bi‐weekly __ Monthly __ Less often as needed 

Do you have in place an instruction program on safety for newly hired or promoted supervisors?  __ 
Yes __ No 

If yes, please attach a copy of program format. 
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If  craft  "toolbox"  safety meetings are held, what  is  their  frequency?   __ Weekly __ Bi‐weekly __ 
Monthly __ Less often as needed 

Do you have a drug and alcohol testing policy?  __ Yes __ No 

If Yes, attach a copy of the policy. 

Provide Contractor's OSHA No. 300 Log and Summary of Occupational Injuries and Illnesses for the 
past five years. 

List all OSHA Citations and Notifications of Penalty, monetary or other, received within the last five 
years: (Indicate final disposition as applicable. Attach additional sheets as necessary.) 

List all safety citations of violations under state law received within the last five years: (Indicate final 
disposition as applicable. Attach additional sheets as necessary.) 

 

SURETY AND INSURANCE 

Surety Company: (Name and Address) 

 

Agent: (Name, Address and Telephone Number) 

 

Total bonding capacity:  $ ________________________________________ 

Limit per project:     $ ________________________________________ 

Available bonding capacity as of this date:     $ ______________________ 

 

CONTRACTOR FINANCIAL INFORMATION 

List principal banks used, the approximate value of outstanding loans and general repayment history, 
as well as the Name, Address and Telephone Number of a contact person: 

If requested by the City, provide audited financial statements for the past three (3) years, if available, 
and  if not,  then  reviewed  financial  statements,  including  the  information  required  in Section 5 – 
Financing, above.   

State whether Contractor, or any of the individuals identified in Article 1, has/have been the subject 
of any bankruptcy proceeding within the last five (5) years. 

__ Yes __ No 

If yes, describe circumstances on separate attachment. 

 

STATEMENT OF POTENTIAL CONFLICTS OF INTEREST 

Provide information about any business associations, financial interests or other circumstances that 
may create a conflict of interest with the City or any other Party known to be involved in the Project. 

 



50 
15‐016.0‐CIP 

 

 

OTHER INFORMATION 

Within  the past  five years, has Contractor, or any of  the  individuals  identified  in Article 1 and/or 
Schedule A been the subject of any criminal indictment or judgment of conviction for any business‐
related conduct constituting a crime under state or federal law?  __ Yes __ No 

If yes, describe circumstances on separate attachment. 

Within  the past  five years, has Contractor or any of  the  individuals  identified  in Article 1 and/or 
Schedule A been the subject of any federal or state suspension or disbarment?  __ Yes __ No 

If yes, describe circumstances on separate attachment. 

Within  the past  five years, has Contractor, or any of  the  individuals  identified  in Article 1 and/or 
Schedule A been  the  subject of  any  formal proceeding or  consent order with  a  state or  federal 
environmental agency involving a violation of state or federal environmental laws? __ Yes __ No 

If yes, describe circumstances. (Attach additional sheets as necessary.) 

 

REFERENCES 

Provide one additional reference for each of the following categories. 

1.  City 

Name: ______________________ 

Address: _______________________________ 

Telephone No.: _____________________ 

Contact Person: _________________________ 

2.  Architect/Engineer 

Name: ______________________ 

Address: _______________________________ 

Telephone No.: _____________________ 

Contact Person: _________________________ 

3.  Subcontractor 

Name: ______________________ 

Address: _______________________________ 

Telephone No.: _____________________ 

Contact Person: _________________________ 
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The Undersigned, on behalf of the Contractor, certifies under that the information provided here, or 
attached to this form, is true and sufficiently complete to the best of the Contractor’s knowledge.   

 

CONTRACTOR 

Signature________________________________________________________________ 

Printed Name: ___________________________________________________________ 

Title: ___________________________________________________________________ 

Date: ___________________________________________________________________ 
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III. ADDITIONAL CONTRACT DOCUMENTS 
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A. CITY OF DUBLIN/CONTRACTOR AGREEMENT 

 

STANDARD AGREEMENT 

CITY OF DUBLIN, OHIO 

INTRODUCTION 

This Agreement is entered into on      , by and between the CITY OF DUBLIN, OHIO (“Owner”), located 
at 5200 Emerald Parkway, Dublin, Ohio 43017 , and       (“Contractor’), located at       for the CITY OF 
DUBLIN JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE 
PART 2 (“Project”). 

 

THIS DOCUMENT HAS IMPORTANT LEGAL CONSEQUENCES.  CONSULTATION WITH AN ATTORNEY 
IS ENCOURAGED WITH RESPECT TO ITS EXECUTION, COMPLETION AND MODIFICATION. 

 

The Owner, a political subdivision of the State of Ohio, and the Contractor have entered  into this 
Owner‐Contractor Agreement  (“Agreement”) as of  the date set  forth above.   The Owner and  the 
Contractor agree as follows: 

1  WORK. 

1.1  The Contractor shall furnish all the labor, services, materials, plant, equipment, tools, 
scaffolds, appliances, transportation, and all other things (collectively called the “Work”) necessary 
for  the  timely and proper  completion of  the Work described  in  the Contract Documents  for  the 
Project.  The Contractor shall provide the Performance and Payment Bonds on the forms and in the 
manner described in the Contract Documents. 

1.2  CLEANUP.  Contractor shall cleanup, repair, restore and otherwise return any site or 
location provided by Owner to the condition in which it was delivered to Contractor.  Contractor shall 
repair, at its sole expense, any property it damages, whether part of the work or not, to a condition 
acceptable to Owner. 

1.3  COMPLETION.    The  Project  shall  be  finally  completed  by:  February  1,  2016.    The 
Contractor shall at all times furnish sufficient skilled workers, materials, and equipment to perform 
the Work  in strict conformance with the Contract Documents and to the entire satisfaction of the 
Owner, so as to complete the Project by the Date for Final Completion.  All materials and equipment 
provided  shall  be  new,  free  from  all  defects,  fit  for  the  purpose  for  which  intended,  and 
merchantable. 

1.4  SUPERVISION.  The Contractor shall assign a competent Project Supervisor who shall 
be present on site.  At the Owner’s request and without additional charge to Owner, the Contractor 
shall replace the Project Supervisor.  The Owner’s Representative shall not be responsible for the acts 
or omissions of the Project Supervisor or his assistants.  At a minimum, the Project Supervisor shall 
be present on site whenever any Contractor or Subcontractor personnel are present on site.  

1.5  TAXES AND FEES.  Contractor is subject to and responsible for paying fees to obtain 
all applicable licenses, permits, and other permissions necessary to perform its obligations under this 
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Contract.  Contractor is responsible for paying federal, state, and local taxes.  Contractor agrees to 
withhold all  income  taxes due or payable under  the provisions of  Income Tax Ordinances of  the 
Owner, for qualifying wages, salaries, and commissions paid to its employees and further agrees that 
any of  its  sub‐contractors  shall be  required  to agree  to withhold any  such  income  taxes due  for 
services performed under this Contract. 

 

2  CONTRACT DOCUMENTS.   

2.1  The Contract Documents consist exclusively of: 

 This Agreement Addenda 
 Invitation to Bid 
 Instructions to Bidders 
 Prevailing Wage Rates (if Applicable) 
 Proposal 
 Bid Schedule 
 Performance and Payment Bonds 
 Delinquent Personal Property Tax & Noncollusion Affidavit 
 Affidavit of Authority (If applicable) 
 List of Subcontractors 
 Contractor Qualification Statement 
 The current version of the CITY OF DUBLIN General Conditions Division 100 
 Supplemental or Special General Conditions 
 The current version of the   CMS, Specification sections 200 through 1000 
 Specifications 
 Supplemental Specifications 
 Notice of Award to Bidder 
 Notice to Proceed 
 Final Affidavit of Compliance with Prevailing Wages 
 Plans and Drawings 

3  OWNER'S REPRESENTATIVE.   

3.1  The City Engineer and/or his designee is the Owner’s Representative with respect to 
all matters involving the Owner.   

3.2  Except  as  specifically  stated  to  the  contrary  elsewhere  in  this  Agreement,  the 
Contractor  shall  direct  all  communications  to  the  Owner  through  the  Owner’s  Representative, 
although  the  City Manager  and  Fiscal Officer  of  the Owner  are  also  authorized  to  send written 
communications to the Contractor. 

3.3   The Owner’s Representative will monitor the progress of the Contractor’s Work and 
will conduct regular inspections of the progress of the Work as provided in the Contract Documents.  
Such  inspections  shall  not  relieve  the  Contractor  of  any  of  its  obligations  under  the  Contract 
Documents. 

3.4  The Contractor shall at all times provide the Owner’s Representative access to the 
Work. 
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4  TIME FOR COMPLETION AND PROJECT COORDINATION. 

4.1  Project Time Schedule.   The Owner anticipates that Work on the Project will begin 
upon its issuance of a Notice to Proceed and be completed by February 1, 2016, unless the Owner 
and Contractor agree to different commencement and completion dates. 

4.2  Contractor is responsible for scheduling its subcontractors and for any delay resulting 
from their performance. 

4.3  TIME IS OF THE ESSENCE.  THE DATES IN THE PROJECT TIME SCHEDULE ARE OF THE 
ESSENCE OF THIS AGREEMENT.   THE CONTRACTOR SHALL PROSECUTE  ITS WORK  IN ACCORDANCE 
WITH THE PROJECT TIME SCHEDULE, INCLUDING ANY AMENDMENTS THERETO. 

5  DELAYS AND ACCELERATIONS. 

5.1  NOTICE OF DELAYS.  The Contractor shall give the Owner written notice of any delay 
affecting its Work within 24 hours of the commencement of the delay as required in 104.03.B of the 
General Conditions.   The  failure  to  give  the  required notice or  include  the  required  “NOTICE OF 
DELAY” language shall constitute an irrevocable waiver of the Contractor’s right to seek an extension 
of  time  and/or  additional  compensation/damages  for  the  delay.    The  Owner,  in  its  sole  and 
reasonable discretion, shall determine whether a delay shall entitle the Contractor to an extension 
of time, additional payment, or both.   

5.2  ACCELERATION OF THE WORK.  If the Contractor fails to perform as required by the 
Contract schedule, the Owner may require the Contractor to accelerate its Work by adding workers 
or working additional shifts, extended shifts or overtime, so that the Work is in final form before the 
Date  for  Final  Completion.    If  the  Owner  requires  the  Contractor  to  accelerate  its Work,  the 
Contractor shall take the required action within two days of the Notice.  If the acceleration is not due 
to fault of the Contractor, Owner shall issue a Change Order increasing the Contract Sum to pay the 
Contractor for the Contractor’s additional costs of accelerating its Work so that the Work is in final 
form before  the Date  for Final Completion.    If  there  is a dispute as  to whether  the Contractor  is 
entitled to a Change Order for accelerating its Work, the Contractor shall proceed to accelerate its 
Work without waiting  for  a Change Order or payment of  any  additional  compensation, but may 
reserve its right to make a claim against the Owner for its additional costs incurred in accelerating its 
Work.  The Contractor’s additional costs for accelerating its Work shall be determined in accordance 
with Paragraph 5.2.2. 

5.2.1  OWNER'S  OBLIGATION  TO  PAY.    The  Owner  shall  pay  the  Contractor,  as 
provided in this Paragraph, for the Contractor accelerating its Work so that its Work is in final 
form before the Date for Final Completion so  long as the acceleration  is not required as a 
result of the Contractor’s  failure to stay on schedule.   The Owner shall not be required to 
compensate the Contractor for accelerating its Work based on the Contractor’s own decision 
so that the Work is in final form by the Date for Final Completion. 

5.2.2  COMPENSATION FOR ACCELERATION OF THE WORK.  To the extent that the 
Owner requires the Contractor to accelerate its Work and is obligated to pay under Section 
5.2.1, the Owner shall pay the Contractor for the Contractor’s additional costs of accelerating 
its  Work,  as  determined  in  accordance  with  this  Paragraph.    The  additional  costs  of 
accelerating  the Work  shall  be  (a)  any  premium  for  overtime,  additional  shift work,  or 
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extended shift work, (b) the cost of any additional supervision required by the acceleration, 
(c) out of pocket  cost of any additional equipment  required  for  the acceleration, and  (d) 
overhead, including home office overhead, and profit equal to ten percent (10%) of the total 
amount  of  items  (a)  and  (b)  for which  additional  compensation  is  permitted  under  this 
Paragraph.   The  foregoing shall be  the only additional compensation and/or damages  the 
Contractor shall be entitled to receive for accelerating its Work so that it is complete before 
the  Date  for  Final  Completion.    As  a  condition  precedent  to  its  recovery  of  additional 
compensation, the Contractor shall provide the Owner with full information about the costs 
of accelerating its Work in the form and format requested by the Owner. 

6  CORRECTIVE ACTION.   

6.1  If the Owner determines that the Contractor  is not cooperating or coordinating  its 
work properly with its subcontractors, not supplying sufficient skilled workers, not cleaning up the 
Project, not furnishing the necessary materials, equipment, or any temporary services or facilities to 
perform the Work in strict conformance with the Contract Documents, or the Contractor is not on 
schedule,  or  is  not  otherwise  performing  its  obligations  under  the  Contract  Documents,  THE 
CONTRACTOR SHALL IMMEDIATELY, AND IN NOT LESS THAN FORTY‐EIGHT (48) HOURS AFTER NOTICE 
OF  SUCH  DETERMINATION,  OR  SUCH  LESSER  TIME  AS  MAY  BE  PROVIDED  IN  THE  CONTRACT 
DOCUMENTS, (1) COMMENCE SUCH ACTION AS IS NECESSARY TO CORRECT THE DEFICIENCIES NOTED 
BY THE OWNER, (2) PROCEED TO USE  ITS BEST EFFORTS TO CORRECT SUCH DEFICIENCIES WITHIN 
THIRTY  (30) DAYS OF SUCH NOTICE OR BY THE DEADLINE FOR COMPLETION OF THE PROJECT SET 
FORTH  IN THIS AGREEMENT WHICHEVER  IS SOONER AND/OR,  (3)  IF THE OWNER  INSTRUCTS THE 
CONTRACTOR  TO  TAKE  SPECIFIED  CORRECTIVE  ACTION,  SHALL  IMMEDIATELY  TAKE  SUCH 
CORRECTIVE ACTION, including but not limited to increasing the number of skilled workers, providing 
temporary services or facilities, and cleaning up the Project.   Such corrective action shall be taken 
and continued uninterruptedly without waiting  to  initiate any dispute under Paragraph 11 of  this 
Agreement or the resolution of any dispute initiated under such paragraph. 

7  CONTRACT SUM.  The lump sum Contract Sum to be paid by the Owner to the Contractor, as 
provided herein, for the satisfactory performance and completion of the Project and all of the duties, 
obligations  and  responsibilities  of  the  Contractor  under  this  Agreement  and  the  other  Contract 
Documents will be $     .  The Contract Sum includes all federal, state, county, municipal, and other 
taxes imposed by law, including but not limited to any sales, use, and personal property taxes payable 
by or levied against the Contractor because of the Work or the materials incorporated into the Work.  
The Contractor shall pay any such taxes.   

8  LIQUIDATED DAMAGES.   

8.1  The  Contractor  shall  have  its Work  completed  by  the  Completion Date  stated  in 
Paragraph  1.3;  the  timeline  may  be  varied  following  award  of  the  contract  based  upon  the 
Contractor’s ability to perform the work on a different timeline acceptable to the Owner.  By entering 
into this Agreement, the Contractor agrees that the period for performing the Work  is reasonable 
and that the Contractor's Work can be substantially complete by the date stated in this Agreement. 

8.2  If the Contractor does not have its Work on the Project complete by the Completion 
Date or as otherwise agreed by the parties, the Contractor will pay the Owner (and the Owner may 
set off  from  sums  coming due  the Contractor)  liquidated damages  as  set  forth  in 108.07 of  the 
General Conditions.  
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8.3  The Contractor acknowledges by  signing  this Agreement with  the Owner  that  the 
amount of liquidated damages represents a reasonable estimate of the actual damages the Owner 
would incur if the work is not substantially complete by the foregoing date and that the damages that 
may result from the failure to substantially complete the work by the foregoing date are uncertain 
and difficult to ascertain.  These liquidated damages are damages for loss of use of the Project, and 
the Contractor  in addition  to  the  liquidated damages will be obligated  to  indemnify and hold  the 
Owner harmless from any claims, and if the Work on the Project is accelerated because of delay, for 
all costs related to the acceleration of the Work, as provided in the Contract Documents.  In addition 
to  such  Liquidated Damages,  the Contractor  shall  indemnify, defend and hold  the Owner and  its 
employees and agents harmless from any and all claims, whether or not such claims are proven, and 
from all costs and expenses incurred, as a result of or related to such claims, including but not limited 
to attorneys’ and consultants’ fees and expenses, provided that such claims arise out of or are related 
to the Contractor’s failure to Substantially Complete its Work by its Date for Substantial Completion.  
These Liquidated Damages are in addition to any other remedies available to the Owner under the 
Contract Documents. 

9  LIMITATION AND LIABILITY.   

9.1  The Owner’s total  liability under this Agreement shall be  limited to the amount set 
forth  in the Finance Director’s certificate accompanying this Agreement.   Under no circumstances 
shall the elected officials, officers, employees, council members, or agents of the Owner be personally 
liable for any obligations or claims arising out of or related to this Agreement. 

10  PAYMENT 

10.1  APPLICATIONS FOR PAYMENT.  Payment applications shall be submitted on a monthly 
basis and shall reflect the amount of work completed as of the date the application for payment is 
submitted.  On or before Completion, the Contractor shall submit to the Owner, an itemized payment 
application  for  such  period  in  the  following  format  and  with  one  copy  of  the  following 
documentation:  1)  Invoice  for  work  performed  and materials  and  equipment  provided  for  the 
previous pay period; 2) Current list of the Contractor’s Subcontractors and suppliers showing their 
respective contract sums, amount paid, and amount due; 3) Contractor’s Affidavit of Release of Liens 
with and lien releases in the format provided by the Owner for all the Contractor’s Subcontractors 
and suppliers current through the date of the Contractor’s previous Application for Payment; 4) Such 
other supplemental information as the Owner may require.  Such other information may include a 
schedule of all materials and equipment stored on site. 

10.2  The Owner may withhold payment  in whole or  in part, and may demand  that  the 
Contractor  refund  amounts  previously  paid,  to  protect  the Owner  from  loss  because  of:  1)  The 
Contractor’s  default  or  failure  to  perform  any  of  its  obligations  under  the  Contract Documents, 
including but not limited to:  failure to provide sufficient skilled workers; Work, including equipment 
or materials, which is defective or otherwise does not conform to the Contract Documents; failure to 
conform to the Project Time Schedule; and failure to follow the directions of or instructions from the 
Owner; 2) The Contractor’s default or failure to perform any of its obligations under another contract 
that it has with the Owner; 3) The filing of third party claims, or reasonable evidence that third party 
claims have been or will be  filed; 4) The Work has not proceeded  to  the extent  set  forth  in  the 
application for payment; 5) Any representations made by the Contractor are untrue; 6) The failure of 
the Contractor to make payments to its Subcontractors; 7) Damage to the Owner’s property or the 
property of another person or laborer; 8) The determination that there is a substantial possibility that 
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the Work cannot be completed for the unpaid balance of the Contract Sum; and/or 9) Liens filed or 
reasonable evidence indicating the probable filing of such liens. 

10.3  The Owner will pay the Contractor within 30 days after receipt of the Contractor's 
payment application, provided that the payment application has been properly submitted on a timely 
basis and is accompanied by all of the required documentation.  The Owner may establish a cut‐off 
date for the submission of the payment application. 

11  RETAINAGE. 

11.1  AMOUNT OF PAYMENTS.   Subject to Paragraph 8.1, the amount of the payments to 
the Contractor shall be determined in accordance with the following paragraphs: 

11.2  PAYMENTS.   Payments under the contract shall be made at the rate of 95% of the 
amount set forth in the Contractor’s payment application and approved by the Owner until the Work 
is 50% complete.  When more than fifty percent (50%) of the Work has been completed, the amount 
retained may be reduced at the City’s sole discretion. The Engineer may also, at any time, increase 
retainage by  any  amount needed  to protect  the City’s  interests with  respect  to  any  incomplete, 
defective or unsatisfactory Work;  costs or damages  incurred by  the City  that  are  subject  to  the 
Contractor’s  indemnification  obligations;  or  back  charges  that  the  City may  assess  against  the 
Contractor. 

11.3  DOCUMENTATION.    Upon  request,  the  Contractor  immediately  shall  supply  the 
Owner with such information as may be requested so as to verify the amounts due to the Contractor, 
including but not limited to original invoices for materials and equipment and documents showing 
that the Contractor has paid for such materials and equipment, and so as to verify that amounts due 
laborers, subcontractors, and materialmen have been paid to them. 

11.4  FINAL PAYMENT.  

11.4.1  The final application for payment shall be itemized, and the Contractor shall 
ensure  that  the  final  application  for  payment  shall  contain  one  (1)  copy  of  each  of  the 
following documents, if not previously delivered to the Owner: 1) All items from Paragraph 
10.1; 2) Consent of the Contractor’s Surety to Payment; 3) An assignment to the Owner of all 
warranties obtained or obtainable by  the Contractor  from manufacturers and suppliers of 
equipment and materials incorporated into the Work by written instrument of assignment in 
a  form  acceptable  to  the  Owner;  and  4)  Such  other  documentation  as  required  by  the 
Contract Documents, the Owner, or applicable law. 

11.4.2  The making of Final Payment by the Owner shall not constitute a waiver of 
Claims by the Owner for the following: 1) Liens, Claims, security interests, or encumbrances 
arising out of the Contract Documents that are unsettled; 2) Failure of the Work to comply 
with the requirements of the Contract Documents; 3) Terms of special warranties required 
by the Contract Documents; 4) Claims for Indemnification; 5) Claims about which the Owner 
has given the Contractor written notice; or 6) Claims arising after Final Payment. 

11.5  ESCROW ACCOUNT.   The Owner and the Contractor agree that no escrow account 
shall be required in connection with this Agreement and that retained funds will not earn interest.  

12  CHANGE ORDERS. 

12.1  A Change Order  is  a written  instrument  signed by  the Owner  and  the Contractor 
stating their agreement upon a change in the Work, the amount of the adjustment or the method for 
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computing  the  amount  of  the  adjustment  of  the  Contract  Sum,  if  any,  and  the  extent  of  the 
adjustment in the Project Time Schedule, if any. 

13  GENERAL. 

13.1  MODIFICATION.  No modification or waiver of any of the terms of this Agreement or 
of any other Contract Documents shall be effective against a party unless set  forth  in writing and 
signed by or on behalf of a party, which in the case of the Owner shall require the signature of the 
Owner’s Representative acting under the authority of a specific resolution of the Owner.  Under no 
circumstances shall forbearance, including the failure or repeated failure to insist upon compliance 
with the terms of the Contract Documents, constitute the waiver or modification of any such terms.  
The parties acknowledge that no person has authority to modify this Agreement or the other Contract 
Documents or to waive any of its or their terms, except as expressly provided in this Paragraph. 

13.2  ASSIGNMENT.   The Contractor may not assign  this Agreement without  the written 
consent of the Owner, which the Owner may withhold in its sole discretion. 

13.3  THIRD  PARTIES.    Nothing  contained  in  this  Agreement  shall  create  a  contractual 
relationship with  or  a  cause  of  action  in  favor  of  a  third  party  against  either  the Owner  or  the 
Contractor. 

13.4  LAW AND JURISDICTION.  All questions regarding the validity, intention, or meaning 
of this Agreement or any modifications of it relating to the rights and obligations of the parties shall 
be construed and resolved under the laws of the State of Ohio.  Any suit, which may be brought to 
enforce any provision of this Agreement or any remedy with respect hereto, shall be brought in the 
Common  Pleas  Court  of  FranklinCounty, Ohio,  and  each  party  hereby  expressly  consents  to  the 
jurisdiction of such court. 

13.5  STATUTE OF LIMITATIONS.  Regardless of any provision to the contrary, the statute of 
limitations with respect to any defective or non‐conforming Work that is not discovered by the Owner 
shall not commence until the discovery of such defective or non‐conforming Work by the Owner. 

13.6  NOTICES.   Notices, requests, or demands by either party shall be  in writing, unless 
otherwise expressly authorized, and shall be personally served, forwarded by expedited messenger 
service,  sent by  facsimile  transmission, or be given by  registered or  certified mail,  return  receipt 
requested, postage prepaid, and, in the case of the Owner, addressed to the address/FAX number 
set  forth  at  the  beginning  of  this  Agreement  marked  “Urgent,  deliver  to  Owner’s 
Representative/Designee,” and, in the case of the Contractor, addressed to its address/FAX number 
set forth at the beginning of this Agreement.  Any party may change its address/FAX number by giving 
notice hereunder.  All notices, requests, and demands shall be deemed received upon receipt in the 
case of personal delivery or delivery by expedited messenger service, including leaving the notice at 
the address provided herein during normal business hours; upon the expiration of forty‐eight (48) 
hours from the time of deposit in the United States mail; or, in the case of a notice given by facsimile 
transmission, upon the expiration of twenty‐four (24) hours after the transmission is sent. 

13.7  CONSTRUCTION.    The  parties  acknowledge  that  each  party  has  reviewed  this 
Agreement  and  the other Contract Documents  and has  voluntarily entered  into  this Agreement.  
Accordingly, the normal rule of construction to the effect that any ambiguities are to be resolved 
against the drafting party shall not be employed in the interpretation of this Agreement, the other 
Contract Documents, or any amendments or exhibits to it or them. 
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13.8  APPROVALS.  Except as expressly provided herein, the approvals and determinations 
of the Owner shall be subject to the sole discretion of the Owner and will be valid and binding on the 
Contractor, provided only that they be made in good faith, i.e., honestly.  If the Contractor challenges 
any such approval or determination, the Contractor shall have the burden of proving by clear and 
convincing evidence that it was not made in good faith. 

13.9  PARTIAL INVALIDITY.  If any term or provision of this Agreement is found to be illegal, 
unenforceable, or in violation of any laws, statutes, ordinances, or regulations of any public authority 
having jurisdiction, then, notwithstanding such term or provision, this Agreement shall remain in full 
force  and  effect,  and  such  term  shall  be  deemed  stricken;  provided  this  Agreement  shall  be 
interpreted, when possible, so as  to reflect  the  intentions of  the parties as  indicated by any such 
stricken term or provision. 

13.10  COMPLIANCE WITH LAWS AND REGULATIONS.  The Contractor, at its expense, shall 
comply with all applicable federal, state, and local laws, rules, and regulations applicable to the Work. 
Including, but not limited to Ohio’s Prevailing Wage law if applicable. 

13.11  PROJECT  SAFETY.    The  Contractor  shall  follow  all  applicable  safety  and  health 
regulations  during  the  progress  of  the  Project  and  shall  monitor  all  of  its  employees  and  its 
subcontractors  for  compliance  with  such  safety  and  health  regulations.    In  undertaking  the 
responsibilities set forth in this Paragraph, the Contractor does not assume any duty or responsibility 
to  the  employees  of  any  Subcontractor  or  supplier,  regardless  of  tier.    The Owner  assumes  no 
responsibility  for  the  development,  review,  or  implementation  of  any  project  safety  plan  or  for 
Project safety and has no authority to direct the means and methods of the Contractor. 

13.12  EQUAL OPPORTUNITY.   Contractor agrees  that,  in  the hiring of employees  for  the 
performance of work under the Contract or any subcontract, no contractor, subcontractor, or any 
person acting on a contractor's or subcontractor's behalf, by reason of race, creed, sex, disability or 
military status as defined in section 4112.01 of the Revised Code, or color, shall discriminate against 
any  citizen of  the  state  in  the employment of  labor or workers who  is qualified and available  to 
perform the work to which the employment relates.   Contractor further agrees that neither  it,  its 
subcontractors, or any person on  the Contractor's or subcontractor's behalf,  in any manner, shall 
discriminate  against  or  intimidate  any  employee  hired  for  the  performance  of work  under  the 
contract on account of race, creed, sex, disability or military status as defined in section 4112.01 of 
the Revised Code, or color.  That there shall be deducted from the amount payable to the Contractor 
by the Owner under this Agreement a forfeiture of twenty‐five dollars ($25.00) as required by O.R.C. 
Section  153.60  for  each  person who  is  discriminated  against  or  intimidated  in  violation  of  this 
Agreement.   That this Agreement may be canceled or terminated by the Owner and all money to 
become due hereunder may be forfeited for a second or subsequent violation of the terms of this 
section of this Agreement. 

13.13  USE OF OWNER'S FACILITIES.  The Contractor shall ensure that neither its employees, 
nor its Subcontractor’s or material supplier’s employees, regardless of tier, do any of the following 
without the express prior written consent of the Owner: use the Owner’s cafeteria, rest rooms, or 
phones; use or bring any alcoholic beverages, controlled substances, or  firearms on any property 
owned by the Owner.  The Owner will not tolerate any such actions and any such action observed or 
made known to the Owner shall be dealt with severely. 

13.14  ETHICS.  By signing and entering into this agreement with the Owner, the Contractor 
represents that it is familiar with all applicable ethics law requirements, including without limitation 
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Sections  102.04  and  3517.13  of  the  O.R.C.,  and  certifies  that  it  is  in  compliance  with  such 
requirements.   The Contractor understands that failure to comply with the ethics  laws  is,  in  itself, 
grounds for termination of this contract and may result in the loss of other contracts with the Owner. 

13.15  PROPERTY  TAX  AFFIDAVIT.    The  Contractor’s  affidavit  given  under  ORC  Section 
5719.024 is incorporated herein. 

13.16  ENTIRE AGREEMENT.  This Agreement and the other Contract Documents constitute 
the entire agreement among the parties with respect to their subject matter and will supersede all 
prior  and  contemporaneous,  oral  or  written,  agreements,  negotiations,  communications, 
representations, and understandings with respect to such subject matter, and no person is justified 
in relying on such agreements, negotiations, communications, representations, or understandings. 

 

CITY OF DUBLIN, OHIO               

                               

By:  ___________________________      By:  __________________________ 

Its: ____________________________      Its:  __________________________ 

Date: __________________________      Date: _________________________ 

 

 APPROVED AS TO FORM: 

 

____________________________________        Date: ________________________________ 

CITY OF DUBLIN, CITY ATTORNEY 
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CERTIFICATE OF AVAILABILITY OF FUNDS 

 

I Angel Mumma, hereby certify that I am the fiscal officer for the CITY OF DUBLIN, OHIO and that the 
amount of money to wit $      required to meet the cost of the attached Contract between the City 
and       has been or will be, before the ordering of any materials, lawfully appropriated for the purpose 
of  said Contract and the money so appropriated is on deposit or in process of collection to the credit 
of the appropriate fund free from any previous encumbrances.  Moneys due in excess of the Contract 
Sum and any Contingency amount assigned thereto shall require an additional and separate Fiscal 
Officer’s Statement of Availability which shall not be given unless the Contract adjustment is directly 
attributable  to one of  the  express methods  for  increasing  the Contract  Sum under  the Contract 
Documents; and, such process is completed in the manner required by the Contract Documents.   

 

_____________________          _____________________________   

Date                Angel Mumma, Finance Director
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B. CITY OF DUBLIN GENERAL CONDITIONS DIVISION 100 

City of Dublin Division of Engineering General Condition Division 100 can always be found at: 

http://dublinohiousa.gov/dev/dev/wp‐content/uploads/2013/02/City‐of‐Dublin‐General‐

Conditions‐Section‐100.pdf 

If you purchase a hard copy of the project documents the General Condition Division 100 will be on 

the CD included in the Bid Document.  The General Condition Division 100 will also be posted with 

the project on the City of Dublin’s website where the project documents are available for download.  
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C. SUPPLEMENTAL GENERAL CONDITIONS 

THERE ARE NO SUPPLEMENTAL GENERAL CONDITIONS FOR THE CITY OF DUBLIN, JOHN SHIELDS 
PARKWAY PHASE 2 – PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE PART 2 
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D. SUPPLEMENTAL SPECIFICATIONS   

 
  



 

September 8, 2015 65-1   
15-016 CIP 

1)  COORDINATION WITH ADJACENT PROJECTS AND COMMUNICATIONS: 
a) Roles/Responsibilities:  

i) The Program Management Consultant (PMC) Team is employed by the City of 
Dublin in order to manage the interfaces between the projects in association 
with the City of Dublin Capital Improvements Plan and the Bridge Street 
District Development.  The PMC serves as the point of contact for 
management of the programs projects.  Key interfaces between the projects 
will involve project shared work limits/overlaps, maintenance of traffic 
coordination, shared detour routes, private utility coordination, multiple 
project scope dependencies, multi-project communications, notice of service 
interruptions, construction timing, and scheduling.  The PMC’s execution of 
these program components shall not replace the requirements of each 
respective contractor’s management staff.  It is intended to enhance the 
ability of each project to achieve the individual project goals while minimizing 
the impact to one another and preserve the intended functions of the existing 
rights of way.  
 

ii) The awarded contractor and their subcontractors are required to incorporate 
the work of the private utility relocations into their CPM Schedule for the 
project. All payment for required CPM Scheduling Type B shall be included for 
payment under the referenced pay item found in Miscellaneous, Part 1 (Public 
Sanitary Sewer for John Shields Parkway, Phase 2). The City of Dublin 
Specification 108.03 is utilized in conjunction with this pay item.   No 
additional payment is made for schedule coordination with the PMC or the 
private utility companies.  The contractor is required to provide the CPM 
Schedule file in .xer format using Primavera version 6.0 or later to the PMC as 
requested and no less than 1 time per month.  In addition to the 
requirements outlined in City of Dublin Specification 108.03, the contractor is 
required to hold group meetings with the private utility companies and 
subcontractors in order to develop the projects baseline schedule.  The 
contractor is required to incorporate all work elements associated with Public 
Sanitary Sewer for John Shields Parkway Phase, 2 – Part 1 and Public Water 
Main Plan for John Shields Parkway, Phase 2, and the work associated with 
the private utility companies identified.   
 

iii) Cooperation between Contractors:  This section is used in conjunction with 
the City of Dublin CMS specification section 105.07, Cooperation with Utilities 
and 105.08, Cooperation between contractors.  The additional language 
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below is not intended to replace the contents of these sections.  In the event 
the below contents conflict with the referenced specification sections above, 
the strictest requirements shall govern.   
 
The contractor is responsible for providing adequate management staff in 
order to participate in the coordination between the multiple contractors.  
This may include attendance of interface focused coordination meetings, 
attendance at progress meetings, and field coordination meetings.  Costs 
associated with the cooperation between contractors shall be included as a 
cost of managing the project and no separate pay item will be made.  
 
The contractor will be responsible to provide as built information as requested 
by the PMC staff or the City of Dublin for the purposes of adequately 
addressing the project interfaces that may exist.  Similarly, field records may 
also be requested at any time in order to address coordination issues that are 
identified.  The Contractor shall provide all information requested promptly.  
Costs associated with the cooperation between contractors shall be included 
as a cost of managing the project and no separate pay item will be made.   

INSPECTION 
 

All inspections shall be provided by the City will provide inspection staff associated 
with the installation of the facilities.   

CPM SCHEDULING 

The contractor and their subcontractors will be required to incorporate the work of 
the private utility relocations into their CPM Schedule for the project.  Payment for all 
required CPM Scheduling Type B shall be included for payment under the referenced 
pay item found in Miscellaneous, Part 1 (Public Sanitary Sewer for John Shields 
Parkway, Phase 2). The City of Dublin Specification 108.03 will be utilized in 
conjunction with this pay item.  No additional payment will be made for schedule 
coordination with the PMC or the private utility companies.  The contractor will be 
required to provide the CPM Schedule file in .xer format using Primavera version 6.0 
or later to the PMC as requested and no less than 1 time per month.  In addition to 
the requirements outlined in City of Dublin Specification 108.03, the contractor will be 
required to hold group meetings with the private utility companies and subcontractors 
in order to develop the projects baseline schedule. The contractor is required to 
incorporate all work elements associated with Public Sanitary Sewer for John Shields 
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Parkway Phase, 2 – Part 1 and Public Water Main Plan for John Shields Parkway, Phase 
2, and the work associated with the private utility companies identified. The Contractor 
shall provide a 6-week look ahead schedule within 15 days of the City issuing the 
notice to proceed for construction.  A Full Baseline CPM Schedule shall be submitted 
within 45 days of the notice to proceed being issued, and updates shall be submitted 
no less than once a month. 

b) Pay item for Type B – CPM Schedule has been included in the Public Sanitary Sewer 
for John Shields Parkway Phase, 2 – Part 1 plans. Payment for all CPM Scheduling 
associated with this contract shall be made under this pay item.  
 

c) PMC Contact List 
i) Mandy K. Bishop, PE, SI 

Program Management Consultant 
mbishop@gpdgroup.com 
614.410.4672 
 

ii) Daniel Weis, CCM 
Deputy Program Manager 
danielweis@hillintl.com 
614.286.9391 
 

iii) Kevin Conklin 
Project Inspector and Utility Coordinator 
kevinconklin@hillintl.com 
937.477.7431 
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2) PROJECT INTERFACES 

Each individual project will interface with other projects in a different manner 
depending on the timing of construction activities that are occurring and the 
Contractor’s sequence of construction.  The Contractor will be required to 
communicate with the PMC team on a daily basis to ensure any deviations to the 
contractor’s work plans are being adequately communicated to all contractors and 
stakeholders with a vested interest in the projects.   
 
a) Definitions:  For the purposes of coordinating the multiple projects and interface 

types associated with this contract, the following interface types have been 
defined as follows: 
 
i) Shared Project Limits:  Shared project limits occur when the work of another 

contractor is occurring inside the work limits defined in the project 
documents.  This requires the affected contractors to coordinate their work 
with the PMC and one another.  Contractors will be required to provide 
accommodations for the shared work zone to one another based on the 
contractor’s CPM Schedule and the importance of the work occurring at a 
given time.  The importance to the work will be assessed by the PMC based 
on the overall program importance to the specific scope being impacted and 
will consider the specific impacts associated with each project involved.  The 
Contractors of this contract are required to allow access to work by another 
contractor within the project area where a Shared Project Limit Interface is to 
occur.   
 

ii) Shared MOT Setups:  Throughout the course of the project, when a scope of 
work by another contractor is to be performed adjacent to the work areas 
associated with this contract.  The contractor is required to coordinate the 
maintenance of traffic setups with the adjacent project and may be required 
to revise existing maintenance of traffic schemes in order to facilitate the 
construction of both projects and maintain traffic as planned in the 
documents.   
 

iii) Shared Detour Routes:  Throughout the course of the project, the traffic 
detours that are required for the completion of this work will overlap with the 
detour routes of other contracts.  The contractor is required to provide 3 days 
prior notice to any traffic maintenance installations in order to allow for 
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adequate evaluation of the existing conditions associated with other detour 
routes that are installed.  The contractor may be required to revise the 
maintenance of traffic schemes in order to facilitate the construction of both 
projects and minimize the length of the project detour routes. 
 

iv) Scope Dependency:  A scope dependency interface is where the scope of this 
contract has a direct relationship with the scope of work being completed by 
another contractor.  Scope dependency interfaces require the contractor to 
coordinate their work with the contractor performing the work of which the 
contract scope is dependent on.  In situations where this contract’s work is 
dependent on another contractor’s work, the contractor will be required to 
maintain safe work conditions on the project and utilize the CPM schedule to 
identify the scope dependency interface.  The contractor shall make every 
attempt to complete their work so as not to impede the progress or cause 
delays associated with the work of others.   
 

b) Coordination Table of Key Interfaces 
i) The below table is a summary of the anticipated interfaces with adjacent 

projects. Detailed descriptions of each interface and the requirements of this 
contract are found in sections 3, 4, and 5 below. 
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SS Table 1.0 PROJECT COORDINATION TABLE 
  

           

         INTERFACE TYPES 

PROJEC
T 

OWNER 

PROJECT 
NAME 

PROJECT DESCRIPTION 
SHARED 
PROJECT 
LIMITS 

SHARED 
MOT 

SETUPS 

SHARED 
DETOUR 
ROUTES 

SCOPE 
DEPENDENCY 

CASTO 
Tuller Flats 

Development

Multi‐unit apartments North 
and South of John Shields 
Parkway from the Western 
Boundary of the project limits 
to Future Hobbs Landing 
 

YES  NO  NO  YES 

CRAWFOR
D HOYING 

  Sanitary 
Sewer 

Installation

Site development project 
consisting of new Sanitary 
Sewers West of project site 

YES  YES  NO  YES 

CITY OF 
DUBLIN 

Byer’s Site 
Demolition 

Immediately East of the 
project limits, the City has a 
project underway including 
the demolition of the existing 
Byer’s Chevy Dealership, 
construction of a temporary 
park and Ride, and 
underground utility 
abandonment 

YES  NO  NO  NO 

CITY OF 
DUBLIN 

John Shields 
Parkway Phase 2, 

Part 3 

This project consists of 
roadway and infrastructure 
construction from Tuller Ridge 
Drive Road to Village Parkway 
and will begin construction 
following the completion of 
the contracted scope of work 

YES  NO  NO  YES 

 
 

3) CITY AND STATE PROJECT COORDINATION 
a) Projects Requiring Coordination 

i) City of Dublin Byer’s Site Demolition 
ii) John Shields Parkway Phase 2, Part 3 

b) Critical Interfaces  
i) Coordination of Site access from the East of the site and material staging 

may be coordinated with the contractor but is not required.  The Contractor shall not 
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be able to access the site from this area if the PMC determines that adverse impacts 
to an adjacent contractor may occur.   

ii) Abandonment of utilities will be occurring on the Byer’s Site and may 
require coordination with the work of this contract.   

iii) As Built Details are to be provided including but not limited to final 
installation of all scope elements and Horizontal/Vertical Controls used during 
construction  

 
4) DEVELOPER PROJECT COORDINATION 

a) Projects Requiring Coordination 
i) Casto Tuller Flats Development 
ii) Crawford Hoying Sanitary Sewer Installation 

 
b) Critical Interfaces  

(a) Sanitary Manhole Scope Dependencies/Tie In’s:  The Casto 
Development will be tieing up stream sanitary piping from sanitary 
structures installed by this contract.  The scope dependency will 
require coordination with the submittals for these structures for the 
north facing inverts of structures 9 and 10 and coordination with the 
Casto Development Contractor. 

(b) This project also requires shared project limits with the Casto/Tuller 
Flats Development.  This will require the contractor to identify staging 
areas for materials and equipment during the preconstruction meeting 
as well as identify the contractor’s intention for accessing the site and 
material deliveries.  Regular Communications with the adjacent 
Contractors will be facilitated by the PMC team to ensure 
communications and coordination is taken place as the work of both 
project progresses.   

(c) The Waterline portion of this scope will be installed as planned to 
provide future connections by the developer.  The 5 locations identified 
on the plan sheets will need to be identified and communicated with 
the PMC team and the as-built coordinates will need to be marked in 
the field and coordinated. 

(d) The Crawford Hoying Sanitary Sewer Installation will be tying into the 
west elevation of structure 1 installed by this contract.  Regular 
Communications with the adjacent Contractors will be facilitated by the 
PMC team to ensure communications and coordination is taken place 
as the work of both project progresses.   
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5) PRIVATE UTILITY PROJECT COORDINATION 

Projects Requiring Coordination:  The intent of this section is to inform the 
contractor of work occurring either within the project limits of, or adjacent to the 
construction limits outlined in the plan sets.  It is the Contractor’s responsibility to 
coordinate their work with the private utilities as required.  The utility owner may be 
required to brace, temporarily support, or relocate their respective utilities so that 
the proposed improvements can be constructed. 

a) The below private utility relocation efforts will require consideration with the 
scope of work performed in this contract. 

 
i) AEP – Relocation Projects  
ii) AT&T- Point Relocation and Abandonment Projects 

 
b) Critical Interfaces  
 

a. AEP & ATT have facilities being relocated to a lower elevation at station 
6+20.  This effort is ongoing and services are active.  The contractor is 
required to verify the condition of the existing and coordinate the work 
performed with this contract with AEP and AT&T while this work is 
underway.  No separate pay item shall be provided for coordinating this 
effort with the utility contractor. 
 

b. AEP has a facility that may be relocated near Station 0+25.  The facility is 
crossing utilities installed by this contract in a north/south configuration.  
While this is not in conflict, the contractor will be required to verify the 
elevation prior to any work in the area and maintain active service of this 
line at all times. The amount of cover on the existing facility needs to be 
verified prior to determining if AEP will be lowering this line.    No 
separate pay item shall be provided for coordinating this effort with the 
utility contractor. 
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6) SERVICE INTERRUPTIONS, OUTAGES, AND MAINTENANCE OF TRAFFIC  
b) Objectives:   

i) Maintain a safe work zone for all construction personnel as well as pedestrian 
and vehicular traffic throughout the contract. 
 

ii) Minimize the length of time an outage/service interruption is to occur and the 
number of times an outage/service interruption is to occur. 
 

iii) All work associated with this contract and interfacing projects shall not 
impede traffic to less than a single lane in all directions at any time.  
 

c) Requirements:  
i) Advance Notice and Communications: 

(1) Any scheduled interruption to public services associated with this contract 
requires a minimum 5-day notice provided to the PMC and the City in 
order to allow for proper consideration of adjacent projects. 

 
(2) Working Restrictions and hours of operation:  Any planned work requiring 

a service interruption or Outage shall be performed at a time of day that 
is deemed by the City to be the least impactful to the affected parties.  All 
outage/service interruptions require a minimum 5-day notice and written 
authorization from the PMC or Owner prior to execution. 

 
(3) Unscheduled interruptions shall be communicated immediately to the PMC 

and the City of Dublin so appropriate action can be taken.  Should an 
incident occur during off hours, the contractor is responsible for initiating 
their emergency response plan and notifying the PMC and the City in 
addition to any emergency services that may be necessary to minimize the 
interruption.   

 
ii) Traffic Maintenance is a critical component of the Bridge Street District 

Development and the execution of the scope of work in this contract.  MOT 
shall be per the approved plans unless otherwise approved by the City 
Engineer. 
(1) Every effort shall be made by the PMC and the project contractors to 

ensure safe accessible conditions are maintained everywhere possible.  
The contractor shall provide a site logistics plan and traffic maintenance 
plan prior to commencing work.  The site logistics plan and maintenance 
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of traffic plans are the responsibility of the contractor and can only be   
No maintenance of traffic setups can be installed on the project until this 
plan has been submitted and reviewed by the PMC and the City of Dublin.  
All maintenance of traffic item costs are to be included in the applicable 
pay item unit costs and no separate pay item will be provided for 
Maintenance of Traffic.  All traffic maintenance shall be completed in 
accordance with the MOUTCD and applicable City, State, and Local 
Standards.  Traffic must be maintained along Tuller Ridge Drive at all 
times in both directions and all MOT must be removed in times when work 
is not being performed on the project (off hours) or the work zone is not 
being utilized by the contractor.  The contractor shall include restoration 
in kind for any area damaged by pavement within the right of way as a 
result of the waterline and sanitary piping installations.  This cost shall 
also be included in the applicable unit prices and no separate payment will 
be made for restoration work.  All restoration work shall conform with city 
of Dublin standard documents and is subject to approval by the City.  The 
means and methods of restoration in road right of way are at the 
contractors discretion so long as the installations conform to the standard 
documents. 

 
(2) In the event another project has captured an area typically utilized for 

vehicular or pedestrian travel and is in proximity to the permitted work 
zone, the contractor shall coordinate their work with the existing 
maintenance of traffic setups to ensure a minimum of 1 lane in all 
directions is maintained at all times.  The contractor(s) may be required to 
share work limits or maintenance of traffic setups with another project in 
order to perform the contract work.   

 
(3) Adjacent Property Access shall be maintained at all times. In the event the 

contract work requires impeding access to an adjacent property, every 
effort to minimize the disruption to the property access shall be 
maintained.  When the contractors work impedes access to an adjacent 
property the contractor shall not vacate the area of work until temporary 
measures for maintaining access are implemented.  No separate pay item 
will be made for temporary measures.  All costs associated with installing 
temporary work to maintain safe access to adjacent properties shall be 
included in the applicable pay items for the items being installed. 
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WORKING HOURS 
All work associated with the project shall be constructed from 7 A.M. to 7 P.M., 
Monday through Saturday. If the contractor wishes to work on Sunday, a written 
request must be submitted to the contract administrator for the project, and City 
approval is required.  Requests for Sunday work to be performed shall be made a 
minimum of 3 calendar days prior. 

 

The Contractor may request modification of these working hours in writing with 
appropriate explanation and justification for review by the Program Management 
Consultant and approval by the City Engineer. Any alteration to the working 
hours above will be evaluated on a case-by-case basis, and must be made with 
the best interest of the City and local traffic conditions in mind. 

STORAGE OF EQUIPMENT AND MATERIALS 
No materials, including pipe, shall be stored within twenty (20) feet of any 
intersecting street or driveway.  During non-working hours, storage of equipment 
shall comply with these same requirements and shall not in any way relieve the 
Contractor of their legal responsibilities or liabilities for the safety of the public. 

CONSTRUCTION NOISE 
Any device shall not be operated at any time in such a manner that the noise 
created substantially exceeds the noise customarily and necessarily attendant to 
the reasonable and efficient performance of such equipment.  All construction 
activities are subjected to the City of Dublin Noise ordinances. 

7) PROJECT COMPLETION 
 

 
i) Extensions of time will be for calendar days and calculated in accordance with 

The City of Dublin General Conditions 108.06 except as follows: no extensions of 
time will be granted for delays in material deliveries (unless such delays are 
industry wide), labor strikes (unless such strikes are area wide) and inclement 
weather except in cases of area flooding, blizzard conditions, damaging wind or 
local tornado damage. 

SS Table 2.0 
ITEM  SCOPE Milestone Date 

Required 
   
PROJECT FINAL 
COMPLETION 

Reference “Section 6, Work schedule, 
Substantial Completion and Final 
Completion” 

February 1, 2016 
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WORK SCHEDULE AND FINAL COMPLETION.  
 

ii) Final Completion for this project is defined as the full functional use of all water 
and sewer facilities including all regulatory inspections and testing have been 
completed. The project final completion date shall be completed by February 1, 
2016. 

 

ITEM 201 -Clearing and Grubbing  

i) Any tree trimming, pruning, and protection of trees on the site necessary to 
perform the contract scope shall be paid for and included under item 201 
Clearing and Grubbing.  Where work is required inside of existing tree drip lines, 
the contractor shall use a good faith effort to minimize any damage to the 
existing trees in order to preserve the trees that remain on the site.   Most trees 
will be cut in advance of the issuance of the “Notice to Proceed” by a Casto 
Develop Tuller Flats Project prior to starting construction.  All remaining trees are 
to be salvaged. 

 
8) PERMITS AND RESTRICTIONS  

NOTICE OF INTENT 

A Notice of Intent (NOI) has been filed with the Ohio Environmental Protection 
Agency (OEPA). The NOI was filed on August 15, 2015 and the NOI approval is 
anticipated to be received prior to issuing the notice to proceed. 

 

WATERLINE PERMIT TO INSTALL  
A waterline Permit to Install (PTI) is required for Part 2 of the contract. The 
permit is anticipated to be available on or before the notice to proceed is issued. 

SANITARY PERMIT TO INSTALL  
A sanitary Permit to Install (PTI) is required for Part 2 of the contract. The permit 
is anticipated to be available on or before the notice to proceed is issued. 

PAY ITEM 2 – MANHOLE REMOVED 

The existing manhole to be removed is located in the same X/Y Coordinates at 
New Structure 8.  The existing structure has an active flowline of approximately 
840.50.   This manhole requires removal prior to the installation of structure 
number 8 and service is required to be maintained.  The price of this pay item 
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shall include all necessary bypass operations, installation and removal of 
temporary plugs, temporary piping, pumps, and all miscellaneous equipment 
necessary to complete the removal of the existing structure and install the new 
structure while service is operational.  The PMC team will facilitate 
communications with the adjacent property owner should the contractor deem it 
necessary to need to work with the property owner to maintain service.  
Advanced written notice needs to be provide a minimum of 14 days prior to the 
contractors need to disruptions of sanitary services associated with this structure 
removal.  Restoration efforts pertaining to the pipe and any excavated area 
outside of the easement identified for the sanitary pipe are to be included in this 
pay item and no separate payment shall be made for any restoration efforts.  
This would include the removal of the existing piping that is damaged during the 
removal and required to be tied back into structure 8 to create the final 
connections into Structure 8 after it is replaced at the lower elevation.    

 

EROSION AND SEDIMENT CONTROL 

Ditch erosion protection pay items are included in each bid tabulation for the 
respective plan sets.  The contractor is required to maintain appropriate Storm 
water pollution prevention within the site limits at all times.  No additional 
payment shall be made should the contractor elect to utilize different means and 
methods for the temporary erosion and sediment control measures in order to 
maintain compliance with the City of Dublin and EPA requirements.   

Cooperation with the Casto Tuller Flats Development will be necessary as the 
scope of work associated with this contract and the Development effort are 
anticipated to occur simultaneously.  Maintenance of the erosion and sediment 
and erosion control within the work limits is to be provide using as directed 
quantities identified in the Bid Tab with an *.   

The Contractor will be responsible to sweep the adjacent streets and minimize all 
track out from the work limits that occurs associated with the project.  This will 
need to be responded to immediately as identified by the PMC Team.  All project 
costs associated with addressing track out and erosion and sediment control 
other than described above shall be the responsibility of the contractor and be 
included on applicable line items identified in the scope.   
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FESTIVALS AND CITY EVENTS 

a. Periodically the City will have community events and festivals that will require 
consideration for the construction activities associated with this contract. Events 
not listed may come up periodically that will require additional coordination with 
the work of this contract and all dates identified are subjected to change.  The 
maintenance of traffic setups accommodate many of the events occurring in the 
community without further consideration.  At a minimum, for the following event 
dates, the contractor shall ensure the work limits have been cleaned from debris 
and all construction materials are stored safely and securely.  The streets shall 
be swept 1 day prior and as directed by the project inspection staff throughout 
the project to maintain the safest construction area possible. Additional work 
requests may be made by the City for consideration of improved pedestrian walk 
paths through the construction zone, maintenance of traffic temporary 
modifications, additional safety barricades, utilization of additional law 
enforcement officers.   

 
SS Table 4.0  Events Schedule 
Events Schedule Frequency 
Spooktacular October 15th 2015 Annual 
Beggars Night October 29th 2015 Annual 
Veterans Day Ceremony November 11, 2015 Annual 

 

 
GEOTECHNICAL INFORMATION 
 

The subsurface exploration report for this project is included in the bid documents.  
This is intended to provide geotechnical data for bidding purposes.  The conditions 
represented are not a guarantee of conditions to be encountered. 

TEST HOLES 
 

The Contractor is encouraged to dig test holes at the project site prior to making 
their bid to familiarize themselves with site subsurface conditions.  The bidder shall 
take into account any difficulty they perceive in constructing the project due to rock, 
ground water, weak soils, topsoil, etc. 

The City will issue a permit to proceed with this work. Please contact the Project 
Manager, Mandy K. Bishop, PE, SI at 614-410-4672. 
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ROCK EXCAVATION 

Rock may be encountered throughout this project. Payment shall be made under 
applicable pay items where rock would be encountered when excavation is required 
to perform the work.  No additional payment shall be made for rock excavation. 

All excavation shall be considered as unclassified, including rock. 

No alternates or deviations shall be permitted from those construction materials 
shown on the plans.  Bidders shall not submit alternates with their bid unless an 
alternate is explicitly requested. 

CONSTRUCTION LAYOUT 
 

All construction layout stakes for this project shall be provided by the Contractor. All 
work shall be performed by and under the guidance of an Ohio Professional 
Surveyor. 

DEWATERING  

The cost of any dewatering operations required for the construction of the sanitary 
sewers, storm sewers, water mains, culverts, AEP, Dublin & AT&T duct systems and 
vaults, and/or conduits shall be included in the price bid for the various items.  

CONDUIT END TREATMENT 

Immediately after placement of any conduits, the Contractor shall construct the end 
treatments required by the plans at both the outlet and inlet ends.  This shall 
include headwalls, flared-end sections, rip-rap, rock channel protection, seeding, 
etc.  

MANHOLES, CATCH BASINS AND INLETS 

The contractor will make all final grade adjustments of manhole, catch basin and inlet 
covers and frame assemblies using injection molded high density polyethylene (HDPE) 
adjustment rings where practical.  These adjustment rings shall be manufactured from 
polyethylene plastic as identified in ASTM Designation D-1248 (Standard Specification 
for Polyethylene Plastic Molding and Extrusion Materials).  Installation shall be per 
manufacture’s recommendations only.  The annular space between the rings and cone 
basin, the rings, and the rings and cover frame shall be sealed utilizing an approved 
butyl sealant.  
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SURVEY MONUMENTATION 
 

The contractor shall carefully preserve bench marks, property corners, reference 
points, stakes and other survey reference monuments or markers.  In cases of 
willful or careless destruction, the contractor shall be responsible.  Resetting of 
markers shall be performed by an Ohio Professional Surveyor as approved by the 
City Engineer at the contractor’s expense. 

Benchmarks placed by this contract are to be made available for reference to the 
adjacent contractors working on the site. 

PLANS 

There are two (2) sets of plans associated with this contract. 

Sanitary Sewer for John Shields Parkway (Part 1) 15-016-CIP 

Water Main Plan for John Shields Parkway (Part 2) 16-016-CIP 

Two bid schedules have been created for each part.  

BID  

 The bid shall be a combination of Part 1 and Part 2 costs.  
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July 14, 2015 

1117-15-012A 

 

EMH&T, Inc. 

5500 New Albany Road 

Columbus, Ohio  43054 

 

Attention: Mr. Michael Brehm, P.E. 

 

Reference: Subsurface Investigation  

John Shields Parkway – Phase 2 

Dublin, Franklin County, Ohio 

 

Dear Mr. Brehm: 

 

In accordance with our revised proposal dated February 12, 2015, which was authorized 

with EMH&T’s Task Order signed on May 19, 2015, and our request for modification of 

scope and fee dated June 8, 2015, S&ME, Inc. (S&ME) has completed the Subsurface 

Investigation for the proposed John Shields Parkway project in Dublin, Ohio. Our 

observations and recommendations associated with this subsurface investigation are 

herewith submitted. 

 

In accordance with our proposal, the field (drilling) and laboratory work was not 

performed in accordance with the ODOT Specifications for Geotechnical Explorations. 

 

We appreciate having been given the opportunity to be of service on this project.  If you 

require additional assistance or have any questions, please feel free to contact our office 

at any time. 

 

 

Respectfully, 

 

S&ME, Inc. 

Columbus, Ohio 
 

       
Christopher J. Nye, P.E.  Ronald T. Erb, P.E. 

Project Engineer  Senior Reviewer 

  

Submitted:   1 Electronic Copy (pdf) to Mr. Michael Brehm, P.E. (mbrehm@emht.com) 
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1.  INTRODUCTION 

S&ME, Inc. (S&ME) has completed the subsurface investigation for the proposed John 

Shields Parkway in Dublin, Ohio.  These improvements are part of the Dublin Bridge 

Street Civic Core Project in Dublin, Franklin County, Ohio.  The work was performed in 

general accordance with our revised proposal dated February 12, 2015.  The purpose of 

this investigation was to obtain subsurface information to allow us to characterize the 

subsurface conditions and to evaluate pavement subgrade conditions for pavement design 

to be performed by others.  Additional explorations were also requested to determine the 

presence of bedrock along the proposed sanitary sewer line.  This report describes our 

understanding of the project, presents the results of the field exploration and laboratory 

testing, and discusses our conclusions and recommendations. 

 

As requested by EMH&T, this investigation was not performed in strict accordance with 

ODOT’s Specifications for Geotechnical Explorations (SGE).  S&ME understands that 

the project documents will reference ODOT specifications for roadway construction; 

therefore we have included reference to ODOT Construction and Materials Specifications 

(CMS) in our report. 

2. SITE AND PROJECT DESCRIPTION 

Based on the conceptual plan provided by EMH&T, S&ME understands this phase of the 

project includes of approximately 2600 feet of new roadway, to be named John Shields 

Parkway, in Dublin, OH. The proposed alignment begins at the existing Tuller Ridge 

Drive, approximately 650 feet south of the intersection with Tuller Road, and extends 

east to a new intersection with Village Parkway. The proposed roadway includes several 

intersections with future minor roads.  Additionally, the project includes construction of 

an approximately 1500-foot long sanitary sewer.  The sewer parallels the planned 

roadway along the south side, and is located along the western end of the project. 

 

The project site is within commercial and residential areas and it includes substantial 

development within the project vicinity. Existing development along the proposed 

roadway includes commercial office buildings and associated parking; a residential 

community; and a vacant car dealership with parking lots. Six (6) of the twelve (12) 

borings were located along the proposed center line of John Shields Parkway; five (5) of 

the twelve (12) borings were along the new sewer alignment; and, one (1) boring was 

located along the proposed Hobbs Landing Drive. 

 

S&ME previously performed a Subsurface Investigation for the proposed Dale and Tuller 

Ridge Drive Connector project and submitted our results in an engineering report dated 

May 15, 2015.  In addition, borings for an adjacent residential development performed by 

GCI were provided by EMH&T.  From these previous investigations, two (2) previously 

performed borings (Boring B-230 by S&ME and B-106 by GCI) were used to 

supplement the new borings, and are shown on the Plan of Borings on Plate 2 of 

Appendix A.  Additionally, a copy of the boring logs and relevant laboratory testing is 

provided in Appendix B. 
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3. REGIONAL GEOLOGY 

Geologic references indicate that this site is located in a portion of Ohio which has been 

glaciated.  The Columbus Lowland area is surrounded in all directions by relative 

uplands, having a broad regional slope toward the Scioto Valley with many larger 

streams.  The overburden soils consist of predominantly loamy Wisconsinan-age till and 

extensive outwash in the Scioto Valley over Devonian to Mississippian-age carbonate 

rocks, shales, and siltstones.  Shale bedrock is located at relatively shallow depths in this 

region at higher elevations and limestone bedrock, lying below the shale, is located at 

relatively shallow depths in the lower elevations near the Scioto River.  Based on 

geologic mapping, bedrock may be present at depths as shallow as 10 feet below the 

ground surface at the project site. 

 

A review of the ODNR “Abandoned Underground Mines of Ohio” map reveals that no 

mapped abandoned underground mines are present in the vicinity of the site. A review of 

the ODNR “Ohio Karst Areas” map indicates probable karst is present in the project 

vicinity.  Karst topography is a landscape shaped by the dissolution of a layer or layers of 

soluble bedrock, usually carbonate rock such as limestone or dolomite. Many karst 

regions display distinctive surface features, with sinkholes being the most common. 

However, distinctive karst surface features may be completely absent where the soluble 

rock is mantled, such as by glacial debris, or confined by a superimposed non-soluble 

rock strata. Some karst regions include the existence of caves, even though evidence of 

caves that are big enough for human exploration is not a required characteristic of karst.   

4. EXPLORATION 

4.1 Field Investigation 

Between June 12 and June 16, 2015, S&ME was on-site and performed a total of twelve 

(12) borings (designated as Borings B-231 through B-242).  The boring locations were 

surveyed, and were located in the field by EMH&T.  The Borings were adjusted based on 

existing utilities and drill rig accessibility; therefore the locations should be considered 

approximate.  The approximate locations of the borings are shown on the Plan of Borings 

submitted as Plate 2 in the Appendix of this report.   

 

A drill rig mounted on an All-Terrain Vehicle (ATV) chassis using a 4 ½-inch outside 

diameter (O.D.) continuous-flight auger was used to perform all borings.  At regular 

intervals, disturbed but representative soil samples were obtained by lowering a 2-inch 

O.D. split-barrel sampler to the bottom of the boring and then driving the sampler into the 

soil with blows from a 140-pound hammer freely falling 30 inches (Standard Penetration 

Test, ASTM D1586).   

 

Once auger refusal was encountered on the apparent bedrock surface in Borings B-231 

and B-238, a changeover to rotary drilling techniques was made.  Five (5) feet of bedrock 

core was obtained using an N-sized wire line (Q) rock core barrel and diamond core bit 

using water as a circulating/cooling fluid.  Although it was planned to core bedrock in 

Boring B-235, the shale bedrock was too soft to effectively core.  Additionally, coring 

performed in Boring B-238 determined that auger refusal was encountered on a granite 
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boulder and not the bedrock surface.  Since both B-235 and B-238 had been advanced 

below the planned depth of the sewer, the borings were terminated without rock core. 

 

In the field, experienced personnel performed the following:  1) examined all samples 

recovered from the borings; 2) preserved representative portions of all samples in airtight 

glass jars or compartmented boxes; 3) prepared a log of each boring; 4) made seepage 

and groundwater observations; 5) made hand-penetrometer measurements in specimens 

exhibiting cohesion; and, 6) provided liaison between the field work and the undersigned 

Project Engineer so that the exploration program could be modified in the event unusual 

or unexpected subsurface conditions were encountered.   

 

At the completion of drilling, the borings were backfilled with soil cuttings, and where 

borings were performed within pavement, the existing pavement surface was repaired 

with an equivalent thickness of cold-patch asphalt.  All recovered samples were 

transported to S&ME’s soils laboratory for further examination and testing.   

4.2 Laboratory Testing 

In the laboratory, the samples were visually identified and on a few representative 

samples, moisture contents, liquid and plastic limit determinations, and grain size 

analyses were performed.  Results of these tests permit an evaluation of strength and 

subgrade support characteristics of the soil by comparison with similar soils for which 

these characteristics have been previously determined.   

 

Based upon the results of the laboratory testing program, soil descriptions contained on 

the field logs were modified, if necessary, and laboratory-corrected logs are submitted as 

Plates 5 through 16 of the Appendix. Results of the laboratory tests are shown graphically 

on the individual boring logs and a summary of test results is presented on Plates 17 and 

18 of the Appendix.  Results of grain size analyses are presented on Plates 19 through 25.   

 

Soils described in this report have been classified generally in accordance with the 

Unified Soil Classification System. However, the system has been augmented by the use 

of special adjectives to designate the approximate percentages of minor soil components. 

An explanation of the symbols and terms used on the boring logs and definitions of the 

special adjectives used to denote the minor soil components and rock hardness are 

presented on Plates 3 and 4 of the Appendix. 

4.2.1 Results of Soil Classification Testing 

Atterberg limit testing was performed to provide engineering classifications of the on-site 

soils exhibiting cohesion.  A total of seven (7) Atterberg limits were performed with 

liquid limits ranging from 22 to 55 percent, and plasticity indices ranging from 9 to 31 

percent for the soils tested. 

4.2.2 Results of Moisture Testing 

Natural moisture content testing was performed on a total of seven (7) soil samples.  The 

moisture contents of the on-site soils tested ranged from 14 to 29 percent.  These values 

varied from 1 percent below to 6 percent above their corresponding plastic limit. 
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5. FINDINGS 

Please refer to the boring logs submitted in the Appendix for information on the 

subsurface conditions encountered at the boring locations.  Inferences should not be made 

to the subsurface conditions in the areas between or away from the borings without 

performance of additional borings as well as field verification. 

5.1 Existing Pavement 

The existing pavement sections encountered in the borings are summarized in Table 1 

below.  

 

Table 1. Existing Pavement Thicknesses 

Boring No. 
Existing Asphalt 

Thickness (in) 

Existing Granular 

Base Thickness (in) 

B-238 2 6 

B-239 2 3 

B-240 3½  4½ 

B-241 2 3 

 

5.2 General Subsurface Stratigraphy 

At the existing ground surface, 2 to 3 ½ inches of asphalt underlain by 3 to 6 inches of 

granular base were encountered in the four borings (Borings B-238 through B-241) 

located in the existing parking lot, and 4 to 6 inches of topsoil were encountered in the 

remaining eight borings.  Beneath the surficial materials, nine (9) borings encountered 

existing fill or possible fill to depths ranging from 3 to 16 feet below the existing ground 

surface.  The fill was comprised primarily of very-stiff to hard cohesive (silty clay) soil.  

Borings B-235 and B-238 included a layer of very-soft cohesive fill/possible fill. 

 

Underlying the fill, natural soils generally consisted of stiff to hard cohesive (silty clay) 

soil or medium-dense to dense sand and gravel.  A later of medium-stiff silty clay was 

encountered in Boring B-234 at a depth of 11 feet below the existing ground surface, and 

zones of stiff silty clay soil were present at a depth of 3 feet in Borings B-240 and B-241. 

The apparent bedrock surface was encountered in Boring B-238 but upon performing 

rock core, it was determined to be a granite boulder.  The borings were advanced to the 

planned termination depths or to sampler refusal.  Limestone bedrock was encountered at 

the west end of the site, and transitioned to shale bedrock at higher elevations midway 

along the planned alignment.  Table 2 provides a summary of bedrock type and depth.  

For more detailed descriptions of the subsurface conditions encountered at a particular 

boring location, the logs of the individual borings should be examined. 
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Table 2. Summary of Bedrock and Depth 

*Stationing along Hobbs Landing Drive. 
 

5.3 Groundwater Observations 

Groundwater observations were made as each boring was being advanced and 

measurements were made at the completion of drilling.  Groundwater and/or seepage was 

encountered during drilling in 4 of the 12 borings (B-235 through B-238) at depths of 6.0 

to 10.0 feet below the present ground surface.  Upon competition of drilling, water was 

measured at depths ranging from 6.5 to 10.0 in B-235 and B-239.  The remaining borings 

were noted as being “dry,” that is to say no measurable amount of water had collected in 

the borehole prior to backfilling.  All borings were backfilled immediately upon 

completion, therefore, no longer term water level measurements were made.   

6. ANALYSIS AND RECOMMENDATIONS 

6.1 Roadway Embankment Construction 

Preliminary profile information provided by EMH&T indicates that as much as 6 feet of 

cut and 1 to 2 feet of new fill will be necessary to attain the desired profile for the 

proposed John Shields Parkway.  Stability analyses were not performed for the proposed 

embankments. 

   Boring        

No. 

Station 

(John 

Shields 

Pkwy) 

    Offset 

Top of Rock 

   Depth    Elevation Type Comments 

  B-231 
 

670+25 

 

55 RT 10.5 834.0    Limestone  

  B-232 672+80 0 11.0 842.1    Limestone  

  B-233 

 

674+00 

 

 

60 RT 14.9 836.7 
Possibly 

limestone 

Sampler refusal encountered 

 but no rock sample recovered 

  B-234 676+05 0   > 15.0 -- -- Rock not encountered 

  B-235 678+90 55 RT 19.0 841.1 Shale  

  B-236 681+10 55 RT 12.0 851.8 Shale  

  B-237 682+80 0 12.0 853.7 Shale  

  B-238 685+40 50 RT   > 19.0 -- --  Cored granite boulder at 19.0’ 

  B-239 

 

686+80 

 

 

0   > 9.5 -- -- 
Sampler refusal encountered at 

9.5’ 

  B-240 690+80 0 5.5 870.7 Shale  

  B-241 694+80 0 6.0 878.5 Shale  

  B-242 102+50* 15 RT   > 10.0 -- -- Rock not encountered 
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6.1.1 Embankment Foundation/Subgrade Preparation 

Prior to commencing earthwork operations, it is recommended that all existing pavement, 

structures, sod and topsoil, existing trees including their entire root mass, vegetation, and 

other miscellaneous materials be completely removed from the entire footprint of the 

proposed roadway/embankment.  Prior to the placement of any new fill for embankment 

widening, it is recommended that the entire footprint of the widened embankment be 

exposed and proofrolled in accordance with 2013 ODOT Construction and Material 

Specifications (CMS) Item 204.06, and Item 204 of the 2009 ODOT Construction 

Inspection Manual of Procedures (CIMP), to detect any soft, wet or weak zones that 

might be present.   

 

If any such zones are present, the materials contained in these zones should be either 

scarified, dried, and thoroughly recompacted in place in accordance with ODOT Item 

203.07, or be removed and the overexcavation filled in a controlled manner with 

compacted, suitable embankment material (Item 203.02) and the recommendations 

presented in this report.  S&ME recommends that the Geotechnical Engineer of Record 

or his/her designated representative be present at the time of proofrolling, as visual 

observation of these procedures may result in a partial reduction of undercutting of 

unsuitable soils. 

6.1.2 “Fill” Areas 

After all unsuitable materials have been removed during the site preparation process, and 

prior to commencing fill placement, it is recommended that horizontal benches be cut 

into all existing sloping surfaces to permit placement and compaction of new fill in 

horizontal lifts.  In areas where new fill is to be placed on the side of an existing 

embankment which is steeper than 4H:1V, S&ME recommends that “Special Benching” 

procedures as outlined in the ODOT Geotechnical Bulletin GB2, Special Benching and 

Sidehill Embankment Fills (ODOT GB2), dated July 22, 2013, and the 2009 ODOT 

Construction Inspection Manual of Procedures be utilized. 

 

Sketches illustrating several “typical” Special Benching configurations for sidehill fills 

on various slopes are included in Figures 1, 2 and 3 on pages 3 and 6 of the ODOT GB2 

document.  These configurations require a minimum distance of 8 feet between the crest 

of the bench back-slopes and the face of the new slope to permit compaction and grading 

equipment to work on a horizontal surface. 

 

During Special Benching procedures, S&ME also recommends the following: 1) only one 

bench be exposed at any given time and that excavation of the next bench should not be 

permitted until embankment fill placement and compaction has been completed to the top 

of the backslope of the previous bench; and, 2) the length of any given bench that is 

exposed should not exceed the quantity of embankment fill which may be properly 

placed and compacted in one day.  Additionally, S&ME recommends that the final, 

completed side slopes of embankments be constructed no steeper than 2H:1V. 

 

As stated in the ODOT GB2, wherever “Special Benching” is used, Plan Note from the 

ODOT L&D Manual, Vol. 3, should be included in the General Notes. 
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6.1.3 “At-Grade” and “Cut” Areas 

 

■ Soil Subgrade 

 

Once the desired subgrade elevation has been attained in “cut” and “at-grade” areas, and 

after any unsuitable subgrade materials have been overexcavated and properly backfilled, 

the subgrade soil beneath the entire roadway and shoulder pavement area should be 

scarified and recompacted to a depth of 12 inches below the subgrade level in accordance 

with ODOT Item 204.03.  During recompaction, the moisture content of the subgrade soil 

should be maintained or adjusted in accordance with ODOT Item 203.07.A. 

 

Final subgrade proofrolling should be performed in accordance with Item 204.06 of the 

ODOT CMS, and Section 204 of the 2006 ODOT CIMP.  If weak, wet, or soft zones are 

present, it is recommended that the materials contained in these zones should be removed 

and replaced in accordance with Item 204.04.  It is recommended, however, that the 

maximum depth of any necessary overexcavation be limited to 5 feet, even where the 

bottom remains unstable.  In these cases, it is recommended that a geotextile (ODOT 

Item 712.09, Type D) be placed at the bottom of the overexcavation and then the 

undercut area backfilled with compacted granular material (ODOT Item 703.16.C Type C 

or D Granular Material).  To assist the paving process, it may be desirable to top this 

granular backfill with a few inches of Item 703.16.C.2 (Type B). 

 

Following the completion of the scarification, recompaction, and proofrolling of the 

subgrade in these cut and at-grade areas, it is strongly recommended that construction 

traffic be restricted from traveling on the compacted subgrade.  Cohesive subgrade soils 

subjected to repetitious construction load and moisture fluctuations, which may occur as 

a result of exposure to rainfall and/or surface water runoff, may exhibit subgrade 

instability. 

 

■ Bedrock Subgrade 

 

Bedrock was not encountered within 2 feet of the proposed subgrade elevation.  

However, if shallow bedrock is encountered, in accordance with Item 204.05 of the 

ODOT CMS the proposed pavement subgrade should be undercut to a depth of two feet 

below the bottom of the asphalt or concrete pavement.  The overexcavation should also 

extend laterally to at least one foot outside the proposed pavement shoulder.  This 

overexcavated material must be replaced with compacted, suitable embankment material 

(ODOT CMS Item 204.02) which possesses subgrade support characteristics consistent 

with the design CBR for the pavement section.  S&ME recommends that consideration be 

given to using ODOT Item 703.16.C.2 Granular Material B (Item 304). 

 

S&ME also recommends that consideration be given to placing a geotextile fabric 

(ODOT Item 712.09, Type D) at the bottom of subgrade overexcavations in rock prior to 

backfilling to reduce the potential for loss of backfill material and granular base course 

into any large fractures or voids that may be present in the limestone bedrock. 
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Additionally, it must be emphasized that a direct correlation should not be made 

between the performance of the drilling rigs and the ability of conventional 

construction equipment to excavate bedrock at this site.   

6.1.4 Borrow Soil and Backfill Compaction Recommendations 

Soil used to backfill any overexcavated subgrade materials or used as fill to attain the 

design subgrade level should consist of clean inorganic soils free of debris and cobbles, 

and should be thoroughly compacted in accordance with ODOT specifications (Item 203, 

and when within 12 inches of subgrade level, Item 204).  Additionally, S&ME 

recommends that the moisture content of all soil used as fill be maintained within -2% to 

+2% of the optimum moisture content during all compaction operations.  Borrow 

materials should not be placed in a frozen condition or upon a frozen surface, and any 

sloping surfaces on which new fill is to be placed should first be benched in accordance 

with either Item 203.05 or ODOT GB2, depending on the slope of the existing ground 

surface at each location. 

 

Compaction requirements for the construction of earthen embankments are based on 

ODOT CMS Item 203.07.B (or Item 204.03 when within 12 inches of subgrade level), 

which specifies a minimum percent compaction based on the dry unit weight of the type 

of soil fill being placed.  S&ME recommends that sampling and testing of all proposed 

borrow material be performed prior to construction to verify that the borrow soils are 

suitable for the planned construction.  Additionally, all soil used as new fill or backfill 

within 3 feet of the proposed subgrade level must be capable of providing subgrade 

support characteristics in a final compacted state that are no less than the value 

used for the design of new pavement (see “Pavement Subgrade Evaluation” section 

of this report). 
 

It should be noted that the cohesive soils encountered in the borings, if exposed to 

inclement weather or rainfall, may rapidly absorb additional moisture and weaken.  It is 

imperative that these soil types not be exposed to rainfall while in a loosened state (such 

as during disking and drying for moisture conditioning).  Should these materials become 

sufficiently saturated that additional moisture conditioning is impractical, the material 

should be removed and wasted.  Therefore, it is recommended that moisture conditioning 

only be performed when extended periods of suitable weather are anticipated, and that 

only the amount of borrow soil be exposed that may be moisture conditioned and 

properly compacted during suitable weather periods. 

6.1.5 Yielding Subgrade 

Laboratory tests performed on the near-surface soils at this site indicate that the 

anticipated subgrade soils and on-site borrow material may be considered moderately to 

highly plastic, and sensitive to the effects of moisture and repetitive construction loads.  

Soil of this type may "fail" (i.e., rut or pump unacceptably) during proofrolling, 

especially if the material becomes wet and the moisture contents increase.  If such 

yielding does occur, it is imperative that the subgrade be stabilized before a full-depth 

pavement is constructed, even if an aggregate base is to be used.  
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Restricting construction activity and permitting the subgrade to dry will frequently 

eliminate yielding if weather conditions are favorable.  If exceptionally good drying 

weather is not expected or does not occur, however, it will likely be necessary to scarify 

the subgrade to a depth of 8 to 12 inches and to recompact the loosened soil subsequent 

to a period of drying and aerating.  The process of drying and aerating is dependent 

entirely upon weather conditions, and it would be advisable to limit the work area to a 

size which can be scarified and compacted the same day to avoid exposure to 

precipitation.  If scarification and aeration do not result in significant drying so that 

compaction can be accomplished the same day, it must be concluded that the weather is 

not favorable for the procedure. 

 

Another procedure that can be used to improve a yielding subgrade would be to remove 

or "undercut" severely disturbed areas to a depth of 12 inches or greater and to fill these 

areas with a more suitable, compacted soil.  This procedure is usually performed during 

the original site preparation but, if yielding does not become evident until after the 

subgrade has been exposed to repetitive preliminary paving operations, this procedure 

would have to be repeated prior to performing the paving work. 

 

Other procedures for improving an unusually weak, wet or severely yielding subgrade 

include the use of chemical stabilization (lime, lime/fly-ash, cement, etc.).  At times, it is 

possible to use a geogrid or geotextile in conjunction with the aggregate to provide the 

added support necessary to place the pavement without improving the subgrade.  It is not 

necessarily predicted that the natural soils at this site will yield and become unstable.  It 

is believed, however, that you should be made aware of this phenomenon which can 

occur even in soils which appear to be exceptionally strong when initially exposed in 

cuts, and of the advisability of improving a yielding subgrade before constructing 

pavements. 

6.2 Pavement Subgrade Evaluation 

It is anticipated that the subgrade for the pavements within the site will consist of natural 

stiff to hard silty clay deemed suitable for pavement support following favorable 

proofrolling, or newly placed controlled fill.  Given the variable nature of the subgrade 

soil and based on laboratory tests performed on the near surface soils, along with ODOT 

Group Index correlations, it is recommended that the following values be used for to 

design the new pavement sections: 

 

 California Bearing Ratio (CBR): 3% 

 Resilient Modulus (MR):  3,600 psi 

 Modulus of Subgrade Reaction (k): 100 pci 

 

These subgrade support values may be used during the pavement design for this project 

provided that the entire proposed pavement subgrade is prepared in strict accordance with 

Item 204 of the ODOT CMS, and the recommendations presented in this report.  Based 

on the conditions encountered in the borings, it should be anticipated that portions 

of the existing subgrade may not provide a CBR value equal to or greater than 3% 

and will need to be removed and wasted. 
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This subgrade evaluation also considers that the subgrade for the new roadways is 

composed of the materials encountered in the borings.  If, at the time of construction, it is 

determined that the subgrade may consist of materials significantly different than those 

encountered, the pavement design subgrade criteria should be reviewed and, if necessary, 

modified. 

 

Implementing these subgrade support parameters will also require that all borrow soil 

placed within 3 feet of the final subgrade level is capable of providing subgrade support 

parameters no lower than the above values.  For this reason, S&ME suggests inclusion of 

the following notes in the General Notes of the project plans under the subheading 

associated with embankment construction: 

 

All borrow soil placed within 3 feet of the final subgrade level must be 

capable of providing subgrade support parameters no lower than the 

values used to design the new pavement.  Prior to commencing the 

construction of new fill embankments, representative bulk samples of each 

type of proposed earthen borrow soil shall be obtained and tested in the 

laboratory (ASTM D 1883/AASHTO T 193) to verify that the potential 

borrow soil is capable of providing a California Bearing Ratio (CBR) 

value equal to or greater than 3% in a properly compacted state. 

 

In addition to proper subgrade preparation, we recommend that the pavement design and 

construction include surface and subsurface drainage measures.  Water which infiltrates 

the pavement and remains trapped within the pavement components during traffic 

loading is one of the leading causes of premature pavement failure.  Effective design 

measures include the use of perimeter swales, perimeter edge drains, curbs, or a 

combination of these features to collect surface water runoff from areas adjacent to the 

pavement.  Cohesive subgrade soils should be crowned or sloped to promote drainage of 

infiltrating water towards subsurface drainage collection systems. 

6.3 Storm Sewer Recommendations 

Based on the subsurface conditions encountered in the borings near the anticipated sewer 

invert of 10 to 12 feet below existing grades, S&ME anticipates that the planned sewer 

lines will bear on a variety of soils.  This includes very-soft silty clay fill, very-stiff to 

hard natural silty clay, medium-dense sand, and limestone and shale bedrock.  

Additionally, the material types being encountered in the excavation walls and bottoms 

may also quickly change as excavations proceed both vertically and laterally.  It is our 

opinion that the soils encountered, in general, should provide suitable support for the 

planned sewer lines and associated structures.  Concerns regarding storm and sanitary 

sewer installation are as follows: 

 

1) instability of the excavations during construction; 

2) bedrock excavation; 

3) soil deposits of low strength at or below the proposed invert elevation; and, 

4) groundwater and the need for dewatering. 



Subsurface Investigation  S&ME No. 1117-15-012A 
John Shields Parkway – Phase 2 – Dublin, Ohio  July 14, 2015 

 

13 

 

 

The following sections of this report provide specific recommendations. 

6.3.1 Excavation Considerations 

The soils encountered in the borings consisted of generally encountered cohesive soil 

(either existing fill or natural soil) with underlying or interbedded granular (sand and 

gravel) soils.  These soil materials are underlain by  shale and/or limestone bedrock.  

Sloughing and caving of excavations should be anticipated where weak soils are 

encountered or where granular seams and layers are present (Boring B-235 at a depth of 

6 feet or more below the ground surface, Boring B-236 between a depth of 5.5 and 7.5 

feet below the ground surface, and Boring B-238 below a depth of 11 feet)..  Also, seams 

and zones of sand and/or silt that are saturated and subsequently unconfined (i.e., 

exposed) or disturbed by vibrations from nearby construction activities may exhibit a 

‘quick’ condition and may ‘flow’.  Additionally, all excavations should be either sloped 

back or braced in accordance with the most recent OSHA excavation guidelines    

 

The top of bedrock was encountered along the proposed sewer line at depths varying 

from 10.5 to 19 feet below existing grades.  The bedrock was described as hard limestone 

at the west end of the site, and very-soft to soft shale at Boring B-235 and further east. 

Proposed invert sewer elevations are not available at this time; however, based on 

discussions with EMH&T, it is anticipated that the sewer will be on the order of 10 to 12 

feet below existing grades.  A summary table showing top of bedrock depths encountered 

in the borings is shown in Table 2 of this report. 

 

Bedrock may initially be excavated using conventional equipment; however, excavations 

into shale and particularly limestone will likely become increasingly difficult at greater 

depths.  Because of the presence of relatively shallow bedrock, the contractor should be 

made aware of possible rock excavation and should be prepared to break up and remove 

the rock if necessary.  It may be beneficial for the contractor to perform additional 

exploratory test pits to better verify the competency of the bedrock and the depth to 

which excavations can be performed using conventional methods.  No correlation should 

be made between the ability of the drilling equipment to penetrate the rock verses 

excavation equipment or other rock excavation techniques, such as ripping, blasting, or 

hydraulic splitting. 

6.3.2 Pipe Support 

The following recommendations are offered for pipe support. 

 

 In general, the natural soils exhibiting a stiff to hard consistency for cohesive soils, or 

the underlying granular soils, should be suitable for support of the proposed sewer 

line pipe.  The soils excavated will weigh more than the pipe to be installed, so 

bearing should be adequate and settlement of the sewer line will be minimal.   

 

 If weaker soils are encountered (such as the very soft silty clay in Borings B-235 and 

Boring B-238), or if soils become disturbed by construction activity or softened by 

the presence of water, S&ME recommends that the exposed weak soils be stabilized 
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to provide suitable bearing support for the pipe.  For stabilization, S&ME 

recommends that trenches be over-excavated a maximum depth of 2 feet below the 

pipe invert to expose firm natural soil.  If soft soil is present at the maximum over-

excavation depth of 2 feet, S&ME recommends that a woven geotextile fabric 

(ODOT Item 712.09 Type A) be placed at the bottom of the over-excavation prior to 

placement of granular backfill.  The over-excavation should be backfilled with an 

open graded granular material (such as Item 703.11, Type 3 structural backfill).  Prior 

to placing the open graded material, any accumulation of groundwater should be 

removed.  The granular backfill should be placed and compacted in accordance with 

ODOT CMS Item 611.06 and Item 203.  Depending on the type of stone required for 

pipe bedding and the type and depth of weak soils present below the pipe, a portion of 

the specified pipe bedding may be able to be incorporated into the 2 feet of 

overexcavation.  

 

 Because it is noted in the borings performed for this investigation, if bedrock is 

present at the invert elevations, it is recommended that sufficient granular bedding 

material be provided to avoid a point-load situation from the pipe bearing directly 

over bedrock.  The typically specified zone of granular bedding should be sufficient 

to provide a zone between bedrock and the bottom of the pipe.   

6.3.3 Backfill Recommendations 

All trench backfill placed for the sewer line construction should be placed and compacted 

in accordance with Item 911 of the 2012 City of Columbus Ohio, Construction and 

Material Specifications (CMS).  In particular, any fill placed in utility trenches located 

within the zone of influence of pavement or buildings/structures should be placed and 

compacted in accordance with Item 203.07 of the City of Columbus CMS.  All fill placed 

in utility trenches lying outside the zone of influence of pavement loads and any future 

building/structure loads may be compacted to a dry unit weight of no less than 95% of the 

maximum dry unit weight as determined by ASTM D698.  The moisture content of all 

soil that is used as structural fill (fill placed within the zone of influence of buildings and 

pavement) should be maintained within -2% to +2% of the optimum moisture content 

during all compaction operations.  Backfill should consist of inorganic material free of 

debris, large cobbles and boulders, and should not be frozen or placed on frozen soil.  It is 

our opinion that the majority of the soil that will be excavated for the sewer installation 

may be suitable for reuse as backfill, provided it is properly moisture conditioned (i.e. 

may require wetting or drying) and removed of all cobbles and boulders. 

6.3.4 Uplift Considerations 

To resist any potential uplift pressures created by groundwater, the proposed sewer and 

manholes should be designed for uplift pressures resulting from the difference in 

elevation between the maximum anticipated hydrostatic head around the structure and the 

bottom of the structure.  The structure dead weight and the frictional resistance developed 

between the backfill and structure walls must provide an adequate factor of safety against 

the anticipated hydrostatic uplift force.  Uplift resistance may be increased by increasing 

the dead weight of the structure, cantilevering the structure based/foundation beyond the 
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walls of the structure, or anchoring the foundation to the underlying soil strata using piles 

or soil anchors. 

6.4 Groundwater Considerations 

During the drilling operations, groundwater was encountered at a depth of 6.5 to 10.0 feet 

below the existing ground surface in Borings B-235 through B-238. Based on this and the 

conditions encountered in the remaining borings, minor amounts of seepage may be 

anticipated from seasonal precipitation or in areas where granular soils are present.  

Extended groundwater readings were not obtained as part of this investigation; however, 

water levels can fluctuate with time of year and with precipitation.  S&ME anticipates 

that, if encountered, the groundwater seepage could be handled by pumping from sumps.  If 

more significant quantities of groundwater flow are encountered, several pumps excavated in 

advance of the excavations could be necessary.  S&ME should be retained to provide 

additional recommendations if significant groundwater flows are encountered. 

The presence of water in trenches, coupled with construction activity, will soften and 

weaken the soil at the bottom of the excavations, and these affected materials may cause 

settlement beneath a pipe or structure following backfilling.  Therefore, the excavation 

bottoms should be kept free of standing water, and any soft/weak or disturbed cohesive 

soils should be removed and replaced with stone. 

7. FINAL CONSIDERATIONS 

The analyses, conclusions and recommendations discussed in this report are based on 

conditions as they exist at the time of our field investigation and further on the 

consideration that the exploratory borings are representative of subsurface conditions 

throughout the areas investigated.  Actual subsurface conditions beyond the borings 

might differ from those encountered at the boring locations.  If subsurface conditions are 

encountered during construction that vary from those discussed in this report, S&ME 

should be notified immediately so that we may evaluate the effects, if any, on the design 

and construction.   

 

S&ME should be retained to review the final project plans to verify that the intent of our 

recommendations has been followed.  During construction, it is recommended that a 

representative from this office be on-site to observe excavations and bearing surfaces for 

pipe support and structure foundations, to perform backfill testing, and to verify that the 

conditions being encountered during construction are similar to those encountered in our 

borings.  S&ME cannot assume responsibility or liability for the adequacy of 

recommendations if we do not observe construction. 

 

This report was written for our client, EMH&T, Inc.  This report may not be relied upon 

for use in other projects, additions to the current project, or any other purpose for which 

the material was not strictly intended by S&ME without S&ME’s express written 

permission.
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PLATE 3

EXPLANATION OF SYMBOLS AND TERMS USED ON BORING LOGS
FOR SAMPLING AND DESCRIPTION OF SOIL

UUSAMPLING DATA

- Indicates sample was attempted within this depth interval.

- The number of blows required for each 6-inch increment of penetration of a “Standard”
2-inch O.D. split-barrel sampler, driven a distance of 18 inches by a 140-pound
hammer freely falling 30 inches (SPT). The raw “blowcount” or “N” is equal to the sum
of the second and third 6-inch increments of penetration.

N60 - Corrected Blowcount = [(Drill Rod Energy Ratio) / (0.60 Standard)] X N

SS - Split-barrel sampler, any size.

 ST - Shelby tube sampler, 3″ O.D., hydraulically pushed. 

R - Refusal of sampler in very-hard or dense soil, or on a resistant surface.

50-3” - Number of blows (50) to drive a split-barrel sampler a certain distance (3 inches) other
than the normal 6-inch increment.

DEPTH DATA

W - Depth of water or seepage encountered during drilling.

 AD - Depth to water in boring after drilling (AD) is teminated.

 5 days - Depth to water in a monitoring well, or a piezometer in a boring, a certain number of
days (5) after termination of drilling.

TR - Depth to top of rock.

SOIL DESCRIPTIONSUU

Soils have been classified in general accordance with Section 603 of the most recent ODOT
SGE, and described in general accordance with Section 602, including the use of special
adjectives to designate approximate percentages of minor components as follows:

UUAdjectiveUU UUPercent by WeightUU

trace
little

some
“and”

1 to 10
10 to 20
20 to 35
35 to 50

The following terms are used to describe density and consistency of soils:

UUTerm (Granular Soils)UU UUBlows per foot (N60)UU

Very-loose
Loose

Medium-dense
Dense

Very-dense

Less than 5
5 to 10
11 to 30
31 to 50
Over 50

UUTerm (Cohesive Soils)UU UUQu (tsf)UU

Very-soft
Soft

Medium-stiff
Stiff

Very-stiff
Hard

Less than 0.25
0.25 to 0.5
0.5 to 1.0
1.0 to 2.0
2.0 to 4.0
Over 4.0

2
3

5



PLATE 4

EXPLANATION OF SYMBOLS AND TERMS USED ON BORING LOGS

FOR SAMPLING AND DESCRIPTION OF ROCK

SAMPLING DATA

When bedrock is encountered and rock core samples are attempted, the
“SAMPLING EFFORT” column is used to record the type of core barrel used
(NXM), the percentage of core recovered (REC) for each run of the sampler, and
the Rock Quality Designation (RQD) value. Rock-core barrels can be of either
single- or double-tube construction, and a special series of double-tube barrels,
designated by the suffix M, is commonly used to obtain maximum core recovery in
very-soft or fractured rock. Three basic groups of barrels are used most often in
subsurface investigations for engineering purposes, and these groups and the
diameters of the cores obtained are as follows:

AX, AW, AXM, AWM - 1-1/8 inches
BX, BW, BXM, BWM - 1-5/8 inches
NX, NW, NXM, NWM - 2-1/8 inches

Rock Quality Designation (RQD) is expressed as a percentage and is obtained by summing the total
length of all core pieces which are at least 4 inches long and then dividing this sum by the total length
of core run. It has been found that there is a reasonably good relationship between the RQD value
and the general quality of rock for engineering purposes. This relationship is shown as follows:

RQD - % General Quality

0 - 25 Very-poor
25 - 50 Poor
50 - 75 Fair
75 - 90 Good

90 - 100 Excellent

ROCK HARDNESS

THE FOLLOWING TERMS ARE USED TO DESCRIBE ROCK HARDNESS:

Term Meaning
Mohs'

Hardness
Very-soft Rock such as shale can be easily picked apart by the

fingers. Sandstone is poorly cemented and very friable. The
rock resembles hard clay or dense sand, but has rock
structure.

Less
than 1

Soft Rock such as shale, siltstone or limestone can be scratched
or powdered by fingernail pressure. Sandstone is mostly
poorly cemented, and individual sand grains can be
separated from the main rock mass by a fingernail.

1 to 1½

Medium-hard Rock cannot be scratched by a fingernail, but can be
powdered by a knife. Sandstone is mostly well cemented,
but individual grains can be removed by scratching with a
knife.

2½ to 5½

Hard Rock is well cemented and cannot be powdered by a knife.
Rock can be powdered by a steel file.

5½ to 6½

Very-hard Rock cannot be scratched by a steel file and the core
sample rings when struck with a hammer.

Greater
than 6½



 TOPSOIL - 6 INCHES
POSSIBLE FILL: Hard brown with gray silty
clay, little fine to coarse sand, trace fine to coarse
gravel, many roots.

POSSIBLE FILL: Hard brown silty clay "and"
fine to coarse sand, little fine to coarse gravel.

Hard gray and dark-gray, limestone with few
shale seams, nearly horizontally bedded, many
horizontal fractures, some recemented fractures,
many chert nodules.

- No seepage encountered prior to rock coring.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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 TOPSOIL - 6 INCHES
FILL: Hard brown silty clay, some fine to coarse
sand, trace fine to coarse gravel, many roots.

FILL: Very-stiff brown with gray silty clay, some
fine to coarse sand, trace to little fine to coarse
gravel, few roots (slightly organic).

Weathered limestone.

- No seepage encountered.
- Encountered refusal at 11.9'.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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 TOPSOIL - 6 INCHES
FILL: Very-stiff to hard brown silty clay, little
fine to coarse sand, trace fine to coarse gravel,
few roots.

POSSIBLE FILL: Very-stiff to hard brown silty
clay, some fine to coarse sand, trace to little fine
to coarse gravel.

- No seepage encountered.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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Page 1 of 1

WATER LEVEL: H

DRILLING METHOD:
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 TOPSOIL - 4 INCHES
Hard brown silty clay, trace fine to coarse sand.

Very-stiff to hard brown silty clay, some fine to
coarse sand, trace fine to coarse gravel, few roots.

Very-stiff brown silty clay, some fine to coarse
sand, trace fine to coarse gravel.

Medium-stiff brown silty clay, some fine to
coarse sand, trace fine to coarse gravel.

- No seepage encountered.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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 TOPSOIL - 6 INCHES
FILL: Hard brown with gray silty clay, little fine
to coarse sand, trace fine to coarse gravel, few
roots.

POSSIBLE FILL: Very-soft brown silty clay
"and" fine to coarse sand, little fine to coarse
gravel, few cobbles.

Medium-dense brown fine to coarse sand, little
fine to coarse gravel, little clayey silt.

Very-soft to hard gray shale.

- No seepage encountered.
- Encountered cobbles at 10.0'.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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DUBLIN, OHIO

Page 1 of 1

WATER LEVEL: H

DRILLING METHOD:

SAMPLER(S):

Drill Rig Number :
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See Plate 2 of Appendix.
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 TOPSOIL - 5 INCHES
FILL: Very-stiff brown with dark-gray silty clay,
little fine to coarse sand, trace fine to coarse
gravel, many roots.

FILL: Soft brown silty clay "and" fine to coarse
sand, little fine to coarse gravel.
FILL: Hard dark-gray shale fragments intermixed
with brown silty clay.
Hard brown mottled with gray silty clay, trace
fine to coarse sand, trace fine to coarse gravel.

Very-soft to soft highly weathered shale, similar
to soil.

- Encountered water at 6.0'.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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DUBLIN, OHIO

Page 1 of 1

WATER LEVEL: H

DRILLING METHOD:

SAMPLER(S):

Drill Rig Number :

-
-
-
-

15.0'

Gradation

TEST

D
E

P
T

H
,

T

JOHN SHIELDS PARKWAY - PHASE 2

See Plate 2 of Appendix.
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 TOPSOIL - 5 INCHES
POSSIBLE FILL: Very-stiff brown mottled with
gray clay, little fine to coarse sand, trace fine to
coarse gravel, slightly organic.
POSSIBLE FILL: Very-stiff brown mottled with
gray silty clay, some fine to coarse sand, little fine
to coarse gravel.

Medium-dense brown fine to coarse sand, trace
silt.

Dense brown fine to coarse sand "and" gravel,
trace silty clay.

Very-soft to soft dark-gray highly weathered
shale, similar to soil.

- Encountered seepage at 6.0'.
- Caved at 12.0'.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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WATER LEVEL: H
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 ASPHALT - 2 INCHES
 GRANULAR BASE - 6 INCHES

FILL: Very-stiff brown with dark-gray silty clay,
little fine to coarse sand, trace fine to coarse
gravel, few roots.

FILL: Hard brown mottled with gray silty clay,
some fine to coarse sand, trace fine to coarse
gravel.

FILL: Very-soft brown mottled with gray silty
clay, some fine to coarse sand, trace fine to coarse
gravel.

Medium-dense dark-gray fine to coarse sand,
little fine to coarse gravel, trace silty clay,
contains few cobbles.

Granite cobble 19.5' to 20.0'.

- Seepage encountered at 13.5'.
- Cobbles encountered at 17.0'.
- No soil recovered during rock core attempt.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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 ASPHALT - 2 INCHES
 GRANULAR BASE - 3 INCHES

Very-stiff brown mottled with gray silty clay,
little fine to coarse sand, trace fine to coarse
gravel, contains few roots, silt seams.
Stiff brown mottled with gray silty clay, some
fine to coarse sand, little fine to coarse gravel.

Hard brown to gray silty clay, some fine to coarse
sand, little fine to coarse gravel.

- No seepage encountered.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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 ASPHALT - 3-1/2 INCHES
 GRANULAR BASE - 4-1/2 INCHES

POSSIBLE FILL: Hard brown silty clay, some
fine to coarse sand, trace fine to coarse gravel.

Stiff to very-stiff brown mottled with gray silty
clay, some fine to coarse sand, trace fine gravel.

Very-soft dark-gray shale, similar to soil.

- Encountered seepage at 6.0'.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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 ASPHALT - 2 INCHES
 GRANULAR BASE - 3 INCHES

Hard brown clayey silt, some fine to coarse sand,
little fine to coarse gravel.

Stiff brown and gray silty clay, some fine to
coarse sand, trace fine to coarse gravel.

Very-soft dark-gray shale, highly weathered,
similar to silty clay.

- Encountered seepage at 6.0'.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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 TOPSOIL - 4 INCHES
FILL: Hard brown mottled with dark-gray silty
clay, some fine to coarse sand, little fine to coarse
gravel, few roots.

FILL: Stiff brown mottled with gray silty clay,
little fine to coarse sand, trace fine to coarse
gravel, few roots.

- Encountered seepage at 9.0'.
- Borings backfilled with cuttings mixed with
bentonite chips.
- Boring locations and elevations provided by
EMH&T.
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B-232 6.75 21.4 44 18 26 *

B-234 1.75 20.5 44 21 23 *

B-237 1.75 29.0 55 24 31 *

B-239 4.25 20.8 31 17 14 *

B-240 4.25 21.4 27 15 12 *

B-241 1.75 13.7 22 13 9 *

B-242 3.50 20.2 39 19 20 *
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sand, little fine to coarse gravel.
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Subsurface Investigation  S&ME No. 1117-15-012A 
John Shields Parkway – Phase 2 – Dublin, Ohio  July 14, 2015 
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PLATE 1




 ASPHALT - 8 INCHES

 GRANULAR BASE - 10 INCHES

Medium-dense brown fine to coarse gravel, "and"
fine to coarse sand, trace silt, trace clay, contains
limestone fragments.

Stiff brown silty clay, some fine to coarse sand,
trace fine to coarse gravel.
Medium-dense brown fine to coarse gravel, "and"
fine to coarse sand, little silt.

- No seepage encountered.
- Elevations provided by EMH&T.
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F. STANDARD DRAWINGS 
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G. SCOPE OF WORK 

Construction of over 1800 feet of new public sanitary sewer, over 1200 feet of  8”water main with 
appurtenances and earthwork for temporary drainage in a proposed roadway alignment.   
 
The engineer’s estimate for the Project is $627,526.00 
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IV. OWNER COMPLETED FORMS 
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A. OWNER EXECUTION CHECKLIST 

The following list highlights and serves as a reminder of actions required to execute the Contract with 
the selected bidder. 

Notice of Award 

 Complete the form once bidder selected 

 Mail form to bidder 

 Collect acceptance from bidder 
Notice of Award to Surety and Surety’s Agent 

 Complete the form once bidder selected 

 Send the bond to legal counsel for double‐check of validity 

 Send notice form to Surety and Agent at the addresses listed on the Bond form 
Bid Tabulation Sheet 

 If Prevailing Wage applies, ensure  that  the Bid Tabulation Sheet  is completed and  in your 
Project file 

Prevailing Wage 

 Check the date of the Determination Letter included with the Contract Documents.  If it has 
expired, issue new prevailing wage rates to the Contractor. 

Owner/Contractor Agreement 

 Have the Contractor sign the Agreement 

 Have the Law Director review and sign the Agreement 

 Have the Fiscal officer sign the Agreement 

 Have the CITY OF DUBLIN representative sign the Agreement 
Notice of Commencement 

 Complete the Notice of Commencement form and put it in the Project file 

 Must produce it if requested but no filing requirement 
Notice to Proceed 

 Issue the Notice to Proceed 
Bidder’s and Subcontractors’ Certificate(s) of Licensure 

 If applicable, Collect from Bidder if not submitted with Bid 
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B. NOTICE OF AWARD TO BIDDER 

Date:  ______ 

 

PROJECT:  JOHN  SHIELDS  PARKWAY  PHASE  2  ‐  PUBLIC  SANITARY  SEWER  PART  1  AND  PUBLIC 
WATERLINE PART 2  

The CITY OF DUBLIN (Owner) has considered the Bid submitted by you for the above‐described work 
in response to the Legal Notice dated September 9, 2015. 

You are hereby notified that your Bid has been accepted for items in the amount of $     . 

You are  required by  the  Instructions  to Bidders  to execute  the Contract and  furnish  the  required 
documents within ten (10) calendar days from the date of this notice to you. 

If you fail to execute said Contract within ten (10) days from the date of this notice, Owner may—at 
its discretion—exercise its rights with respect to your Bid guaranty and be entitled to such other rights 
as may be granted by Law. 

You are required to return an acknowledged copy of this Notice of Award to the Owner. 

Dated this ______ day of ________________, 2015. 

 

Sincerely,  

 

_____________________________ 
Paul A. Hammersmith P.E. 
Director of Engineering / City Engineer 

 

ACCEPTANCE OF NOTICE 

Receipt of the above Notice of Award is hereby acknowledged. 

Bidder________________________________________ 

This ______ day of ________________________, 2015 

By:  _______________________________________ 

Title:  _______________________________________ 
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C. NOTICE OF AWARD TO SURETY AND SURETY’S AGENT 

_______________________________________ (Surety) 

_______________________________________ (Address) 

_______________________________________ (City/State/Zip) 

 

_______________________________________ (Surety’s Agent) 

_______________________________________ (Address) 

_______________________________________ (City/State/Zip) 

 

Date: __________________________________     

 

SENT BY REGULAR U.S. MAIL 

 

RE:  NOTICE OF AWARD OF CONTRACT  

 

To Whom It May Concern: 

 

You are notified that your principal,      , has been awarded a contract for the CITY OF DUBLIN, JOHN 

SHIELDS PARKWAY PHASE 2  ‐ PUBLIC  SANITARY  SEWER PART 1 AND PUBLIC WATERLINE PART 2 

project, in the amount of $_______________ by the CITY OF DUBLIN, OHIO . 

Sincerely, 

 

______________________________________ 
Paul A. Hammersmith P.E. 
Director of Engineering / City Engineer 
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D. NOTICE TO PROCEED 

To:        

        

Date:  _________________________ 

 

Project:    JOHN  SHIELDS  PARKWAY  PHASE  2  ‐  PUBLIC  SANITARY  SEWER  PART  1  AND  PUBLIC 
WATERLINE PART 2 

 

Owner:   CITY OF DUBLIN, OHIO 

5200 Emerald Parkway, Dublin, Ohio 43017  

 

You are hereby notified to commence Work in accordance with the City/Contractor Agreement dated      

, and you are to complete the Work in the time required by the Contract Documents.  Within ten (10) 

days  from  this Notice  to  Proceed  date,  you will  begin  physical,  on‐site  improvements.    You  are 

required  to  return  an  acknowledged  copy  of  this  Notice  to  Proceed,  to  the  Owner,  indicating 

Acceptance of this Notice to Proceed. 

 

_____________________________________ 
Paul A. Hammersmith P.E. 
Director of Engineering / City Engineer 
 

ACCEPTANCE OF NOTICE TO PROCEED 

Receipt of the above NOTICE TO PROCEED  is hereby acknowledged by ______________________, 
this the day of ____________________, 2015. 

 

By:  _______________________________ 

 

Title:  _______________________________ 
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E. NOTICE OF COMMENCEMENT OF PUBLIC IMPROVEMENT (O.R.C. §1311.252) 

NOTICE IS HEREBY GIVEN OF THE COMMENCEMENT OF A PUBLIC IMPROVEMENT AS FOLLOWS: 

1.  The public improvement is identified as the CITY OF DUBLIN, JOHN SHIELDS PARKWAY PHASE 

2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC WATERLINE PART 2 project located at John Shields 

Parkway east of Riverside Drive . 

2.  The  public  authority  and Owner  responsible  for  the  public  improvement  is  the  CITY OF 

DUBLIN, OHIO, 5200 Emerald Parkway, Dublin, Ohio 43017 . 

3.  The principal contractor(s) for the public improvement are as follows:  

     ,      . 

4.  The date the CITY OF DUBLIN  first executed a contract with a principal contractor  for this 

public improvement is      . 

5.  The name and address of the representative for the CITY OF DUBLIN upon whom service may 

be made for the purposes of serving an affidavit pursuant to Section 1311.26 of the Ohio Revised 

Code is Paul A. Hammersmith P.E., Director of Engineering / City Engineer for the CITY OF DUBLIN, 

OHIO, 5800 Shier‐Rings Road, Dublin, Ohio 43016. 

 

_____________________________        _____________________ 
Paul A. Hammersmith P.E.            Date 
Director of Engineering / City Engineer 

 

The  foregoing  instrument  was  acknowledged  before  me  this  _____,  day  of 
_______________________, 20____ by Paul A. Hammersmith P.E., Director of Engineering  / City 
Engineer for the CITY OF DUBLIN, OHIO. 

 

Signature and Seal of person taking acknowledgement: 

 

___________________________________________________________   
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F. PREVAILING WAGE BID TABULATION SHEET 

Please print and complete this form. Keep it with your records until the contract has been awarded. 
Once the contract has been officially awarded, check mark which company was awarded the contract 
for the project and send or fax a copy to the Wage and Hour Division at 614‐728‐8639. 
 

Contracting Public Authority: the CITY OF DUBLIN, OHIO
 

Project Name: JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC 
WATERLINE PART 2  

Project No.: 15‐016.0‐CIP  Bid Date:  September 29, 2015 Estimate:  $ 627,526.00

 

Contract Description:  □General  □HVAC  □Electrical  □Plumbing  □Asbestos  □Other________   

                           

Awarded to (check)  List of Bidding Contractors Total Bid Amount

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 

Submitted By

 

Print Name:  Paul A. Hammersmith P.E. Title:  Director of Engineering / City Engineer

Telephone Number:   
614‐410‐4672  ‐  Mandy Bishop, P.E., S.I. 

Fax Number:  
614‐410‐4699  ‐  Mandy Bishop, P.E., S.I. 

Signature:_______________________________
                            Paul A. Hammersmith, P.E. 

Date:
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V. ADDITIONAL PROJECT FORMS 
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A. PAYROLL INFORMATION 

  PROJECT: JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC 
WATERLINE PART 2 

I, ________________________________________________________________________ (Name),  

____________________________________  (Title)  of  _________________________________ 
(Company Name), state the following: 

1.  That  I  pay  or  supervise  the  payment  of  the  persons  employed  by 
_________________________________ (Company Name) on the above‐referenced project. 

2.  That during  the payroll period commencing on  the _____ day of ____________________, 
2015, and ending on the _____ day of ____________________, 2015, all persons employed on said 
project have been paid the  full weekly wages earned; that no rebates have been or will be made 
either  directly  or  indirectly  to  or  on  behalf  of  said  _______________________________ 
(Contractor/Subcontractor)  from  the  full  weekly  wages  earned  by  such  persons;  and  that  no 
deductions have been made either directly or indirectly from the full wages earned by such persons, 
other than permissible deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), issued by the 
Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967; 76 
Stat. 357; 40 U.S.C. 276c), and described below: 

 

_________________________________________________________________________________ 

 

_________________________________________________________________________________ 

 

_________________________________________________________________________________ 

3.  That  any  payrolls  otherwise  under  this  Agreement  for  Construction  (the  "Agreement") 
required to be submitted  for the above period are correct and complete; that the wage rates  for 
laborers or mechanics contained therein are not less than the applicable wage rates contained in the 
specifications  as  supplied  by  the Department  of  Industrial  Relations  or  any wage  determination 
incorporated  into the Agreement; and that the classifications set forth therein for each  laborer or 
mechanic conform with the work he performed. 

4.  That  any  apprentices  employed  in  the  above  period  are  duly  registered  in  a  bona  fide 
apprenticeship program registered with the Ohio Apprenticeship Council. 

5.  That (check applicable box): 

  □  a.  WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS:   

In  addition  to  the  basic  hourly  wage  rates  paid  to  each  laborer  or  mechanic  listed  in  the 
above‐referenced payroll, payments of fringe benefits listed in the Agreement have been or will be 
made  to appropriate programs  for  the benefit of  such employees, except as noted  in Section 4� 
below. 
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 □  b.  WHERE FRINGE BENEFITS ARE PAID IN CASH:   

Each laborer or mechanic listed in the above‐referenced payroll has been paid as indicated on the 
payroll, and amount not less than the sum of the applicable basic hourly wage rate plus the amount 
of the required fringe benefits as listed in the Agreement, except as noted in Section 4� below. 

c.  Exceptions: 

 

Exception (Craft):        Explanation: 

 

____________________________   ____________________________________________________ 

 

____________________________   ____________________________________________________ 

 

 ____________________________   ___________________________________________________ 

 

____________________________   ____________________________________________________ 

 

Remarks: 

 

_________________________________________________________________________________ 

 

_________________________________________________________________________________ 

 

______________________________________ 

(Signature) 

______________________________________ 

(Print Name and Title) 

 

The willful falsification of any of the above statements may subject the Contractor or Subcontractor 
to fines as described in Section 4115.99 of the O.R.C. 
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B. FINAL AFFIDAVIT OF COMPLIANCE WITH PREVAILING WAGES 

  PROJECT:  JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND 
PUBLIC WATERLINE PART 2  

 

STATE OF ______________________ 

COUNTY OF _____________________, SS: 

 

I,________________________________________,(Name  of  person  signing  the  affidavit) 
____________________  (Title) do hereby  certify  that  the wages paid  to all employees of 
____________________________________________ (Company Name) for all hours worked 
on project the CITY OF DUBLIN JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER 
PART 1 AND PUBLIC WATERLINE PART 2 Project  located  at  John  Shields Parkway east of 
Riverside Drive   during the period from ___________________to________________ are  in 
compliance with  the Prevailing Wage  requirements of Chapter 4115 of  the Ohio Revised 
Code. I further certify that no rebates or deductions have been or will be made, directly or 
indirectly, from any wages paid in connection with this project, other than those provided by 
law. 

 

___________________________ 

(Signature of Affiant) 

 

___________________________ 

(Print Name) 

 

 

 

Sworn to and subscribed in my presence this _____ day of _______________, 2015. 

___________________________ 

Notary Public 

The  above  affidavit  must  be  executed  and  sworn  to  by  the  officer  or  agent  or  the 
Contractor/Subcontractor who  supervised  the payment of employees, before  the CITY OF 
DUBLIN, OHIO will release the surety and/or make final payment due under the terms of the 
Agreement. 
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C. CONTRACTOR’S LIEN WAIVER AND RELEASE AGREEMENT 

PROJECT:  JOHN SHIELDS PARKWAY PHASE 2 ‐ PUBLIC SANITARY SEWER PART 1 AND PUBLIC 
WATERLINE PART 2  

  The undersigned hereby acknowledges receipt of payment from the City for all Work 
on  the  Project  through  the  date  of  its  prior  Application  for  Payment.    The  undersigned 
acknowledges and agrees that the terms in this Agreement shall have the same meaning as 
in the Contract Documents for the Project. 

  In return for said payment, and/or pursuant to certain contractual obligations of the 
undersigned,  the  undersigned  hereby waives  and  releases  any  rights  it  has  or may  have 
through the date of its last Application for Payment to any and all Claims and liens related to 
the Project, including without limitation: Claims of payment, mechanic’s liens, liens against 
funds, surety bond Claims, and Claims for breach of contract or unjust enrichment.  The sole 
exception to this waiver and release is for any Claims the undersigned has made by properly 
and  timely  submitting a Claim as  required by  the Contract Documents.   The undersigned 
acknowledges and agrees  that  this wavier and  release  is  intended  to be a comprehensive 
release of all Claims and liens related to the Project, including without limitation all Claims 
against the City, and the employees, board members, agents and representatives of any of 
the foregoing persons.  The undersigned further certifies that this Agreement covers Claims 
and liens by all persons with which it did business related to the Project, including without 
limitation subcontractors and suppliers, through the date of its last Application for Payment.  
The undersigned represents that all such persons have signed an agreement in the form of 
this Agreement releasing any and all Claims and liens related to the Project, except for any 
Claims  made  by  properly  and  timely  submitting  a  Claim  as  required  by  the  Contract 
Documents,  a  copy  of  which  has  been  delivered  to  the  City.  The  undersigned  hereby 
represents and warrants  that  it has paid any and all welfare, pension,  vacation, or other 
contributions required to be paid on account of the employment by the undersigned of any 
laborers on the Project. 

  This  Agreement  is  for  the  benefit  of,  and may  be  relied  upon  by  the  City.    The 
undersigned hereby agrees to  indemnify, defend and hold harmless each of the foregoing, 
the Project, work or improvement, and real property from any and all Claims, or liens that are 
or should have been released in accordance with this Agreement. 

 

Contractor Name:_______________________________________________ 

Authorized Signature: ____________________________________________ 

Title: __________________________________________________________ 

 
 
The  foregoing  instrument  was  acknowledged  before  me  this  _____,  day  of 
_______________________, 20____ by _________________________________________. 

Signature and Seal of person taking acknowledgement: 

__________________________________________________________   
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VI. PLANS/DRAWINGS 

Plans	and	Drawing	are	available	at	http://dublinohiousa.gov/bids-and-requests-for-
proposals/	when	downloading	the	project	documents	on	line.			If	you	purchase	a	hard	
copy	of	the	project	documents	the	plans	and	drawings	will	be	on	the	CD	included	in	the	
Bid	Document	and	11	X	17	printed	copy	as	well.	 
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